An underwater photograph of a swimming pool. The water is a deep blue, and the lane lines are visible as dark lines on the pool floor. The ceiling of the pool is visible at the top, showing a grid of lights. A vertical white line is positioned on the right side of the frame.

Aquatic Learning Center Update

May 5, 2025

Tennis Court Lighting



BMSN Parking Lot



BISD Stadium



Mitchell Learning Center



Bond 2022


BHS Courtyard



CHS Classrooms



BHS Health Science



KES Library



CCES Library



FORES Library



Viola Wilson ES



CES Library



 **Champion Charger Aquatics · 2/22/25 ...**
200 Free Relay STATE CHAMPIONS and
NEW STATE RECORD HOLDERS 1:22.95.
#hoovesup @BoerneISD @LeechStan
@WACAthletics08 @ChargerBoosters @...



 **Champion Charger Aquatics · 2/22/25 ...**
State Champs. 200 Medley Relay NEW
STATE 5A RECORD!!! 1:43.93 #hoovesup
@LeechStan @WACAthletics08
@BoerneStarSport @ChargerBoosters @...



↶ Champion Charger Aquatics reposted


Texas UIL @uiltexas · 2/22/25

Congratulations to Boerne Champion for taking home the Conference 5A #UILState Swim & Dive Championship for the first time in school history! 🔥

- 🥇 Boerne Champion 176pts
- 🥈 Frisco Reedy 173pts
- 🥉 Prosper Walnut Grove 163pts

Swimmer of the Meet was KK LeBlanc (Friendswood)

Diver [Show more](#)



Champion Charger Aquatics · 3/18/25

Four gold medals 🥇 #ourmvp #hoovesup @hinojosa_david @WACAthletics08 @LeechStan @BoerneStarSport @RadioBoerne





May 1, 2025

Features of the Aquatics Learning Center

- 25 yard x 25 meter competition and teaching pool
- 11 lanes (25 yards)
- 9 lanes (25 meters)
- 1 meter diving
- Water Polo and teaching areas
- Boys & Girls locker rooms
- Parking for 50 visitors and up to 6 buses



Project Monitoring

- BISD required Tegrity Quality Control Personnel on-site
- Regular Owner-Architect-Contractor meetings on-site
- Reconciling recovery schedule with daily manpower reports
- Twice daily and weekend site visits by BISD personnel to monitor progress
- Weekly drone observation and documentation
- Review of warranty information; extended warranties requested
- BISD required direct, active involvement from Tegrity Upper Management
- Collaboration with City of Boerne and area neighbors

Weekly Deliverables

Week of May 5	Finish the water lines, flush lines, connect water lines to city utilities
Week of May 12	Pour concrete pool deck, complete security fencing, tap water line, and fill the pool
Week of May 19	Stripe parking lot, install deck equipment
Week of May 26	Achieve substantial completion Train athletic, operations, and maintenance staff

TEAMWORK



Substantial
Completion:
May 28