

Rise STEM Academy For Girls



Week Ending June 12, 2026



Rise STEM Academy For Girls

➤ **Work Completed:**

- Continue floor prep for terrazzo.
- Continued wall painting.
- Continued mechanical rooms work.
- Caseworks installation continued.
- Metal panel installation continued.
- Kitchen work continued.
- Site work continued.
- Playground equipment installation continued.


➤ **Upcoming Work / Look Ahead:**

- Terrazzo installation will continue.
- Mechanical room work will continue.
- Painting will continue.
- Caseworks installation will continue.
- Metal panel installation will continue.
- Kitchen work will continue.
- Site work will continue.
- Playground equipment installation will continue.



Rise STEM Academy For Girls


Acoustical Panel Installation in Progress



Week Ending June 12, 2026

Rise STEM Academy For Girls

Light Fixtures in Progress



Week Ending June 12, 2026



Rise STEM Academy For Girls

Wall Paint Work in Progress



Week Ending June 12, 2026



Rise STEM Academy For Girls

Ceiling Installation in Progress



Week Ending June 12, 2026

Rise STEM Academy For Girls

Casework Installation in Progress



Week Ending June 12, 2026

Rise STEM Academy For Girls

Metal Canopy Installation in Progress



Week Ending June 12, 2026

Rise STEM Academy For Girls

Playground Equipment Installation in Progress



Week Ending June 12, 2026

Rise STEM Academy For Girls

Exterior Concrete Work in Progress



Week Ending June 12, 2026