

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026



Adult Education

1300 King St, Beaufort 29902

Cluster: N/A

Principal: Dr. Juanita Murrell, Director


Original Appropriations:	\$389,331	Encumbered and Paid:	\$0
Transfers/Adjustments:	(\$389,331)	Paid to Date:	\$0
Revised Budget:	\$0	Available Budget:	\$0

2019 Bond Referendum Renovation

Project ID: 51925305-1

Current Phase: Canceled Phase %: 0% Delivery Method:

Design Firm: Quackenbush Architects + Planners Contractor: AJAX



Scope: 2019 Bond Referendum
Design Services (Adult Ed)
Safety/Security
Technology/Infrastructure

Project Details: Project scope of work includes Safety/Security improvements of Bullet-Resistant entryways, security camera improvements, and exterior lighting. Technology/Infrastructure improvements include new server room equipment, intrusion alarms, and cabling.

Monthly Progress: Project has been canceled.