




Former Cherokee High School (Main Campus)

Proposed Surplus/Sale Timeline and Scope of Work

- March 2026 – School Board unanimously authorized a resolution to surplus CHS (Main Campus)
- May – July 2026 – Relocation of assets to CHS (Replacement Campus)
- August – September 2026 – Inventory of remaining assets at current CHS campus
- November 7, 2026 – Surplus auction of assets on-site at current CHS for public (according to Policy DO)
- November 14, 2026 – Memorabilia auction of assets on-site at current CHS for public
- November 2026—Appointments to view the property can be scheduled by calling the office of Support Services at (770) 721-8445
- January 2027 – School Board Attorney facilitates advertisement of property sale (according to Policy DO and O.C.G.A. 10-06-0085, O.C.G.A. 10-06-0088, O.C.G.A. 20-02-0520, O.C.G.A. 20-02-0600, O.C.G.A. 36-09-0002, O.C.G.A. 40-08-0110, O.C.G.A. 40-08-0116), announce deadline for sealed bids
- Spring 2027 – Proceed with sale of property