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PRE-CONSTRUCTION SERVICES AGREEMENT 

 

 

This Contractor Pre-Construction Services Agreement (“Agreement”) is made and entered 

into effective _________________, 2022, by and between the Simi Valley Unified School District, 

a California school district organized and operating under the laws of the State of California 

(hereinafter “District”) and ______________________, a licensed California building contractor 

(hereinafter “Contractor”) in relation to the Measure X Projects at _____________ High School 

(“Project”). 

 

RECITALS 

 

WHEREAS, District conducted a best value selection process through a competitive request 

for sealed proposals to select a contractor to provide both preconstruction services and lease-

leaseback construction services pursuant to and in accordance with Education Code section 17406, 

which resulted in the selection of Contractor as the successful respondent. 

WHEREAS, Contractor and District desire to enter into a lease-leaseback arrangement for 

construction of the Project pursuant to Education Code section 17406, which arrangement will be 

documented, if at all, by a Site Lease and Sublease with attachments, including Construction 

Services Agreement (“Lease-Leaseback Agreement”). 

WHEREAS, Education Code section 17406 allows for Contractor preconstruction services 

for the Project, as long as the construction work does not begin prior to the approval of the Plans 

and Specifications for the Project by the Division of the State Architect (“DSA”). 

WHEREAS, Contractor desires to provide consulting services to the District with respect to 

reviewing the Plans and Specifications to identify and call out all deficiencies, incongruities and 

inconsistencies that may affect constructability of the Project, including but not limited to design 

and specification omissions, incomplete and/or inconsistent plans, details and specifications, and 

any lack of coordination, together with all other appropriate, necessary and/or required services in 

accordance with the applicable standard of care, excluding only responsibility for the professional 

negligence of any licensed engineer or architect in the preparation of the Plans and Specifications 

(“Services” or “Pre-Construction Services”) to facilitate, and in preparation for, the successful 

development and construction of the Project. 

WHEREAS, this is not an agreement for design-build services. 

WHEREAS, Contractor represents that it has the knowledge and experience necessary to 

perform the Services set forth in this Agreement. 

WHEREAS, the parties acknowledge and agree that the Contractor and District that this 

Preconstruction Agreement is to be incorporated into the Master Construction Services Agreement., 

which will utilize a guaranteed maximum sum for complete construction of the Project.  The parties 

also acknowledge and agree that the District may opt not to enter into Lease-Leaseback Documents 

or otherwise proceed with the Project with or without Contractor, for any reason or no reasons, in 

District’s sole and absolute discretion. 
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NOW, THEREFORE, the parties agree as follows: 

ARTICLE 1 

DEFINITIONS 

 

1.1 DEFINITIONS. As used in this Agreement, the following terms shall have the meanings 

specified herein unless the context requires otherwise.  

“Architect” shall mean the Architect of Record for the design of each of the Measure X 

Projects, or any successor architect of record approved and appointed by the Board for the design 

of the Project.  The District has contracted with a number of different architectural firms for the 

Measure X Projects. 

“Board” shall mean the Board of Trustees of the Simi Valley Unified School District.  

“Construction Budget” shall mean the amount of money that the District has allocated for 

all construction.  

“Construction Cost” shall mean the cost to perform all Work pursuant to the Construction 

Documents.  

“Consultant” includes an architect, engineer, planner, landscape architect, inspector or 

other professional/advisor with whom the District contracts with directly or indirectly to perform 

Project-related services.  

“Construction Documents” shall mean those documents which are required for the actual 

construction of the Project as accepted and approved by DSA and the District’s Governing Board, 

including not limited to the complete final working drawings and specifications setting forth in 

detail the work to be done and the materials, workmanship, finishes and equipment required, as well 

as all related correspondence providing additional direction as to the design intent, including RFIs, 

reviewed submittals, CCDs, change orders, etc.  

“Contractor” shall mean the licensed Contractor performing the professional services under 

this Agreement, as authorized by Government Code sections Government Code 4525, 4526, 4529.5.  

“Day” shall mean a calendar day unless otherwise specifically designated.  

“District Representative” shall mean Lori Rubenstein, and any successor appointed by 

District.  

“DSA Laws and Regulations” shall mean, in connection with each construction phase, the 

laws and regulations relating to the jurisdiction and authority of the Division of the State Architect 

in effect at the time construction is approved and the applicable permits, if any, are obtained, 

including, without limitation, the Field Act, Education Code sections 17280 et seq., and the 

California Disabled Access Law, Government Code sections 4450, et seq., along with all related 

laws, regulations rules and policies. 

“Educational Specifications” shall mean the District’s approved educational specifications 

for school facility construction and incorporated herein by this reference and approved by the Board.  
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“General Conditions” shall mean the agreed upon overhead, temporary utilities, trailers, 

equipment and other on site and off site costs borne by the Contractor during Construction Phase 

of the Project. 

“GMP” shall mean the Guaranteed Maximum Price” as that term is defined by State law for 

purposes of the Lease Leaseback delivery method of public school construction. 

  

“IOR” shall mean Inspector of Record for the Project.  

“Master Project Schedule” shall mean the Project schedule and any Master Project Schedule 

presented to, and approved by, the Board at a later date.  

“Project” shall mean the pre-construction and construction of the facilities that will comprise the 

various Measure X Projects at ___________________ High School. 

 

“Project Budget” shall mean the budget for the Project, prepared and revised by the Program 

Manager and the Contractor and approved by District during the pre-construction phase and 

approved by the Board.  

“Reimbursable Expenses” shall mean, any item of expense approved by the District as a 

reimbursable expense in connection with this Agreement and as detailed in Exhibit B.  

“Site” shall mean the ________________ High School campus, located at 

_______________________, Simi Valley, California, _____.  

“Work” shall mean all the construction, work, labor, materials, machinery, equipment, tools, 

supplies, services and other items that the Contractor is to perform or provide in connection with 

the Project pursuant to the Construction Documents.  

ARTICLE 2 

PRE-CONSTRUCTION CONTRACTOR BASIC SERVICES AND RESPONSIBILITIES 

 

Contractor represents to the District that: (i) it has previously acted as a Contractor; (ii) it 

has the necessary license(s) required by law for the Services set forth in this Agreement, (License 

No. __________); and (iii) it has expertise and experience in constructability reviews, cost 

estimating, value engineering, construction supervision, bid preparation, evaluation of construction 

projects, project scheduling, cost benefit analysis, claims review and negotiation, and general 

management and administration of construction projects.  

 

Contractor covenants to provide its best skill and judgment in furthering the interests of the 

District in the performance of its obligations under this Agreement. Contractor agrees to furnish 

efficient business administration and management services and to perform in an expeditious and 

economical manner consistent with the interests of the District. Contractor shall provide all services 

with respect to the Project as set forth in this Agreement and the attached exhibits (the “Services”).  

It is understood and agreed that time is of the essence in connection with the funding plan 

and the design and construction of the Project and Contractor agrees to use its best efforts to ensure 

that the Measure X Projects are submitted to DSA for approval in accordance with the following 

schedule: 
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Project Date of Submittal to DSA 

See attached schedule and phasing plans  

  

  

 
Unless directed otherwise by the District, the District’s Representative, and/or the Program 

Manager, the Contractor shall direct all communication, correspondence, and other interactions 

with the District through the Program Manager, including communication with the District’s 

personnel, the Architect, the District’s consultants, and any other agencies, organizations, or outside 

entities.  

2.1 BASIC SERVICES.  The Basic Services shall include project design review and 

evaluation, planning for construction mobilization and supervision, construction cost estimating 

and analysis, project scheduling, and cost-benefit analysis, including, but not limited to, the tasks 

identified below. 

2.1.1 Contractor shall communicate and coordinate with the District and the Architect to 

ascertain the requirements of the Project and shall arrive at a mutual understanding of such 

requirements with the District.  

2.1.2 Contractor shall provide a preliminary evaluation of the District’s schedule and 

Construction Budget, each in terms of the other.  

2.1.3 The Architect's agreement with the District may include numerous phases of services 

described in such agreement. During the Architect's services, Contractor shall coordinate with the 

Architect as necessary to deliver the Services and support the schematic design, design 

development, construction documents, DSA submittal development and approval, and bid 

preparation, administration, review of bids, and development of proposed guaranteed maximum 

price (“GMP”).  

2.1.4 Contractor shall perform the Pre-Construction Services as defined in the Recitals and 

further detailed in this Article 2 in accordance with the applicable standard of care for a licensed 

contractor, excluding only responsibility for the professional negligence of any licensed engineer 

or architect in the preparation of the Plans and Specifications:  

  (1) Perform an ongoing review of the Architect’s programming plan including the 

size of space, proposed finishes, ceiling heights, building height, exterior finishes, circulation 

spaces, any necessary ancillary spaces, and any anticipated site work;  

   (i) Contractor shall submit to the Program Manager, at each document review 

phase, an analysis of the Architect’s program in comparison to the District’s approved Educational 

Specifications, including quantified cost and time impacts associated with each variance.  

  (2) Perform an ongoing analyses and review of the Construction Documents during 

their development and advise and make recommendations on proposed site use and improvements, 

facility improvements, selection of materials, building systems and equipment, constructability 

reviews, value engineering and related quality assurance/quality control consulting, scheduling, and 

methods of Project delivery.  

  (3) Contractor shall advise and provide recommendations on relative feasibility of 
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construction methods, availability of materials and labor, time requirements for procurement, 

installation and construction, and factors related to construction cost and scheduling including, but 

not limited to, costs of alternative designs or materials, preliminary budgets, and possible 

economies;  

  (4) Regularly revise and update a Project Scope of Work document in coordination 

with the Architect to:  

   (i) Identify, quantify, and delineate the trade-specific scopes of work, how 

they are separate from each other, and where coordination is required to deliver a complete system 

for all components of the Project Scope of Work,  

   (ii) Identify potential scope gaps, or scope overlaps between trades and 

present such findings to the Architect and the Program Manager in a timely manner for review and 

consideration,  

 

(iii) Identify long lead procurement items and approval activities required for 

each trade’s scope of work, and  

   (iv) Identify submittal requirements, agency approvals, permit requirements, 

licensing requirements, and any other necessary items that are required for timely completion of 

each trade’s scope of work;  

   (v) Ensure that all Construction Documents submitted to DSA shall be 

constructible by a competent general building contractor duly licensed by the State of California, 

without need for any Requests for Information, Supplemental Instructions, Change Orders or 

similar inquiries or changes in order to complete construction of the full Scope of Work within a 

Construction Cost, including all contingencies and allowances, not to exceed 90% of the 

Construction Budget and to form the basis of the Guaranteed Maximum Price for the Project. 

  (5) Coordinate actively with the Architect to provide trade coordination input into 

the design process to ensure that all Construction Documents are fully coordinated and that all 

clashes and inconsistencies are identified and remedied through, or to the equivalent extent of 

Building Information Management clash detection analysis;  

  (6) Perform ongoing and accurate Construction Cost estimating to confirm that cost 

to perform the Work does not exceed the Construction Budget, including regular reconciliation 

reports between Architect’s and Contractor’s cost estimates, including square foot pricing at 

schematics, detailed line item quantities and costs at conceptual design, and regular cost estimate 

updates at design development, construction documents, DSA submittal, bid set and further phases 

as needed; 

 

  (7) Prepare an ongoing and accurate, and periodically update, Master Project 

Schedule for the Architect’s review and the District’s acceptance showing major construction 

milestones including but not limited to: start of construction, mobilization, demolition, abatement, 

site work, foundations, structure, mechanical/electrical/plumbing/fire sprinkler (MEPF) systems, 

building envelope, exterior finishes, interior finishes, landscaping/hardscaping, and Project 

completion. The Master Project Schedule must include the following information: detailed work 

activities properly sequenced for trade coordination planning as needed to ensure that the Project 

can be completed within the allotted construction schedule, long lead items are identified, curing 
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times are identified, procurement schedule requirements are defined, submittal schedule 

requirements are defined, and other timeline and schedule planning as necessary to ensure that the 

Project can be constructed within the allotted timeframe. Contractor coordinate and collaborate with 

the Architect as necessary to prepare, and shall prepare accordingly the portion of the preliminary 

Project schedule relating to the performance of the Architect's services in accordance with the 

Architect’s agreement(s) with the District. In the Master Project Schedule, Contractor shall 

coordinate and integrate Contractor's Services, the Architect's services, the construction of the 

Project, the District’s responsibilities, inspection requirements, document review periods, and all 

other activities required for Project completion, highlighting critical and long-lead-time items; 

 

  (8) Develop a list of recommended contingencies, allowances, and estimated 

escalation;  

  (9) Develop proposed General Conditions and all proposed markups including but 

not limited to: fee, insurance, and bonding. Develop site logistics and safety plan showing laydown 

areas, construction traffic flow and construction personnel parking;  

  (10) Develop a complete list of bid alternates, and proposed bid list of trade 

contractors as well as criteria for trade contractors pre-qualification, exercising all due diligence to 

obtain at least five (5) trade contractors per trade required for major trades, and three (3) trade 

contractors per trade required for minor trades, and in the event that Contractor is unable, despite 

the exercise of due diligence, to obtain the minimum number of trade contractor bids required, 

present to District the record of due diligence which District shall not unreasonably reject as 

adequate in lieu of obtaining the minimum number of trade contractor bids required;  

  (11) Develop proposed GMP with full detail, bid results, and notes, including bid 

alternates and associated pricing. 

 

2.1.5 Further, Contractor shall provide ongoing advice to the District and the Architect in a 

team effort to assure that the Project is delivered on time and on budget. To provide such ongoing 

support and consulting, the Contractor shall:  

  (1) Participate in Project progress meetings, as scheduled by the Program Manager, 

with Architect and Program Manager to provide ongoing updates of status of items set forth in 2.1.4 

(1) through (12) above, and to discuss any and all issues that arise that may affect the Project;  

  (2) Prepare a monthly progress report and provide weekly updates as needed to 

include, but not be limited to, the following information: 

 

   (i) Status of all required deliverables in progress, and required within 4 weeks 

of date of report,  

   (ii) Design intent and scope questions,  

   (iii) Programming status, 

   (iv) Coordination reviews, 

   (v) Regulatory and agency review updates, 
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   (vi) Progress on any required studies and deliverables, 

   (vii) Contract administration, 

   (viii) Budget and value engineering, and 

   (ix) Schedule status; 

  (3) Provide support to the Program Manager as requested and or required to provide 

accurate and complete monthly updates to the Board and the Citizen’s Bond Oversight Committee, 

including but not limited to (i) attending meetings with Program Manager, (ii) preparing reports and 

presentations to demonstrate project progress, (iii) coordinating with Architect and Consultant to 

ensure complete and accurate information is provided at all times to the Board and Citizens’ Bond 

Oversight Committee.  

 

2.1.6 Following the District's approval of each phase of the development of Construction 

Documents, Contractor shall update and submit the latest estimate of the Construction Cost and the 

Master Project Schedule, and all other Phase Deliverables. 

 2.2  ADDITIONAL SERVICES  

Services in addition to those set forth in this Agreement will require written request or pre-

authorization in writing by the District following specific approval of such services by the Board. 

It is understood and agreed that Contractor shall not perform any services in addition to those set 

forth in this Agreement unless and until Contractor receives specific written approval for such 

additional services from the Board. It is understood and agreed that if Contractor performs services 

in addition to those set forth in this Agreement without receiving prior written approval from the 

Board, Contractor shall not be paid for such services.  

 2.3  TIME  

2.3.1 Contractor shall perform the Services set forth in this Agreement as 

expeditiously as is consistent with reasonable skill and care and the orderly progress of the Project. 

Time is of the essence in connection with the Project and with all of Contractor’s Services.  

2.3.2 Contractor shall be entitled to an extension of time for the time of completion 

for delay which may arise due to an act of God, such as an earthquake, flood or fire, or an act of a 

public enemy or act of war, if such act results in delays on any approvals necessary for completion 

of the Project, but Contractor shall have no claim for any other compensation for such delay.  

2.3.3 Should the schedule for the construction of the Project be extended due to an 

added scope of work as directed by the District and approved by the Board or an extension of the 

schedule related to governmental agency approvals necessary for completion of the Project, the 

time for performance under this Agreement shall be extended and Contractor shall be compensated 

for this extension as mutually agreed by the parties.  
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ARTICLE 3 

THE DISTRICT’S RESPONSIBILITIES 

 

3.1 The District shall provide all information actually known to District, without obligation 

or duty to undertake any investigation, research, inspection, inquiry, regarding the requirements of 

the Project including the District’s objectives, constraints and criteria.  

3.2 The District shall designate a District Representative to act on the District’s behalf with 

respect to the Project. The District, or the District Representative, if authorized, shall render 

decisions promptly to avoid unreasonable delay in the progress of Contractor’s Services.  

3.3 The District shall furnish tests, inspections and reports as required by law or the 

Construction Documents.  

3.4 If the District observes or otherwise becomes aware of any fault or defect in the Project, 

or nonconformance with the Construction Documents, prompt notice thereof shall be given by the 

District to Contractor. District has no obligation or duty to undertake any investigation, research, 

inspection, inquiry or other steps to discover any fault or defect in the Project, or nonconformance 

with the Construction Documents, but only the obligation to inform Contractor of any specific fault, 

defect or non-conformance of which the District actually becomes aware. 

3.5 The District reserves all rights regarding the Project and any development, progress or 

work thereon, including the right to cease any or all work on or related to the Project, the right to 

perform work related to the Project with the District’s own forces and/or whether to award any 

contracts to any person or entity in connection with the Project.  Contractor understands and 

acknowledges that this Agreement contains no promise to enter into or negotiate any further 

agreement, work or engagement with or for District by and between the District and Contractor. 

3.6 The District shall retain the Architect whose services, duties and responsibilities are 

described in the agreement between the District and the Architect. The District-Architect agreement 

shall be furnished to Contractor.  

 

ARTICLE 4 

CONSTRUCTION COST 

 

4.1 Construction Cost shall not include the compensation of Contractor for the Services 

performed under this Agreement, nor all services of the Architect and Consultant, the cost of land, 

rights-of-way and other costs that are the responsibility of the District.  

 

4.2 Contractor shall consult with the Architect and the District to suggest reasonable 

adjustments in the scope of each Measure X Project, and to suggest alternate bids in the 

Construction Documents to adjust the Construction Costs so that it does not exceed the allowable 

Construction Budget for each Measure X Project indicated in the attached Exhibit “A”.  

4.3 Contractor shall provide for the District’s review and acceptance, a monthly report 

showing the status of each Measure X Project.  With the District’s assistance, and in accordance 

with District procedures, Contractor shall assist, if needed, District with all construction related 

Board agenda items for each Measure X Project. 
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ARTICLE 5 

BASIS OF COMPENSATION AND PAYMENT 

 

5.1 COMPENSATION AMOUNT. The Contractor shall perform the Services as set forth 

in this Agreement for a fee not to exceed $__________ (the “Total Project Fee”) which shall 

otherwise be invoiced and paid in accordance with this Article.  In any event that Contractor 

invoices the Total Project Fee prior to completion of all Services required of Contractor herein, 

Contractor shall continue to perform all Services required herein through completion for the Total 

Project Fee received as good and sufficient consideration of all Services required of Contractor 

herein. 

Reimbursable expenses, other than Approved Charges, as designated in Exhibit “B,” are 

included in the Total Project Fee.  Approved Charges, as designated in Exhibit “B,” shall be 

reimbursed by the District as described in this Article 5. 

5.2 METHOD OF PAYMENT. Contractor shall submit for the District’s approval a 

proposed Schedule of Values (“SOV”) within 14 days of receipt of executed Agreement, indicating 

the Contractor’s distribution of the Total Project Fee among the various Services for use in 

determining the billable amounts to be invoiced by the Contractor to the District. The District 

approval of the SOV shall not be unreasonably withheld.  

Contractor shall allocate in the SOV a minimum of 5% of Total Project Fee to the DSA 

Approval of the Project, and 5% of the Total Project Fee to the completion of bid 

documents/preparation of the proposed GMP.  

5.3 INVOICING FOR SERVICES. Following completion of the Services applicable to each 

phase set forth in the SOV, or agreement by the District to consider an interim invoice, Contractor 

shall submit an invoice in form and substance satisfactory to the District in an amount not to exceed 

the amount specified as the portion of the Total Project Fee to be paid for that phase set forth in the 

SOV for the Services identified in the invoice.  

Contractor shall identify all reimbursable expenses or charges included in the invoice or 

request for payment as separate from Total Project Fee line items, and provide a cumulative total 

of reimbursable expenses billed to date, current reimbursable amount billed, and remaining amount 

for reimbursable expenses as provided for in this Agreement. All reimbursable expenses shall be 

identified using the categories agreed upon by the parties. Requests for reimbursable expenses shall 

be limited to the categories of charges listed in Exhibit “B”, and any other categories of charges 

agreed to at a later date by the Board, and must be within the total amount allowable per this 

Agreement. A request for reimbursement of a Reimbursable Direct Charge (General Conditions) is 

limited to the categories of approved charges listed in Exhibit “B”, and any other categories of 

charges agreed to at a later date by the Board.  

Each invoice or request for payment shall also be accompanied by a certificate from 

Contractor to the effect that invoice or request for payment is a true and accurate reflection of the 

Services performed by Contractor and that the items for which compensation is requested have not 

been previously paid for or denied compensation by the District. Contractor shall use the Invoice 

Approval Form per attached Exhibit “E”.  

5.4 TIMING OF PAYMENT. District shall pay Contractor for all undisputed amounts, 
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which are approved by the District pursuant to this Agreement no later than thirty (30) calendar 

days from the date of receipt by the District of an invoice from Contractor.  

 

ARTICLE 6  

TERMINATION, ABANDONMENT OR SUSPENSION OF WORK 

 

6.1 TERMINATION OF PRE-CONSTRUCTION CONTRACTOR SERVICES  

The District may terminate all or any portion of this Agreement or the Services for cause in 

the event Contractor fails to promptly and efficiently perform the Services or otherwise fails to 

comply with the terms of this Agreement. The termination shall be effective if Contractor fails to 

cure such default within thirty (30) Days following issuance of written notice thereof by the District, 

or if the cure by its nature takes longer, fails to commence such cure within thirty (30) Days of 

issuance of the notice and diligently prosecutes such cure to the satisfaction of the District.  

Contractor may give thirty (30) Days written notice to the District of Contractor’s intent to 

terminate this Agreement for the District’s failure to perform its duties and responsibilities under 

this Agreement. If, after the expiration of such thirty (30) Days, the District fails to cure the 

performance as set forth in Contractor’s notice of intent to terminate the Agreement, Contractor 

may issue a notice of termination. If the actions to be taken to cure the default would reasonably 

exceed thirty (30) Days and the District commences curing the default within said period of time, 

and thereafter continuously continues to cure the default, Contractor agrees not to suspend or 

terminate the Agreement until the District has had a reasonable opportunity to fully cure the default.  

The District shall also have the right in its absolute discretion to terminate this Agreement 

without cause following forty-five (45) Days written notice from the District to Contractor.  

 6.2 CONTINUANCE OF WORK  

In the event of a dispute between the parties as to performance of the Services by Contractor 

or the interpretation of this Agreement, or payment or nonpayment for Services performed or not 

performed, the parties shall attempt to resolve the dispute. The District and Contractor agree to seek, 

in good faith, a timely and equitable resolution of a dispute. All efforts will be made by both the 

District and Contractor to avoid any legal proceedings arising from a dispute.  

However, pending resolution of a dispute, Contractor agrees to continue the Services 

diligently to completion and the District agrees to continue paying Contractor all undisputed 

compensation in accordance with Article 5. If the dispute is not resolved, Contractor agrees it shall 

neither terminate the Agreement nor stop the progress of its Services, but Contractor’s sole remedy 

shall be to submit such controversy to determination by a court having competent jurisdiction of 

the dispute.  

 6.3 ABANDONMENT OF THE PROJECT  

The District has the absolute discretion to suspend or abandon all or any portion of the work 

on the Project and may do so upon fourteen (14) Days’ written notice to Contractor. Upon notice 

of suspension or abandonment, Contractor shall immediately discontinue any further action on the 

Project or the abandoned portion of the Project, as applicable. If the entire work to be performed on 

the Project is abandoned, the parties shall each be relieved of the remaining executory obligation of 
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the Agreement, as it relates to the Project, but shall not be relieved of any obligations arising prior 

to said abandonment.  

6.4 COMPENSATION IN THE EVENT OF TERMINATION, ABANDONMENT OR 

SUSPENSION  

In the event the District terminates this Agreement for cause, abandons or suspends the work 

on the Project, there shall be due and payable within thirty (30) Days following such termination, 

abandonment or suspension a sum of money sufficient to increase the total amount paid to 

Contractor to an amount which bears the same proportion to the Total Project Fee as the amount of 

Services performed or provided by Contractor prior to the time of such termination, suspension or 

abandonment of this Agreement bears to the entire Services Contractor is required to perform 

pursuant to this Agreement.  

In the event of termination due to a breach of this Agreement by Contractor, the 

compensation due Contractor upon termination shall be reduced by the amount of damages 

sustained by the District due to such breach.  

6.5 DELIVERY/OWNERSHIP OF DOCUMENTS  

Upon termination, abandonment or suspension, Contractor shall deliver to the District all 

documents and materials related to the Project. It is agreed that the District is the sole owner of all 

documents, schedules and materials concerning the Project.  

 

ARTICLE 7 

INDEMNIFICATION 

 

7.1 To the fullest extent permitted by law, Contractor shall indemnify, defend and save and 

hold the District, its Board, officers, employees, agents and authorized volunteers (the 

“Indemnitees”) harmless from any and all liability arising out of:  

7.1.1 Any and all claims under worker’s compensation acts and other employee 

benefit acts with respect to Contractor’s employees arising out of Contractor’s performance 

of Services under this Agreement; and  

7.1.2 Any claim, loss, injury to or death of persons or damage to property to the 

extent that it is caused by any negligent or reckless act, error or omission or willful 

misconduct (other than a professional act or omission) of Contractor, its officers, employees, 

consultants, subconsultants or agents, including all damages due to loss or theft sustained 

by any person, firm or corporation including the Indemnitees, arising out of, or in any way 

connected with the Project, including injury or damage either on or off District property, but 

not for any loss, injury, death or damage caused by the active negligence or willful 

misconduct of the Indemnitees.  

7.2 To the fullest extent permitted by law, Contractor agrees to indemnify and hold the 

Indemnitees entirely harmless from all liability arising out of, pertaining to, or relating to any claim, 

loss, injury to or death of persons or damage to property to the extent caused by the negligent 

professional act or omission in the performance of professional services by Contractor, its officers, 

employees, consultants, subconsultants or agents, pursuant to this Agreement.  
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7.3 Contractor’s obligation to indemnify does not include the obligation to defend actions 

or proceedings brought against the Indemnitees but rather to reimburse the Indemnitees for 

attorney’s fees and costs incurred by the Indemnitees in defending such actions or proceedings 

brought against the Indemnitees to the extent such actions or proceedings arise out of, pertain to, or 

relate to the negligence, recklessness, or willful misconduct of Contractor, but not to the extent of 

loss, injury, death or damage caused by the active negligence or willful misconduct of the 

Indemnitees.  

7.4 Contractor’s obligation to indemnify as outlined above will be continuing and shall 

survive the term of this Agreement or any earlier termination of this Agreement.  

 

ARTICLE 8 

SUCCESSORS, SUCCESSORS AND ASSIGNS 

 

This Agreement is binding upon and inures to the benefit of the successors, executors, 

administrators, and assigns of each party to this Agreement, provided, however, that Contractor 

shall not assign or transfer by operation of law or otherwise any or all rights, burdens, duties, or 

obligations without prior written consent of the District. Any attempted assignment without such 

consent shall be invalid.  

ARTICLE 9 

APPLICABLE LAW 

 

The laws of the State of California shall govern this Agreement, however, in the event that 

the District receives any State funding for the Project from the State Allocation Board, this 

Agreement shall also be governed by any applicable laws and/or regulations relating to such State 

funding from the State Allocation Board (collectively the “Applicable Law”). To the extent that 

there is any inconsistency between this Agreement and the Applicable Law, or this Agreement 

omits any requirement of the Applicable Law, the language of the Applicable Law, in effect on the 

date of the execution of this Agreement, shall prevail.  

ARTICLE 10  

PRE-CONSTRUCTION CONTRACTOR NOT AN OFFICER OR EMPLOYEE OF 

DISTRICT 

 

While engaged in carrying out and complying with the terms and conditions of this 

Agreement, Contractor is an independent construction management consultant and not an officer or 

employee of the District.  

 

ARTICLE 11 

INSURANCE 

 

11.1 Without in any way affecting the indemnity provided in or by Article 7, before 

commencement of any Services, Contractor shall procure and maintain at its own cost and expense 

for the duration of the Services, and longer as required by the District against claims for injuries to 

persons or damages to property which may arise from or in connection with the Services, the types 

and amounts of insurance set forth herein.  
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11.2 Minimum Limits of Insurance. Contractor shall procure and maintain the types and 

amounts of coverage as follows:  

 

11.2.1 Commercial General Liability Insurance with a limit of not less than 

$1,000,000 each occurrence for bodily injury, personal injury and property 

damage/$2,000,000 annual aggregate.  

11.2.2 Automobile Liability Insurance (Insurance Services Office Form Number CA 

0001 covering Automobile Liability, Code 1 (any auto)). Minimum of $1,000,000 limit each 

accident.  

11.2.3 [This Section intentionally omitted] 

11.2.4 Workers’ Compensation Insurance as required by the State of California 

(Division IV of the California Labor Code, and any amendatory acts or provisions thereto).  

11.2.5 Employer’s Liability Insurance in an amount not less than $1,000,000 per 

accident for bodily injury or disease.  

11. 3 Minimum Scope of Insurance.  

11.3.1 Commercial General Liability insurance shall be written on Insurance 

Services Office Form CG 0001 (or a substitute form providing coverage at least as broad) 

and shall cover liability arising from bodily injury and property damage (broad form 

property damage), premises, operations, independent contractors, products-completed 

operations, personal injury and advertising injury liability (including the tort liability of 

another assumed in a business contract), contractual liability with respect to this Agreement, 

explosion, collapse and underground hazards.  

11.3.2 Automobile Insurance shall cover liability arising out of any automobiles 

(including owned, hired and non-owned automobiles). Coverage shall be written on 

Insurance Services Office form CA 0001, or a substitute form providing liability coverage 

at least as broad. The policy may require deductibles acceptable to the Director of Risk 

Management of the District, but not self-insured retention without written approval from 

District.  

 

11.3.3 If the Professional Liability Insurance policy is written on a claims made 

basis, it shall be maintained continuously for a period of no less than three (3) years after 

final completion of the Project to which it applies. The “retro date” must be shown and must 

be before the date of this Agreement.  

11.4 Content and Endorsements: Each policy must contain, or be endorsed to contain, the 

following provisions:  

11.4.1 The Commercial General Liability policy shall name District, the Board and 

each member thereof, its officers, employees, agents, and designated volunteers as named 

additional insureds (“Additional Insureds”). The coverage shall contain no special 

limitations on the scope of protection afforded to the Additional Insureds. Coverage shall 

be primary and not contributory with respect to the Additional Insureds. Any insurance or 

self-insurance maintained by the Additional Insureds shall be in excess of Contractor’s 
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insurance and shall not contribute with it.  

11.4.2 On each policy of insurance, the insurer shall agree to waive all rights of 

subrogation against the District, the Board and each member thereof, its officers, employees, 

agents, and volunteers.  

11.4.3 Each insurance policy required by this Agreement shall be endorsed to state 

that coverage shall not be suspended, voided, reduced or canceled except after thirty (30) 

Days prior written notice has been given to the District by the carrier. In the case of 

cancellation for non-payment, ten (10) days’ notice is acceptable. Qualified statements such 

as carrier “will endeavor” or that “failure to mail such notice shall impose no obligation and 

liability upon the company” shall not be acceptable.  

11.4.4 The insurance shall apply separately to each insured against whom claim is 

made or suit is brought, except with respect to the limits of the insurer’s liability.  

11.5 General Insurance Matters: All insurance coverage required under this Agreement 

shall:  

11.5.1 Be issued by insurance companies admitted to do business in the State of 

California, or permitted to do business under the Surplus Line Law of the State of California, 

with a financial rating of at least an A:VII as rated in the most recent edition of Best’s 

Insurance Reports. Contractor shall notify District in writing if any of its insurer(s) have an 

A.M. Best rating of less than A:VII. At the option of District, either 1) District can accept 

the lower rating; or 2) Contractor shall be required to procure insurance from another 

insurer.  

11.5.2 Except for professional liability policies, all insurance required by this Article 

shall contain standard separation of insureds provisions. In addition, such insurance shall 

not contain any special limitations on the scope of protection afforded to the District, its 

Board, its directors, officials, officers, employees and agents.  

11.5.3 Contractor shall promptly notify the District of any materials change in the 

coverage, scope, or amount of any policy.  

11.5.4 Except for professional liability policies for which primary coverage is not 

available, all such insurance shall be primary insurance. Any insurance of the District shall 

be excess coverage for benefit of the District only and non-contributory.  

11.5.5 At all times while this Agreement remains in effect, Contractor shall maintain 

on file with the District valid and up to date certificates of insurance showing that the 

required insurance coverage is in effect in not less than the required amounts. If not 

contained on the face of the policy, endorsements signed by a person authorized by the 

insurer to bind coverage on its behalf, shall be separately provided. Each policy 

endorsement, copy, or a certificate of the policy executed by the insurance company, and 

evidence of payment of premiums for each policy shall be deposited with the District within 

twenty-one (21) Days of execution of this Agreement and prior to the commencement of 

Services, and on renewal of the policy, not less than twenty (20) Days before the expiration 

of the term of the policy.  
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11.5.6 If Contractor fails to provide or maintain the required insurance, the District 

may, at its sole and absolute discretion, obtain such insurance at the Contractor’s expense 

and deduct the premium from any fees or reimbursable expenses subsequently invoiced by 

Contractor.  

 

11.5.7 Any deductibles or self-insured retentions in excess of $100,000 must be 

declared to the District and must be reduced to a level deemed acceptable by the District in 

writing. Contractor agrees that, at the option of the District, it will either: (A) arrange for 

the insurer to reduce or eliminate such deductibles or self-insured retentions with respect to 

the District, its directors, officials, officers, employees and agents; or (B) procure a bond 

guaranteeing payment of losses and related investigation costs, claims and administrative 

and defense expenses.  

ARTICLE 12 

EXTENT OF AGREEMENT 

 

This Agreement represents the entire and integrated agreement between the District and 

Contractor and supersedes all prior negotiations, representations or agreements, either written or 

oral. This Agreement may be amended only by written instrument signed by both the District and 

Contractor. 

 

Contractor, in the performance of this Agreement, shall be and act as an independent construction 

management consultant.  Contractor understands and agrees that Contractor and all of Contractor’s 

employees, Contractor, subconsultants or other subcontractors shall not be considered officers, employees 

or agents of the District, and are not entitled to benefits of any kind or nature normally provided employees 

of the District and/or to which District’s employees are normally entitled, including, but not limited to, State 

Unemployment Compensation or Workers’ Compensation insurance.  Contractor assumes full 

responsibility for the acts and/or omissions of Contractor’s employees, agents, Contractor or subconsultants 

as they relate to the services to be provided under this Agreement.  Contractor assumes full responsibility 

for payment of all federal, state and local taxes, and all contributions, including all employment benefits, 

unemployment insurance, social security and income taxes for Contractor’s employees, Contractor, 

subconsultants or other subcontractors. 

 

Nothing contained in this Agreement shall create a contractual relationship with or a cause of 

action in favor of any third party against either the District or Contractor. 

 

District and Contractor, respectively, bind themselves, their partners, officers, successors, assigns 

and legal representatives to the other party to this Agreement with respect to the terms of this Agreement.  

Contractor shall not assign this Agreement without the express, written consent of District, which may be 

withheld by District for any reason or no reason, in District’s absolute discretion. 

 

This Agreement shall be governed by the laws of the State of California.  Venue for any action or 

proceeding shall rest in Orange County.  In the event of any claim or civil action between District and 

Contractor to enforce this Agreement, each party will bear its own attorneys’ fees. 

 

While it is the intent of the parties that, if the Project continues, they will engage in good faith 

efforts to negotiate a further, separate and distinct set of agreements for construction of the Project, the 

District retains sole and complete discretion to cease the Project, suspend the Project, or engage any other 
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person or firm to provide any or all further services related to the Project.  Nothing in this Agreement 

obligates the District to engage the Contractor, or to attempt to negotiate with the Consultant to provide 

services or work in any further agreements or capacity, whatsoever.   

 

The parties, through their authorized representatives, have executed this Agreement on the day and 

year first written above.  

 

 

SIMI VALLEY UNIFIED SCHOOL DISTRICT 

By:  

______________________________ 

 

 

[CONTRACTOR] 

By: ___________________________ 

 

______________________________ 
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EXHIBIT “A” PROJECT BUDGET 
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EXHIBIT “B” BASIS OF COMPENSATION 

Total Project Fee Amount: $__________ (100%)  

Proposed Fee Payout   

The preconstruction contractor shall bill the District by an hourly basis.  The fees invoiced shall not 

exceed the following percentages of the not to exceed amount, by phase.  

 

Program Feasibility & Constructability Review:   10%  

Schematic Design Review:   10%  

Design Development Review:   20%  

Construction Document Review:   30%  

DSA Submittal:   15%  

DSA Approval:    5%  

Bid Document & Proposed GMP Submittal:    5%  

Bid Doc & GMP Approval:    5%  

Total Project Fee  100%  

Approved Charges*:  

• Agency plan check fees, utility fees, permit fees, and other fees or costs associated with 

carrying out required approvals and permitting processes, if paid on behalf of the District.  

• Expenses incurred on behalf of the District as directed in writing.  

 

*Note: Reimbursable Expenses and Charges not explicitly listed above must be approved in writing 

by the Program Manager prior to invoicing for reimbursement.  

Approved Hourly Rates for Services**:  

• ____________________ 

• ____________________ 

• ____________________ 

• ____________________ 

• ____________________ 

 

**Note: Additional services must be approved in writing by the Program Manager prior to 

proceeding with work, or invoice for services.  
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EXHIBIT “C” MASTER PROJECT SCHEDULE 
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EXHIBIT “D”  
FINGERPRINT CERTIFICATE – PUBLIC WORKS 

 

I, _________________________________________________, am the _____________________________________________ of 

  (Print Name)                  [SimiEDU45125-1]    (Title) 

 

        .  I declare, state, and certify all of the following: 

   (Entity) 

 

1. I am aware of the provisions and requirements of California Education Code §45125.1 and §45125.2, regarding fingerprinting of 

persons providing services to school districts. As such, I understand that as a public works contractor, California Education Code 

§45125.2 provides methods to ensure pupil safety, among which, includes the following: 
 

CONTINUAL supervision and monitoring of ALL of Entity’s employees by an employee of the Entity whom the 

Department of Justice has ascertained has not been convicted of a violent or serious felony [§45125.2(a)(2)]. 
 

The District requires Entity to be able to comply with the above. As such, Entity shall ensure District that Entity has a 

California Department of Justice issued ORI number under which Entity’s supervisory employees have been fingerprinted and 

have a valid criminal record summary AND that Entity has a contract with the Department of Justice in order to receive 

notification of subsequent state or federal arrests or dispositions. Entity shall provide any subsequent arrest and conviction 

information it receives to the District pursuant to the subsequent arrest service. 

 
 
 

As an alternative to Entity having an ORI number, the District may allow Entity’s supervisory employees to be fingerprinted 

under the District’s ORI number. Contact the District’s Purchasing Director at 805-306-4500 x4601. 
 

2. I have personal knowledge of and/or have made due and diligent inquiry with respect to the following, and based on said 

knowledge and/or inquiry I certify that: 

 

A. The fingerprints of each person identified on Attachment B-1, providing CONTINUAL supervision and monitoring of ALL 

of Entity’s staff, including subcontractors of all tiers, have been submitted to the California Department of Justice under 

the ORI number provided above pursuant to Education Code §45125.1; and, 

 

B. The California Department of Justice has issued written or electronic verification that each person identified on 

Attachment B-1 has not been convicted of a felony, as defined in Education Code §45122.1, and has no criminal felony 

proceedings, as defined in Education Code §45122.1, pending against him or her. 

 

3. Entity shall provide additional Fingerprint Certificates for each and every employee providing CONTINUAL supervision and 

monitoring who is not identified on Attachment B-1 prior to permitting such person(s) to perform supervision and monitoring of 

Entity’s employees.  

 

4. I certify that Entity is NOT a sole proprietorship. (If Entity is a sole proprietorship, contact the District’s Purchasing Director) 

 

5. Entity and I understand that if the District determines that Entity has either: (a) made a false certification herein, or (b) violates 

this certification by failing to carry out and to implement the requirements of California Education Code §45125.1, the Contract 

is subject to termination, suspension of payments, or both. 

Entity’s DOJ issued 

ORI Number 
 

If your entity does not have an ORI #, STOP and contact the 

School District’s Purchasing Director at 805-306-4500 x4601. 

 



Fingerprint Certificate Page 21 of 22 

 

6. I am authorized to execute this Fingerprint Certificate on behalf of the Entity. All of the statements set forth above and all of the 

information provided in Attachment B-1 are true, correct, complete, and accurate. Further, there are no omissions or 

misstatements of material fact in the foregoing statements or in the information set forth in Attachment B-1 which would render 

such statements and/or information to be false or misleading. 

 

Unsupervised Contact with students means contact that provides the person opportunity and probability for personal communication or 

touch with students when not under direct District supervision. Entity shall ensure that Entity, any subcontractors of all tiers, and their 

officers, employees, and agents will have no Unsupervised Contact with students while on District property. Entity will work with the District 

and with Entity’s subcontractors to ensure compliance with this requirement and shall take all measures necessary to ensure compliance 

with this requirement, without compromising the day-to-day educational operations at each school site where Entity is performing work. If 

Entity is unable to ensure through a security plan (which includes but is not limited to provision of an on-site Superintendent who has passed 

DOJ fingerprinting, and is present at the work areas whenever work is being performed,  installation of temporary barriers and fencing, 

isolation of the work areas or rooms from the rest of the campus or building, provision of separate sanitation and break areas for the workers, 

and provision of a separate path or supervised escort to and from the work for construction employees) that prevention of unsupervised 

contact with students in a particular circumstance cannot be achieved, then Entity shall immediately notify the District before commencing 

or continuing any work that could result in Unsupervised Contact, and shall refrain from commencing or continuing the work until Entity has 

remedied the issues which may lead to Unsupervised Contact with students. 

 

I declare under penalty of perjury under the laws of the State of California that all of the foregoing is true and correct. 

 

Executed at _____________________________________________ this ____ day of __________________, 20______. 

    (City and State)        [SimiEDU45125-1b] 

 

                   ____________________________________________      ____________________________________________ 

                (Signature)                                                                                             (Handwritten or Typed Name) 

 

* ATTACHMENT B-1 MUST BE COMPLETED IN ACCORDANCE WITH THE ABOVE * 



 

 

 
 

FINGERPRINT CERTIFICATE 

ATTACHMENT B-1 

[SimiEDU45125-2] 

 

 The fingerprints of each person identified below, providing CONTINUAL supervision and monitoring of ALL of Entity’s staff, including 

subcontractors of all tiers, have been submitted to the California Department of Justice under the Entity’s California Department of 

Justice issued ORI number pursuant to Education Code §45125.1; and, 

 

 The California Department of Justice has issued written or electronic verification that each person identified has not been convicted 

of a felony, as defined in Education Code §45122.1, and has no criminal felony proceedings, as defined in Education Code §45122.1, 

pending against him or her. 

 

 

 


