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February 19, 2024 
 
 
Ms. Sharon Raschke 
Dexter Community Schools 
2704 Baker Rd. 
Dexter, MI  48130 
 
RE:  Dexter Senior Center - Building Addition 
 
Dear Sharon, 
 
Pursuant to your request, we have prepared a budget proposal based on the preliminary drawing P2.1 
prepared by Wah Yee Associates dated February 19, 2024, to construct a new 9,094 SF building for the 
Dexter Senior Center.  
 
The work to be completed is as follows: 
 
Site Earthwork 
 
The site will be cut, filled and balanced by moving on-site materials and rough and fine graded as 
necessary.  All excess materials will be hauled to the landfill for proper disposal. 
 
Site Utilities 
 
New storm sewer piping will connect the roof conductors to the existing storm sewer system. 
 
New sanitary sewer piping will connect to the existing sanitary sewer in the driveway. 
 
The new water piping will connect to the existing domestic and fire protection water lines in the driveway. 
 
Asphalt Pavement 
 
A $20,000 allowance is included to repair the existing parking lot after construction. 
 
Landscaping 
 
A $30,000 allowance is included for plant material, lawn restoration and an irrigation system. 
 
Foundations 
 
Reinforced concrete footings will be provided at 3'-6" below finish grade.  The soil is assumed to be of 
sufficient cohesiveness to permit the footings to be soil formed.   

Site & Utilities

Structure



 
 
 

          

    

Flatwork 
 
The building floor slab will consist of a 4" thick concrete reinforced with wire mesh.   
 
Exterior Concrete 
 
The exterior concrete will include 4" thick concrete sidewalk along the north and east sides of the building 
and concrete curb along the parking lot. 
 
Masonry 
 
The exterior masonry will consist of load bearing masonry walls, brick and precast stone to emulate the 
Pharmacy building.  The block cores will be filled with insulating foam and 2" of spray foam will be 
applied to the exterior face of the block. 
 
Structural System 
 
The structural system will be conventional steel including the columns, beams, joists and miscellaneous 
iron. 
 
Rough Carpentry 
 
The rough carpentry will include the roof nailers, the interior, steel stud partitions, setting the hollow metal 
door frames, hanging the doors and installing the toilet accessories. 
 
Millwork 
 
The millwork will include 12 LF of base cabinets and solid surface countertops in the Great Room, 27 LF 
of coat rack and shelf, and 111 LF of solid surface window sills. 
 
Roofing 
 
The roof will be a 60 mil fully adhered EPDM roof with two (2) layers of 2.6" thick isocyanurate and 
metal cap flashing around the parapet. 
 
Caulking 
 
High quality caulking will seal joints between different building materials. 
 
Hollow Metal and Wood Doors 
 
Hollow metal doors, wood doors, hollow metal frames and finish hardware will be provided. 
 
Kitchen Shutters 
 
Two (2) manual, coiling, aluminum shutters will be installed at the kitchen counters. 

Interiors



 
 
 

          

    

 
Glass 
 
The exterior doors and windows will consist of insulated glass and aluminum framing. 
 
Flooring 
 
Ceramic tile will be provided in the vestibule, toilet rooms and warming kitchen.  Polished concrete will 
be utilized throughout the rest of the building. 
 
A 4'-0" high ceramic tile wainscot will be provided on the toilet room and vanity walls. 
 
Acoustical Ceiling 
 
2 x 2 lay-in acoustical ceiling will be installed in the reception area, offices, quiet room, consult rooms,  
and storage rooms. 
 
2 x 2 lay-in, vinyl-faced gypsum tiles will be installed in the kitchen. 
 
Painting 
 
The interior partitions will receive one coat of primer and two (2) finish coats of paint. 
 
Fireplace 
 
A $7,500 allowance is included to furnish and install a gas fireplace in the reception area. 
 
Toilet Accessories 
 
Toilet accessories will be provided in the toilet rooms. 
 
Fire Protection 
 
The fire protection system will provide a Light Hazard level of protection throughout the building. 
 
Plumbing 
 
The plumbing includes the roof conductors, gas piping, sanitary piping, water piping, plumbing fixtures 
and water heater. 
 
HVAC 
 
The building will be heated and cooled with rooftop HVAC units.  Exhaust fans will be provided for the 
toilet rooms and the warming kitchen. 
 
 

Building Systems



 
 
 

          

    

Electrical 
 
A new secondary service will feed a 400 amp, 120/208 volt, three-phase main panel.  Lighting will be 
installed according to the attached lighting plan.  Convenience outlets, emergency lights, exit lights, 
mechanical equipment hookups, etc. will also be provided. 
 
Architecture/Engineering 
 
The architectural and engineering services required for building permit application and final construction are 
included.  The drawings will be prepared by registered Architects and Engineers in accordance with 
applicable laws in the State of Michigan. 
 
General Conditions 
 
On-site supervision, layout, material testing, temporary office, dumpsters, general cleanup, final cleanup, 
builder's risk insurance, liability insurance and safety program are included. 
 
A $30,000 allowance is included for the plan review fee, building permit, soil erosion permit and soil 
erosion inspection fees. 
 
A $10,000 allowance is included for the DTE fees for natural gas and electrical service. 
 
A $7,500 allowance is included for the City of Dexter/OHM inspection fees for the site utilities, asphalt 
paving and site concrete. 
 
Land 
 
The vacant lot at 2740 Baker Rd is included. 
 
Exclusions 
 
Water and sewer tap fees, winter conditions, unknown soil conditions, on-site stormwater detention, 
dewatering, exterior signage, kitchen equipment, low voltage wiring, fire alarm system throughout the 
building, security system and changes required by the City of Dexter, Washtenaw County and the State 
of Michigan are excluded. 
 
Price 
 
Our price to provide the land and construct the new Dexter Senior Center, as described above, is 
$2,851,500.00.  
 
Alternates 
 

1. Provide a 16' long x 8' high masonry screen wall (8" block with brick on both sides) with a metal 
cap on the west side of the patio. 
 

Add:                           $10,300.00

General Conditions



 
 
 

          

    

 Add: $10,300.00 
 

2. Add a stone wall in the pond.  Not required. 

 
3. Provide a 16' x wide x 90' long, 4" thick concrete patio along the south side of the building. 

 
 Add: $11,400.00  
 

4. Replace the storefront glazing system on the south elevation with a folding glass door wall. 
 
 Add: $31,500.00 
 

5. Furnish and install 28 LF of base cabinets with solid surface tops in the Great Room. 
 

 Add: $9,250.00 
 

6. Furnish and install a Dexter Senior Center sign fabricated from brushed aluminum over the main 
entry door. 
 

 Add: $6,150.00 
 

7. Provide a canopy over the main entrance.  Included in the base bid. 
 

8. Replace the polished concrete floor finish with Marmoleum. 
  
 Add: $44,000.00 
 

9. Furnish and install a 400 amp ATS for a future generator connection. 
 
 Add: $16,100.00 
 

10. Furnish and install a generator pad, 60W natural gas generator and a 400 amp ATS. 

 Add: $77,150.00 
 

11. Increase the service size to 600 amps and prep for four (4) 30 amp EV charging stations in the parking lot 
east of the building. 

 Add: 10,900.00 
 

12. Delete the lay-in ceiling in the reception area and office hallway.  Paint the drywall partitions, 
exposed metal deck and spiral ductwork.  Replace the lay-in fixtures with linear fixtures.  

 
 Add: $26,000.00  
 
 

Add:                    $11,550.00

 Add:                     $11,400.00

with allowance for fencing

.

 Add:                     $16,100.00



 
 
 

          

    

 
We appreciate this opportunity to be of service to Dexter Community Schools and look forward to working 
with you on this project. 
 
Sincerely, 

Steve Brouwer 
Steve Brouwer 
President 
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G
rant Funding R

equest (G
FR

) due 
(30 days after com

pletion m
arked 

"FIN
AL")

7
Funding

W
ashtenaw

 C
ounty $754K grant 

funding available

8
Funding

W
ashtenaw

 C
ounty $754K grant 

m
onthly financial report

9
Funding

W
ashtenaw

 C
ounty $754K grant 

quarterly program
m

atic report

10
Funding

W
ashtenaw

 C
ounty $754K grant 

final financial and program
m

atic 
report

11
Planning

D
exter C

om
m

unity Schools Board 
M

ultigenerational C
om

m
ittee

12
Planning

C
om

m
unity Forum

s

13
Planning

Engage C
ity on Project Scope

14
Legal

Engage Attorney on legal issues

15
D

exter Senior 
C

enter
D

esign of D
exter Senior C

enter N
ew

 
Building/Addition

16
D

exter W
ellness 

C
enter

N
egotiate intent for purchase of 

D
exter W

ellness C
enter

12/20/2023

2/1/2024-9/30/2026

10/23/2023-12/31/2024

12/22/2023

1/10/2024
1/10/2024 Sr C

n
1/17/2024 zoom

12/28/2023
1/19/2024

9/14/2023  10/11/2023 11/16/2023 1/18/2024
9/28/2023 10/26/2023  12/1/2023    1/31/02024

7/17/2023

1/15
2/15 3/15 4/15 5/15 6/15 7/15 8/15 9/15 10/15 11/1512/15 1/15

4/15                7/15                  10/15               1/151/15

8/31/2024                                                                        8/31/2025                                                                                        
 

  

4/15/2024          7/15                  10/15                1/15/2025
4/15                  7/15                  10

                

1/4/2024



1/23/2024:D
exter M

ultigenerational C
om

m
unity C

enter-Tim
eline

Page 2 of 8

D
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m
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D

exter M
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m

unity C
enter-Tim

eline
2023

2024
2025

Line
D

escription
JulAugSep

O
ctN

ovD
ec

Jan
Feb

M
arAprM

ayJun
JulAugSep

O
ctN

ovD
ec

Jan
Feb

M
arAprM

ayJun
JulAugSep

17
D

exter Senior 
C

enter

D
exter Senior C

enter Exercise 
Activities m

ove to Bates R
m

 105 
(tem

porary space)

18
D

exter Senior 
C

enter
Evaluate options for construction of 
D

exter Senior C
enter

19
C

ondom
inium

 
Association

Engage U
nit 3 Pharm

acy Building 
O

w
ners regarding condom

inium
 

dissolution

20
C

ondom
inium

 
Association

Engage AKT Peerless in 
Environm

ental on D
TC

 property 
(from

 original Phase I II and BEA)

21
C

ondom
inium

 
Association

Engage PE Survey for land division 
(from

 original D
TC

 survey)

22
D

exter Senior 
C

enter
D

esign Phase of D
exter Senior 

C
enter w

ith Builder

23
D

exter Senior 
C

enter

D
exter Senior C

enter Board 
discusses LO

I for purchase of 
D

exter W
ellness C

enter and LO
I for 

construction of D
exter Senior C

enter

24
D

exter School 
Board

D
exter School Board discusses LO

I 
for purchase of D

exter W
ellness 

C
enter,  LO

I for construction of 
D

exter Senior C
enter, dissolution of 

condom
inium

 association

25
C

ondom
inium

 
Association

D
exter Tow

n C
enter Association 

discusses and appoves dissolution 
of condom

inium
 association

26
D

exter School 
Board

D
exter School Board approves LO

I 
for purchase of D

exter W
ellness 

C
enter,  LO

I for construction of 
D

exter Senior C
enter, dissolution of 

condom
inium

 association

27
D

exter W
ellness 

C
enter

Enter into purchase agreem
ent for 

D
exter W

ellness C
enter

28
D

exter Senior 
C

enter
Enter into purchase agreem

ent for 
D

exter Senior C
enter

29
D

exter Senior 
C

enter
Final Site Plans for D

exter Senior 
C

enter to C
ity Planning C

om
m

isson

30
D

exter Senior 
C

enter
Final Site Plans for D

exter Senior 
C

enter to C
ity C

ouncil

31
D

exter Senior 
C

enter
Perm

its for D
exter Senior C

enter to 
C

ounty

1/8/2024

1/29/20243/4/2024
4/1/2024

1/23/2024

1/23/2024

1/19/2024

3/25/2024  
4/8/2024

4/1/2024

2/21/2024

2/26/2024

3/4/2024

3/5/2024

3/5/2024

3/1/2024
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m
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D

exter M
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m
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enter-Tim

eline
2023

2024
2025

Line
D

escription
JulAugSep

O
ctN

ovD
ec

Jan
Feb

M
arAprM

ayJun
JulAugSep

O
ctN

ovD
ec

Jan
Feb

M
arAprM

ayJun
JulAugSep

32
D

exter School 
Board

D
exter School Board discusses 

D
exter Senior C

enter lease 
agreem

ent for D
W

C
 ATI space

33
5H

T

N
egotiate D

exter Senior C
enter gift 

"in kind" lease to m
ove to D

W
C

 ATI 
(prior to sale)

34
D

exter Senior 
C

enter

N
egotiate D

exter Senior C
enter 

lease to m
ove to D

W
C

 ATI (after 
sale)

35
D

exter School 
Board

D
exter School Board approves 

D
exter Senior C

enter lease 
agreem

ent for D
W

C
 ATI space

36
D

exter Senior 
C

enter

D
exter Senior C

enter Board 
discusses/approves lease w

ith 5H
T 

to m
ove to D

W
C

 ATI (before sale)

37
D

exter Senior 
C

enter

D
exter Senior C

enter Board 
discusses/approves lease w

ith D
C

S 
to m

ove to D
W

C
 ATI (after sale)

38
D

exter Senior 
C

enter
D

exter Senior C
enter m

oves to 
D

W
C

 ATI (tem
porary space)

39
Legal

Finalize condom
inium

 dissolution 
docum

ents, reciprocal easem
ents 

and related transfer deeds (held in 
escrow

 until both purchase 
agreem

ents close)

40
D

exter W
ellness 

C
enter

Purchase D
exter W

ellness C
enter

41
D

exter Senior 
C

enter

D
exter Senior C

enter Exercise 
Activities m

ove to D
exter W

ellness 
C

enter  (tem
porary space)

42
D

exter Senior 
C

enter
C

onstruction D
exter Senior C

enter

43
D

exter W
ellness 

C
enter

N
egotiate D

exter W
ellness C

enter 
M

anagem
ent C

ontract for Pilot 
O

peration of D
exter 

M
ultigenerational C

om
m

unity C
enter

44
D

exter W
ellness 

C
enter

M
anagem

ent C
ontract Pilot 

O
peration of D

exter 
M

ultigenerational C
om

m
unity C

enter

45
D

exter School 
Board

D
exter School Board discusses 

D
exter Senior C

enter lease 
agreem

ent for D
exter Senior C

enter 
space

4/1/2024

3/31/2024

3/21/2024

3/25/2024

3/5/2024

3/5/2024

3/18/2024

3/4/2024

3/20/2024

3/20/2024

11/2024
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m
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2024
2025

Line
D

escription
JulAugSep

O
ctN

ovD
ec

Jan
Feb

M
arAprM

ayJun
JulAugSep

O
ctN

ovD
ec

Jan
Feb

M
arAprM

ayJun
JulAugSep

46
D

exter Senior 
C

enter
D

exter Senior C
enter Board 

discusses/approves lease w
ith D

C
S

47
D

exter School 
Board

D
exter School Board approves 

D
exter Senior C

enter lease 
agreem

ent for D
exter Senior C

enter 
space

48
D

exter Senior 
C

enter
C

lose on Purchase of D
exter Senior 

C
enter

49
Legal

R
ecord condom

inium
 dissolution 

docum
ents and related transfer 

deeds and easem
ents

50
D

exter Senior 
C

enter
D

exter Senior C
enter m

oves to new
 

perm
anent space

11/2024

11/2024
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Line
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escription

1
Funding

Sen Shink, R
ep C

onlin, R
ep 

R
heingans Public Announcem

ent of 
M

D
H

H
S $8.5m

 grant

2
Funding

M
D

H
H

S $8.5M
 grant funding 

available

3
Funding

M
D

H
H

S $8.5M
 grant justification 

and request for advance paym
ent for 

purchase of D
W

C
 ($5.6m

)

4
Funding

M
D

H
H

S $8.5M
 grant quarterly 

Statem
ent of W

ork Progress report 
on http://egram

s-m
i.com

/m
dhhs

5
Funding

M
D

H
H

S $8.5M
 grant funding subm

it 
annual Single Audit on http://egram

s-
m

i.com
/m

dhhs

6
Funding

M
D

H
H

S $8.5M
 grant funding final 

G
rant Funding R

equest (G
FR

) due 
(30 days after com

pletion m
arked 

"FIN
AL")

7
Funding

W
ashtenaw

 C
ounty $754K grant 

funding available

8
Funding

W
ashtenaw

 C
ounty $754K grant 

m
onthly financial report

9
Funding

W
ashtenaw

 C
ounty $754K grant 

quarterly program
m

atic report

10
Funding

W
ashtenaw

 C
ounty $754K grant 

final financial and program
m

atic 
report

11
Planning

D
exter C

om
m

unity Schools Board 
M

ultigenerational C
om

m
ittee

12
Planning

C
om

m
unity Forum

s

13
Planning

Engage C
ity on Project Scope

14
Legal

Engage Attorney on legal issues

15
D

exter Senior 
C

enter
D

esign of D
exter Senior C

enter N
ew

 
Building/Addition

16
D

exter W
ellness 

C
enter

N
egotiate intent for purchase of 

D
exter W

ellness C
enter

2026
O

ctN
ovD

ec
Jan

Feb
M

arAprM
ayJun

JulAugSep
O

ct

10/3

                                                                                        8/31/2026 +  202

                  
                  

0/15                1/15/2026
4/15                 7/15              10/15                                
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17
D

exter Senior 
C

enter

D
exter Senior C

enter Exercise 
Activities m

ove to Bates R
m

 105 
(tem

porary space)

18
D

exter Senior 
C

enter
Evaluate options for construction of 
D

exter Senior C
enter

19
C

ondom
inium

 
Association

Engage U
nit 3 Pharm

acy Building 
O

w
ners regarding condom

inium
 

dissolution

20
C

ondom
inium

 
Association

Engage AKT Peerless in 
Environm

ental on D
TC

 property 
(from

 original Phase I II and BEA)

21
C

ondom
inium

 
Association

Engage PE Survey for land division 
(from

 original D
TC

 survey)

22
D

exter Senior 
C

enter
D

esign Phase of D
exter Senior 

C
enter w

ith Builder

23
D

exter Senior 
C

enter

D
exter Senior C

enter Board 
discusses LO

I for purchase of 
D

exter W
ellness C

enter and LO
I for 

construction of D
exter Senior C

enter

24
D

exter School 
Board

D
exter School Board discusses LO

I 
for purchase of D

exter W
ellness 

C
enter,  LO

I for construction of 
D

exter Senior C
enter, dissolution of 

condom
inium

 association

25
C

ondom
inium

 
Association

D
exter Tow

n C
enter Association 

discusses and appoves dissolution 
of condom

inium
 association

26
D

exter School 
Board

D
exter School Board approves LO

I 
for purchase of D

exter W
ellness 

C
enter,  LO

I for construction of 
D

exter Senior C
enter, dissolution of 

condom
inium

 association

27
D

exter W
ellness 

C
enter

Enter into purchase agreem
ent for 

D
exter W

ellness C
enter

28
D

exter Senior 
C

enter
Enter into purchase agreem

ent for 
D

exter Senior C
enter

29
D

exter Senior 
C

enter
Final Site Plans for D

exter Senior 
C

enter to C
ity Planning C

om
m

isson

30
D

exter Senior 
C

enter
Final Site Plans for D

exter Senior 
C

enter to C
ity C

ouncil

31
D

exter Senior 
C

enter
Perm

its for D
exter Senior C

enter to 
C

ounty

2026
O

ctN
ovD

ec
Jan

Feb
M

arAprM
ayJun

JulAugSep
O

ct
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32
D

exter School 
Board

D
exter School Board discusses 

D
exter Senior C

enter lease 
agreem

ent for D
W

C
 ATI space

33
5H

T

N
egotiate D

exter Senior C
enter gift 

"in kind" lease to m
ove to D

W
C

 ATI 
(prior to sale)

34
D

exter Senior 
C

enter

N
egotiate D

exter Senior C
enter 

lease to m
ove to D

W
C

 ATI (after 
sale)

35
D

exter School 
Board

D
exter School Board approves 

D
exter Senior C

enter lease 
agreem

ent for D
W

C
 ATI space

36
D

exter Senior 
C

enter

D
exter Senior C

enter Board 
discusses/approves lease w

ith 5H
T 

to m
ove to D

W
C

 ATI (before sale)

37
D

exter Senior 
C

enter

D
exter Senior C

enter Board 
discusses/approves lease w

ith D
C

S 
to m

ove to D
W

C
 ATI (after sale)

38
D

exter Senior 
C

enter
D

exter Senior C
enter m

oves to 
D

W
C

 ATI (tem
porary space)

39
Legal

Finalize condom
inium

 dissolution 
docum

ents, reciprocal easem
ents 

and related transfer deeds (held in 
escrow

 until both purchase 
agreem

ents close)

40
D

exter W
ellness 

C
enter

Purchase D
exter W

ellness C
enter

41
D

exter Senior 
C

enter

D
exter Senior C

enter Exercise 
Activities m

ove to D
exter W

ellness 
C

enter  (tem
porary space)

42
D

exter Senior 
C

enter
C

onstruction D
exter Senior C

enter

43
D

exter W
ellness 

C
enter

N
egotiate D

exter W
ellness C

enter 
M

anagem
ent C

ontract for Pilot 
O

peration of D
exter 

M
ultigenerational C

om
m

unity C
enter

44
D

exter W
ellness 

C
enter

M
anagem

ent C
ontract Pilot 

O
peration of D

exter 
M

ultigenerational C
om

m
unity C

enter

45
D

exter School 
Board

D
exter School Board discusses 

D
exter Senior C

enter lease 
agreem

ent for D
exter Senior C

enter 
space

2026
O

ctN
ovD

ec
Jan

Feb
M

arAprM
ayJun

JulAugSep
O

ct
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46
D

exter Senior 
C

enter
D

exter Senior C
enter Board 

discusses/approves lease w
ith D

C
S

47
D

exter School 
Board

D
exter School Board approves 

D
exter Senior C

enter lease 
agreem

ent for D
exter Senior C

enter 
space

48
D

exter Senior 
C

enter
C

lose on Purchase of D
exter Senior 

C
enter

49
Legal

R
ecord condom

inium
 dissolution 

docum
ents and related transfer 

deeds and easem
ents

50
D

exter Senior 
C

enter
D

exter Senior C
enter m

oves to new
 

perm
anent space

2026
O

ctN
ovD

ec
Jan

Feb
M

arAprM
ayJun

JulAugSep
O

ct


