PROJECT STATUS UPDATE

Farmington Public Schools

Bid Package # 11

2020 Bond Issue — Renovations to Various Schools
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Renovations to Various Schools

Project Description:

A total of four buildings within the Farmington Public School District will undergo interior renovations as part of this project:
Farmington High School, Farmington Central High School, Farmington Early Childhood Center, and Warner Middle School.
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Farmington High School

Project Overview:

e Exterior lighting for the new main office entry has been installed
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armington High School

Project Overview:

* Electric cabinet unit heater for the new main office vestibule has been installed
e Installation of ceiling tiles in the vestibule is complete
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Farmington High School

Three Week Look Ahead:

MecCarthy
< ‘”:1 h} Farmington Public Schools Start Date: 8/5/24
(\ Smith, Inc. End Date: 9/1/24
C . . 3-Week Look Ahead Summer Break .
‘onstruction Services Prepared By: Anthony Maggio
Week Week Week
8/12/2024 8/19/2024 8/26/2024
Contractors
12113 14|15 )16 )17 | 18|19 )20 21|22 |23|24)25 |26 27|28 29|30|31]| 1
M| T|{W]Th| F 5 S|IM|T|JW]Th| F 5 SIM]T|W]|Th| F H S
BP #11 - FHS
Install HVAC/CUH Miller-Boldt X
Install Plumbing/Sink Miller-Boldt X
Storefront Hardware Daniels Glass X
Electrical - Lighting/Underground ACES X X X
Paint Touch-Ups/Vestibule Logo Paint |Seven Brothers X X
Storefront/Vestibule Window Daniels Glass X
Final Building Inspection |8cc X
Ceiling Grid/Setting Tiles ACP X X
. . . Professional
District Re-distribute Furniture X
Movers
Final Cleaning A Production X X X X
Data Line for Key Fob ACES X
Replace Threshold/Finish Base (Cohns X
BP #11 - FHS SITE
Prepping for Install of Canopy Zak Welding X
Set Concrete for Canopy T&M Asphalt X
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Farmington Central High School

Project Overview:

* Sanding and painting of the existing classroom doors and the office doors is complete
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Farmington Central High School

Project Overview:

* Ceiling grid and tile work in the kitchen and receiving room is complete
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Farmington Central High School

Three Week Look Ahead:

McCarthy )
‘; L. Farmington Public Schools Start Date: 8/5/24
. Smith, Inc. End Date; 9/1/24
Construction Services 3-Week Look Ahead Summer Break Prepared By: Jose Jimenez
Week Week Week
8/12/2024 8/19/2024 8/26/2024
Contractor
12| 13|14|15|16| 17| 18192021 |22|23|2afasae|2r|2sfaa|s0)31]1
mltlwlm]Fr]s][sfim]T]wlm]F]s|[sIm]T]w]m]r][s]s
BP#11- FCHS
Install New CUH's & Controls Miller-Boldt XEx|xpx|x
Power/Controls at Dampers at Classrooms |BASS XXX X
Install Bath Accessories |BJ Construction X
[Set Sinks & Faucets at New Casework Miller-Boldt X
Drop Ceiling Tiles at Receiving & Kitchen ACP Xl X
IControls at New Exhaust Fans/Dampers BASS X1 x
Power Connections on CUH's & Dampers  JACES XXX X XX
NATSCO Certify New FA System 12A INATSCO X
FINAL ELEC INSPECTION ACES XX
FINAL MECH INSPECTION [Miller-Boldt Pending TAB]
FINAL CONTROLS INSPECTION BASS X1 X
FINAL PLUMBING INSPECTION [Miller-Boldt X
JINS
JBFS/ BCC FINAL INSPECTION BFS/BCC P
- - ) Professional
District Re-distribute Furniture X X1 X
JMovers
Final Cleaning A Production XX
Floor Patch at Uvs & Casework Cohns X
IEpoxv Floor at Boiler Room Seven Brothers X
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Farmington Early Childhood Center

Project Overview:

* |nstallation of the cabinet unit heaters have been completed
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armington Early Childhood Center

Project Overview:

* Countertop installation for the new casework is complete
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Farmington Early Childhood Center

Three Week Look Ahead:

McCarthy
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L\; Smith, Inc.

Construction Services

Start Date: 8/5/24
End Date: 9/1/24
Prepared By: Jose Jimenez

Farmington Public Schools
3-Week Look Ahead Summer Break

— — —
Week Week Week
811212024 8/19/2024 8/26/2024
Contractor
12| 13|14 |15| 16| 17| 18§19 20| 21| 22| 23| 24|25 26| 27| 2829|3031 1
MlTlwlm]r|[s]sim]Tlw|m|e|[s]sim]T|w]m]|]F]s]s
BP#11 - FECC
InstallCasework/Countertops-AREAB(EASTIBJ Construction xlxlxx!x
WING)
Startups for UVs Airedale X x| x
FINAL ELEC INSPECTION ACES X| X
FINAL CONTROLS INSPECTION IBASS XX
FINAL MECH INSPECTION IMiIIer-BoIdt Pending Final TAR}
FINAL CLEAN A Production XX XXX XIx|x]x
[INS
BFS/ BCC FINAL INSPECTION IBFS/BCC P
Professional
District Re-distribute Furniture Iroessmna X x| x
Movers
TURNOVER X
Patch Drywall in Therapy Room |B) Construction X
New Vi !
ew Vinyl Base and Floor Patch UV's & Cohns X
Casework
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Warner Middle School

Project Overview:

e Ductwork for ERU-1 is ongoing
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Warner Middle School

Project Overview:

* Installation of heating coils and hot water piping for AHUs are ongoing
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Warner Middle School

Three Week Look Ahead:

McCarthy
D
g\Smilh. Inc.

Prepared By: Steve Smith

Farmington Public Schools Start Date: 8/5/24

Construction Services 3-Week Look Ahead Summer Break End Date: 9/1/2024
QUBIR UUBBR ﬁu.ﬂn
8/12/2024 8/19/2024 8/26/2024
BP#L1 - Warner M5 Contractor 12|13 1415|1617 | 18192021 22)23)24a]25]|26]z27]28) 29 ]30]31]1
Ml Tiwlm]Fls]simltw]m]rFlsls]m]tlw]lm]JFrls]s

NATSCO - Certify Fire Alarm ACES/NATSCO X
NATSCO - Distribute 12A to Team ACES/NATSCO X
ASCO ATS Startup/Cx ACES X
BFS/BCC Inspection |BFS/BCC X
Piping/Insulation of AHUs (Chilled Water) Miller-Boldt Xpxpxpx|x
Install Sports Equipment/Gym Divider |Bareman & Assoc. XX
Gym Divider & Backstop Control Panel
Wiring ACES XX
Install Door at Gym Mezz. Daniels Glass X
Controls |BASS XIxpxpx|x Xpxpx|pxyx X xpx|x]x
Piping of AHUs (Hot Water) Miller-Boldt XXX X]X XXX X)X Xpxypxypxyx
Finishing Ductwork for AHUs Miller-Boldt XXX X]X XXX X)X XX xypx]x
Final Cleaning A Production XPXpxypx|x XX xpx|x
Move Annunciator Panel ACES X1X
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