
Description

Taken Date Uploaded By

03/07/2025 at 01:43 pm Steele Fortress

Upload Date File Name

03/07/2025 at 02:44 pm C723B618-CEF5-4508-B532-5B22…

Album

Unclassified

Description

Taken Date Uploaded By

03/07/2025 at 01:41 pm Steele Fortress

Upload Date File Name

03/07/2025 at 02:44 pm BE53B542-87EC-47D2-84D8-08A…

Album

Unclassified

Description

Taken Date Uploaded By

03/07/2025 at 01:41 pm Steele Fortress

Upload Date File Name

03/07/2025 at 02:44 pm 9E8685E8-467A-43C4-9457-CE67…

Album

Unclassified

Description

Taken Date Uploaded By

03/07/2025 at 01:41 pm Steele Fortress

Upload Date File Name

03/07/2025 at 02:44 pm 36DB52F5-24EB-418B-BCF2-A29…

Album

Unclassified

RW Mercer Company

Printed on Fri Mar 7, 2025 at 02:53 pm EST

Job #: 23.0421.04 WSD New Elementary School
1399 S. Dearing Rd.

Parma, Michigan 49269

Page 1 of 2

All equipment installed in the  Mechanical Room Typical classroom casework

Vertical Unit Ventilators installed in Zone F Young 5's and Kindergarten cubbies 

https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNS26NKDTD9T8SFR4WBHP4G3?companyId=598134325511568&projectId=598134325610397&sig=6a0be0fff8c77960f7ab851f947df3db7ca3309511da461a27a6ba6ff6e0df09
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNS26NJ6K1Z4QN3X3JEK20PX?companyId=598134325511568&projectId=598134325610397&sig=344e88f22d725a9b5b35da34592b75197d43832ce0ce8024b12222cb6c5881cf
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNS26NJ267WE090A72137J2S?companyId=598134325511568&projectId=598134325610397&sig=15172422d083dc926a6e8efb05ac41d53eefbb96bc192e328d2a910531387b1b
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNS26NHRFEP0XX7HR4QXFQN8?companyId=598134325511568&projectId=598134325610397&sig=d5cc8d9646123a8b8078f4c0c3a270ff567efcbd22bc85820e34c080540485f9


Description

Taken Date Uploaded By

03/07/2025 at 01:40 pm Steele Fortress

Upload Date File Name

03/07/2025 at 02:44 pm 06DAA90E-C096-4ACC-97D7-C95…

Album

Unclassified

Description

Taken Date Uploaded By

03/05/2025 at 03:31 pm Tony Clark

Upload Date File Name

03/05/2025 at 03:45 pm 37CE5928-24E2-42DB-8D46-490…

Album

Unclassified

Description

Taken Date Uploaded By

03/05/2025 at 07:16 am Tony Clark

Upload Date File Name

03/05/2025 at 07:33 am C7E039AB-2587-4975-A499-3959…

Album

Unclassified

Description

Taken Date Uploaded By

02/19/2025 at 03:47 pm Steele Fortress

Upload Date File Name

03/07/2025 at 08:54 am CE65FE8F-775B-4423-88EF-CE00…

Album

Unclassified

RW Mercer Company

Printed on Fri Mar 7, 2025 at 02:53 pm EST

Job #: 23.0421.04 WSD New Elementary School
1399 S. Dearing Rd.

Parma, Michigan 49269

Page 2 of 2

Flooring and fixtures completed in Zone F Bathrooms Concrete floor slab being finished in the competition gym

Pouring the gym floor slab with buggies Cabinets in the Teachers Planning Rooms

https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNS26NK5JMBJXM02MJP3Q105?companyId=598134325511568&projectId=598134325610397&sig=882586e3a06eec0b4b524232d3a8135ae3e94d09290f3d9e732ecf6d0c8c9836
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNM0427X1F2DYQGVTR8FTQ05?companyId=598134325511568&projectId=598134325610397&sig=87ca28ffdfbe73765acd217bb12ac0f6d463400ae3279bc86eb4c71e2cde6059
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNK4PC1NC9BVXPSYNXFA0FQ7?companyId=598134325511568&projectId=598134325610397&sig=c3cc3094754040f66a83caeb59a3bd81e791986e2e17a9b3c6e5f3c6f7ef51a5
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/865115523431895/01JNRE4P9YQDQ70Z36V5DP7RDY?companyId=598134325511568&projectId=598134325610397&sig=efce39b55b2059844de4f7a13772f5520073093a01d5242fa36da406e382619f


ATTACHMENT A

BUDGET UPDATE #12

3/7/25

RW MERCER GMP CONTRACT AMOUNT: $40,264,130 Total GMP Contract To Date

CONSTRUCTION COSTS:

Direct Construction Costs SF Area Total Cost Per Area $ / SF

Work Categories #1 thru #21 125,221 $35,175,660 $281 Per GMP Amendment

$1,196,429 Thru Change Order #12

SUBTOTAL (Direct Building Cost): $36,372,089

In-Direct Construction Costs Including Approved Cost Changes To Date

General Conditions $735,193 Thru Change Order #12

CM Fee $1,104,968 Thru Change Order #12

PLM Bonds $402,202 Thru Change Order #12

Permits $180,451 Thru Change Order #12

SUBTOTAL (In-Direct Building Cost): $2,422,814

Contingency Allowance

Contingency Used To Off-Set Additional Cost Changes ($211,188) Thru Change Order #12

Total Contingency Balance $1,469,227

SUBTOTAL (Total Constuction Cost): $40,264,130 Total GMP Contract To Date

OWNER DIRECT COSTS:

Instructional Techonology $2,099,459 Per WSD Board Session Worksheet 3/11/24

FF&E $1,697,801 Per WSD Board Session Worksheet 3/11/24

A/E Fees $2,410,145 Per WSD Board Session Worksheet 3/11/24

Owners Rep Fees $690,000 Per WSD Board Session Worksheet 3/11/24

Technology Consultant Costs $123,500 Per WSD Board Session Worksheet 3/11/24

Other Owner Direct Costs $1,121,106 Per WSD Board Session Worksheet 3/11/24

Utility Connection Fees (Sanitary, Gas, Power & Fiber) $399,699 Per WSD Board Session Worksheet 3/11/24

SUBTOTAL (Total Owner Costs): $8,541,710

TOTAL PROJECTED COST: $48,805,840

NEW WESTERN ELEMENTARY SCHOOL

Approved Cost Changes To Date



WESTERN SCHOOL DISTRICT
NEW ELEMENTARY SCHOOL

CONSTRUCTION BUDGET UPDATE #12 - THRU PAYMENT APP #17 & CHANGE ORDER #12

3/7/25

ORIGINAL 

CONTRACT 

AMOUNT

CHANGE TO 

CONTRACT

ADJUSTED 

CONTRACT 

AMOUNT

AMOUNT BILLED TO 

DATE INCLUDING 

RETAINAGE

%               

COMPLETE

WORK CATEGORY 01 - SITE BALANCING & BUILDING PAD PREP

Hoffman Brothers Inc., 8574 Verona Rd., Battle Creek, MI 49014 $480,766 $0 $480,766 $480,766 100%

WORK CATEGORY 02 - SITE WORK & UTILITIES

Hoffman Brothers Inc., 8574 Verona Rd., Battle Creek, MI 49014 $2,443,740 $256,126 $2,699,866 $1,896,206 70%

WORK CATEGORY 03 - ASPHALT PAVING

American Asphalt Inc., 302 S. Charles St., Lansing, MI 48912 $998,000 $14,050 $1,012,050 $0 0%

WORK CATEGORY 04 - LANDSCAPING & FENCING

Brothers Outdoor World, 3055 Springport Rd., Jackson, MI 49201 $235,859 $0 $235,859 $0 0%

WORK CATEGORY 05 - CONCRETE

Concrete Placement, LLC, 7011 Big Sky Drive, Holly, MI 48442 $3,050,000 $167,486 $3,217,486 $2,388,889 74%

WORK CATEGORY 06 - MASONRY

Leidal & Hart Mason Contractors Inc., 12100 Globe Street, Livonia, MI 48150 $6,075,229 $227,217 $6,302,446 $4,999,694 79%

WORK CATEGORY 07 - STRUCTURAL STEEL

Kirby Steel Inc., 4072 Flint Asphalt Dr., Burton, MI 48529 $2,454,500 $75,280 $2,529,780 $2,287,883 90%

WORK CATEGORY 08 - GENERAL TRADES 

R.W. Mercer Company, 2322 Brooklyn Rd., Jackson, MI  49203 $2,890,268 $64,887 $2,955,155 $741,862 25%

WORK CATEGORY 09 - ROOFING SYSTEMS

Division 7 Building Contractors, 8179 Neptune Drive, Kalamazoo, MI 49009 $1,265,300 $40,611 $1,305,911 $725,431 56%

WORK CATEGORY 10 - ALUMINUM STOREFRONT, GLASS & GLAZING

Trenko Glass, 5570 E 10 Mile Rd., Warren, MI 48091 $938,800 $188,470 $1,127,270 $800,708 71%

WORK CATEGORY 11 - METAL STUD & DRYWALL SYSTEMS, ACOUSTICAL CEILING & WALL SYSTEMS

Walker Commercial Interiors, 1926 Turner Street, Lansing, MI 48906 $1,226,900 $32,949 $1,259,849 $190,750 15%

WORK CATEGORY 12 - PAINTING & VINYL WALL COVERING

RNC Paint Systems, 3094 Otter Dr., Troy, MI 48083 $356,333 $37,548 $393,881 $57,713 15%

WORK CATEGORY 13 - FLOORING & WALL TILE FINISHES

Superior Floor Coverings, LLC, 5411 Suite #2 Enterprise D., Lansing, MI 48911 $762,150 $0 $762,150 $55,118 7%

SUBCONTRACTORS & SUPPLIERS

ATTACHMENT B



WORK CATEGORY 14 - GYM FLOORING

Kuhn Specialty Flooring, 31085 Rivers Edge Court, Beverly Hills, MI 48025 $179,200 $0 $179,200 $0 0%

WORK CATEGORY 15 - ELEVATOR

Schindler Elevator, 3135 Pine Tree Rd. Suite B, Lansing, MI 48855 $99,700 $0 $99,700 $49,850 50%

WORK CATEGORY 16 - KITCHEN EQUIPMENT

Great Lakes Hotel Supply Company, 24101 W Nine Mile Rd., Southfield, MI 48033 $504,845 ($460,257) $44,588 $44,588 100%

WORK CATEGORY 17 - ATHLETIC EQUIPMENT

Bareman & Associates Inc., 2197 Pine Ridge Dr., Janison, MI 49428 $160,740 $25,040 $185,780 $0 0%

WORK CATEGORY 18 - FIRE PROTECTION SYSTEMS

Falcon Fire Protection, 514 Watts Rd., Jackson, MI 49203 $425,530 $8,661 $434,191 $212,177 49%

WORK CATEGORIES 19 & 20- PLUMBING & HVAC / MECHANICAL SYSTEMS

Paul Bengel Mechanical Contractors, 420 E. Prospect Ave., Jackson, MI  49203 $7,204,800 $458,747 $7,663,547 $5,461,296 71%

WORK CATEGORY 21 - ELECTRICAL SYSTEMS

Hirst Electric, 3522 Scheele Drive, Jackson, MI 49202 $3,423,000 $59,614 $3,482,614 $1,966,100 56%

SUBTOTAL: $35,175,660 $1,196,429 $36,372,089 $22,359,031 61%

GENERAL CONDITIONS: $702,062 $33,131 $735,193 $712,739

CM FEE: $1,055,270 $49,698 $1,104,968 $656,028

PLM BONDS: $385,632 $16,570 $402,202 $392,340

PERMITS: $175,515 $4,936 $180,451 $55,962

5% CONTINGENCY ALLOWANCE: $1,680,415 ($211,188) $1,469,227

TOTAL TO DATE: $39,174,554 $1,089,576 $40,264,130 $24,176,100



ORIGINAL 

ALLOWANCE 

AMOUNT

AMOUNT 

APPROVED TO 

DATE

AMOUNT BILLED 

TO DATE 

INCLUDING 

RETAINAGE

UNUSED 

ALLOWANCE 

BALANCE

%               

USED TO 

DATE

WORK CATEGORY 02 - SITE WORK & UTILITIES

$40,000 $18,090 $0 $21,910 45%

$11,340

$6,750

WORK CATEGORY 05 - CONCRETE

$40,000 $14,451 $14,451 $25,549 36%

$6,438 $6,438

$8,013 $8,013

WORK CATEGORY 06 - MASONRY

$50,000 $16,800 $0 $33,200 34%

$10,699

$6,101

WORK CATEGORY 07 - STRUCTURAL STEEL

$40,000 $0 $0 $40,000 0%

WORK CATEGORY 08 - GENERAL TRADES 

$40,000 $0 $0 $40,000 0%

WORK CATEGORY 11 - METAL STUD & DRYWALL SYSTEMS, ACOUSTICAL CEILING & WALL SYSTEMS

$20,000 $0 $0 $20,000 0%

WORK CATEGORY 12 - PAINTING & VINYL WALL COVERING

$15,000 $0 $0 $15,000 0%

WORK CATEGORY 13 - FLOORING & WALL TILE FINISHES

$15,000 $0 $0 $15,000 0%

WORK CATEGORY 14 - GYM FLOORING

$10,000 $0 $0 $10,000 0%

WORK CATEGORIES 19 - PLUMBING SYSTEMS

$30,000 $12,866 $12,866 $17,134 43%

$12,866 $12,866

WORK CATEGORIES 20 - HVAC / MECHANICAL SYSTEMS

$40,000 $0 $0 $40,000 0%

TOTALS: $340,000 $62,207 $27,317 $277,793 18%

Paul Bengel Mechanical Contractors, 420 E. Prospect Ave., Jackson, MI  49203

SUBCONTRACTOR ALLOWANCE SUMMARY

RNC Paint Systems, 3094 Otter Dr., Troy, MI 48083

Superior Floor Coverings, LLC, 5411 Suite #2 Enterprise D., Lansing, MI 48911

Kuhn Specialty Flooring, 31085 Rivers Edge Court, Beverly Hills, MI 48025

Hoffman Brothers Inc., 8574 Verona Rd., Battle Creek, MI 49014

Concrete Placement, LLC, 7011 Big Sky Drive, Holly, MI 48442

1) Change Drinking Fountain Manufactures:

1) North Water Tap:

2) Site Clearing Along North Drive:

Kirby Steel Inc., 4072 Flint Asphalt Dr., Burton, MI 48529

R.W. Mercer Company, 2322 Brooklyn Rd., Jackson, MI  49203

Walker Commercial Interiors, 1926 Turner Street, Lansing, MI 48906

Paul Bengel Mechanical Contractors, 420 E. Prospect Ave., Jackson, MI  49203

ATTACHMENT B.2

1) Furnish, Place & Remove Concrete Blankets @ Zone A 2nd Floor:

1) Saturday Work - 11/26/24, 12/7/24 & 12/14/24:

2) Saturday Work - 12/28/24:

Leidal & Hart Mason Contractors Inc., 12100 Globe Street, Livonia, MI 48150

2) Install trenched-in footings at load bearing masonry walls at the Media Center:

SUBCONTRACTORS & SUPPLIERS

WESTERN SCHOOL DISTRICT
NEW ELEMENTARY SCHOOL

3/7/25



WESTERN SCHOOL DISTRICT
NEW ELEMENTARY SCHOOL
Change Order Log #13

Approved = Written or Verbally Approved  $37,494,139 Project Bid Totals (GMP Less Contingency)

Pending = All Costs Are Included, Need Approval $1,870,097 Net Total Approved Changes

Open = All Costs Not Included, Need Follow-Up For Approval. $39,364,236 Current Total Project Cost (Less Contingency)

N/C  = No Cost Change ($780,521) Net Amount Offet By Contingency Allowance

$899,894 Contingency Balance (Initial Allowance of $1,680,415)

$40,264,130 Net Total Contract Amount To Date

# REF.
WORK DESCRIPTION CONTRACTOR CCO# AMOUNTS TOTALS STATUS OCO#

 AMOUNT    OFF-

SET BY 

CONTINGENCY

AMOUNT 

ADDED TO 

CONTRACT

1
Additional work authorized for Bid Package 1 - Work 

Category #1 Site Balancing & Building Pad Prep:
$74,740 Approved 1

Site Work Hoffman Bros 1 $72,563

CM Fee / Gen Cond / Bonds RW Mercer $2,177

2 Bulletin #1: $37,089 Approved 2

Structural Changes Concrete Placement 1 $1,408 $1,408

Structural Changes Leidal & Hart Masonry 1 $711 $711

Mechanical Changes Paul Bengel Company 1 $12,152 $12,152

Electrical Changes Hirst Electric 1 $20,718 $20,718

CM Fee / Gen Cond / Bonds RW Mercer $2,100 $2,100

3 Bulletin #2: $54,326 Approved 3

Structural Changes Concrete Placement 2 $18,690 $18,690

Structural Changes Leidal & Hart Masonry 2 $22,759 $22,759

Structural Changes Kirby Steel 1 $944 $944

Mechanical Changes Paul Bengel Company 2 $821 $821

Electrical Changes Hirst Electric 2 $8,036 $8,036

CM Fee / Gen Cond / Bonds RW Mercer $3,076 $3,076

4 Bulletin #3: $8,747 Approved 4

Structural Changes Kirby Steel 2 $4,792 $4,792

Structural Changes RW Mercer Gen Trades 1 $5,180 $5,180

Architectural Changes Walker Interiors 1 $2,859 $2,859

Architectural Changes Bareman & Assoc. 1 ($2,350) ($2,350)

Mechanical Changes Falcon Fire Protection 1 ($2,230) ($2,230)

CM Fee / Gen Cond / Bonds RW Mercer $496 $496

5
Provide a Class C Exposure for polished floors 

instead of a Class B Exposure:
$42,400 Approved 5

Labor & Material Concrete Placement 3 $40,000 $40,000

CM Fee / Gen Cond / Bonds RW Mercer $2,400 $2,400

6

Credit RW Mercer's remaining Contract Amount with 

Great Lakes Hotel Supply (Kitchen Equipment 

Contractor); WSD to contract with GLHS direct for 

balance on contract:

($460,257) Approved 6

Credit remaining Contract Amount Great Lakes Hotel Sply ($460,257) ($460,257)

7 Class II Foundation Backfill & Plumbing Changes: $232,331 Approved 7

Completion of Class II sand backfill for building 

foundations: Hoffman Bros. $212,407 $212,407

CM Fee / Gen Cond / Bonds RW Mercer $12,744 $12,744

Change water closet carriers to fit in chases better Paul Bengel Company $6,774 $6,774

CM Fee / Gen Cond / Bonds RW Mercer $406 $406

8

Bulletin #5 - Team Room & Exterior Bathroom 

Additions; Huddle Room Changes; Site Work 

Changes; Other Misc. Changes:

$1,089,576 Approved 8

Structural Changes Hoffman Bros $43,719 $43,719

Structural Changes American Asphalt $14,050 $14,050

Structural Changes Concrete Placement $107,388 $107,388

Structural Changes Leidal & Hart Masonry $183,375 $183,375

Structural Changes Kirby Steel $54,097 $54,097

Architecural Changes RW Mercer Gen Trades $50,787 $50,787

Architecural Changes D7 Roofing $37,950 $37,950

Architecural Changes Trenko Glass $24,420 $24,420

Architecural Changes Walker Interiors $16,863 $16,863

Architecural Changes RNC Painting $34,798 $34,798

Mechanical Changes Falcon Fire Protection $7,797 $7,797

Mechanical Changes Paul Bengel Company $407,943 $407,943

Offset By Contingency Allowance

COMMENTS

Included in GMP Contract Amount - Not 

Included in Net Total Approved / Pending 

Change Orders

ATTACHMENT C

3/7/2025

Offset By Contingency Allowance

Offset By Contingency Allowance

Offset By Contingency Allowance

RWM still holds the P&P Bonds for this 

Work Item; Offset By Contingency 

Allowance

Offset By Contingency Allowance

Change Order To Contract Amount



Electrical Changes Hirst Electric $40,060 $40,060

CM Fee / Gen Cond / Bonds / Permits RW Mercer $66,329 $66,329

9 Bulletin #6 - Previous RFI & Other Misc. Changes: $41,900 Approved 9

Structural Changes Leidal & Hart Masonry $2,449 $2,449

Structural Changes Kirby Steel $2,832 $2,832

Architecural Changes RW Mercer Gen Trades ($11,674) ($11,674)

Architecural Changes D7 Roofing $2,661 $2,661

Architecural Changes Walker Interiors $928 $928

Architecural Changes Bareman & Assoc. $27,390 $27,390

Mechanical Changes Falcon Fire Protection $840 $840

Mechanical Changes Paul Bengel Company $14,104 $14,104

CM Fee / Gen Cond / Bonds RW Mercer $2,370 $2,370

10 Bulletin #4 - Door Hardware & Electrical Changes: $52,775 Approved 10

Architecural Changes RW Mercer Gen Trades $17,137 $17,137

Architecural Changes Trenko Glass $20,589 $20,589

Electrical Changes Hirst Electric $12,061 $12,061

CM Fee / Gen Cond / Bonds RW Mercer $2,988 $2,988

11
Bulletin #7 -  Mics. Structural, Architectural and 

Mechanical & Electrical Changes:
$163,045 Approved 11

Structural Changes Leidal & Hart Masonry $17,923 $17,923

Structural Changes Kirby Steel $233 $233

Architecural Changes RW Mercer Gen Trades $3,457 $3,457

Architecural Changes Walker Interiors $7,310 $7,310

Architecural Changes Trenco Glass $143,461 $143,461

Mechanical Changes Falcon Fire Protection $2,254 $2,254

Mechanical Changes Paul Bengel Company $779 $779

Electrical Changes Hirst Electric ($21,600) ($21,600)

CM Fee / Gen Cond / Bonds RW Mercer $9,228 $9,228

12
Bulletin #8 -  Mics. Site Work, Structural, Architectural 

and Mechanical & Electrical Changes:
$608,165 Approved 12

Structural Changes Kirby Steel $12,382 $12,382

Architecural Changes Walker Interiors $4,989 $4,989

Architecural Changes RNC Painting $2,750 $2,750

Mechanical Changes Paul Bengel Company $16,174 $16,174

Electrical Changes Hirst Electric $339 $339

CM Fee / Gen Cond / Bonds RW Mercer $2,198 $2,198

13
Bulletin #9 -  Mics. Site Work, Structural, Architectural 

and Mechanical & Electrical Changes:
$91,800 Pending 13

Civil Drawing Changes Hoffman Bros $6,182 $6,182

Specification & Architectural Changes RW Mercer Gen Trades $2,349 $2,349

Specification & Architectural Changes Trenco Glass $7,541 $7,541

Structural & Architectural Changes Walker Interiors $13,546 $13,546

Mechanical Changes Paul Bengel Company $16,816 $16,816

Electrical Changes Hirst Electric $40,940 $40,940

CM Fee / Gen Cond / Bonds RW Mercer $4,426 $4,426

14 Bulletin #10 -  Mics. Site Work - Option 3: $477,533 Approved 14

Civil Drawing Changes Hoffman Bros $450,503 $450,503

CM Fee / Gen Cond / Bonds RW Mercer $27,030 $27,030

15 Bulletin #11 - Misc Structural & Electrical Changes: Open

16
Bulletin #12 - Additional Storm Water Management & 

Site Work & Playground Changes:
Open

$780,521 $1,089,576

Out For Pricing

Out For Pricing

To Be Offset By Contingency Allowance

                Total Approved Changes To Date >>>

Offset By Contingency Allowance

Offset By Contingency Allowance

Offset By Contingency Allowance

Offset By Contingency Allowance

Offset By Contingency Allowance



ID Task Name Duration Start Finish Predecessors

1 PROJECT DURATION 334 days Mon 8/26/24 Fri 12/12/25

2 ZONE F CONSTRUCTION 129 days Thu 12/5/24 Fri 6/6/25

3 INTERIOR ZONE F 129 days Thu 12/5/24 Fri 6/6/25

32 EXTERIOR ZONE F 100 days Thu 12/5/24 Fri 4/25/25

41 ZONE E CONSTRUCTION 134 days Thu 12/12/24 Fri 6/20/25

42 INTERIOR ZONE E 127 days Mon 12/23/24 Fri 6/20/25

73 EXTERIOR ZONE E 87 days Thu 12/12/24 Tue 4/15/25

84 ELEVATOR 72 days Wed 3/12/25 Fri 6/20/25

88 ZONE B CONSTRUCTION 234 days Mon 11/18/24 Thu 10/16/25

89 SUPERSTRUCTURE ZONE B - 2ND FLOOR 70 days Mon 11/18/24 Tue 2/25/25

92 ROOF ZONE B 15 days Wed 2/26/25 Tue 3/18/25

96 INTERIOR ZONE B - 1ST FLOOR 194 days Mon 11/25/24 Wed 8/27/25

133 INTERIOR ZONE B - 2ND FLOOR 159 days Wed 3/5/25 Thu 10/16/25

170 EXTERIOR ZONE B 82 days Wed 4/9/25 Mon 8/4/25

182 ZONE A CONSTRUCTION 249 days Mon 11/4/24 Thu 10/23/25

183 STAIR A1 - NORTH 4 days Mon 12/9/24 Thu 12/12/24

186 STAIR A2 - SOUTH 2 days Mon 12/9/24 Tue 12/10/24

188 SUPERSTRUCTURE ZONE A - 1ST FLOOR 30 days Mon 11/4/24 Fri 12/13/24

192 SUPERSTRUCTURE ZONE A - 2ND FLOOR 63 days Wed 12/11/24 Tue 3/11/25

196 ROOF ZONE A 10 days Wed 3/12/25 Tue 3/25/25

200 INTERIOR ZONE A - 1ST FLOOR 169 days Wed 1/8/25 Thu 9/4/25

237 INTERIOR ZONE A - 2ND FLOOR 144 days Wed 4/2/25 Thu 10/23/25

274 EXTERIOR ZONE A 82 days Mon 5/12/25 Fri 9/5/25

286 ZONE C CONSTRUCTION 269 days Mon 11/4/24 Thu 11/20/25

287 SUPERSTRUCTURE ZONE C 100 days Mon 11/4/24 Tue 3/25/25

298 HIGH ROOF ZONE C - MAIN GYM & MEZZANINE 45 days Fri 1/31/25 Thu 4/3/25

307 LOW ROOF ZONE C 30 days Wed 3/26/25 Tue 5/6/25

316 EXTERIOR ZONE C 185 days Mon 12/16/24 Fri 9/5/25

332 INTERIOR FINISHES ZONE C - GYM & BATHROOMS 130 days Mon 4/7/25 Wed 10/8/25

364 INTERIOR FINISHES ZONE C - OFFICES, MEDIA CENTER, COMMONS & MAIN STAIR 156 days Mon 4/14/25 Thu 11/20/25

403 ZONE D CONSTRUCTION 295 days Mon 8/26/24 Fri 10/17/25

404 SUPERSTRUCTURE ZONE D 83 days Mon 12/9/24 Fri 4/4/25

408 LOW ROOF ZONE D KITCHEN AREA 23 days Mon 4/7/25 Wed 5/7/25

416 HIGH ROOF ZONE D - AUX GYM & CAFETERIA 21 days Fri 5/2/25 Mon 6/2/25

424 EXTERIOR ZONE D 125 days Mon 4/7/25 Wed 10/1/25

440 INTERIOR ZONE D - MECHANICAL / ELECTRICAL ROOMS 185 days Mon 12/16/24 Fri 9/5/25

449 INTERIOR ZONE D - NORTH CORRIDOR,  TEACHERS LOUNGE & CLASSROOMS 157 days Mon 8/26/24 Thu 4/3/25

478 KITCHEN, CAFETERIA & AUX GYM INTERIOR ZONE D 145 days Wed 3/26/25 Fri 10/17/25
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ID Task Name Duration Start Finish Predecessors

513 BATHROOM ADDITIONS - ZONE E 176 days Mon 8/26/24 Wed 4/30/25

526 BATHROOM ADDITIONS - ZONE B 182 days Mon 8/26/24 Thu 5/8/25

539 TEAM ROOM ADDITION 124 days Wed 3/26/25 Thu 9/18/25

551 SYSTEMS COMMISSIONING AND TESTING & BALANCING 97 days Tue 7/15/25 Fri 11/28/25

557 FINAL FIRE ALARM TESTING AND BUILDING / BFS INSPECTIONS 5 days Mon 12/1/25 Fri 12/5/25

559 FINAL CLEANING AND OWNER FURNITURE & EQUIPMENT SET-UP 102 days Tue 7/22/25 Fri 12/12/25

565 SITE WORK & UTILITIES 175 days Mon 2/24/25 Wed 10/29/25

566 STORM WATER MANAGEMENT 30 days Mon 2/24/25 Fri 4/4/25

568 SANITARY SEWER CONSTRUCTION 45 days Mon 4/7/25 Mon 6/9/25

572 WATER MAIN CONSTRUCTION 5 days Mon 4/21/25 Fri 4/25/25

574 MISC. SITE UTILITIES 59 days Mon 4/28/25 Mon 7/21/25

578 SITE WORK & GRADING 65 days Mon 5/12/25 Tue 8/12/25

583 SITE CONCRETE 75 days Tue 6/24/25 Wed 10/8/25

589 ASPHALT PAVING 45 days Wed 8/20/25 Wed 10/22/25

594 MISC SITE WORK 95 days Tue 6/17/25 Wed 10/29/25
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