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$329,646,110
$343,497,543
$333,208,128

$490,461,400
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$107,030,840
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$941,632,656

$0 $0 $0
$9,056 $715,858 $1,280,217
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$66,542 $2,390,639 $5,440,799
$239,644 $6,350,761 $14,680,302
Program Contingency
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$48,350,190 $2,732,069 Detail Page 37
$49,690,509 $20,923,365 Detail Page 56
$383,430,560 $64,634,530 Detail Page 80
$481,471,261 $88,389,566
$2 $99,602 Detail Page 1
$47,643,388 $2,167,710 Detail Page 37
$46,610,291 $16,208,343 Detail Page 56
$381,106,463 $61,584,370 Detail Page 80
$475,360,144 $80,060,025

El Cerrito HS Closeout
Program Coordination

Peres ES Change Orders

Summary Page |

Summary Page |

Major Budget Changes: El Cerrito HS Closeout, Program Coordination and change orders
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WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING CONSTRUCTION

MEASURE M, D, J and D2010 BOND PROGRAM 2012 MASTER PLAN BUDGET
2012 Updated Program Revenue Projections
CURRENT
SOURCE PREVIOUS REVENUE| ADJUSTMENTS REVENUE REFERENCE
Measure M Sale of Bonds $150,000,000 $0 $150,000,000
= |E-Rate Reimbursement (Elementary Schools) $1,922,521 $0 $1,922,521 |Appr'd Reimbursement
g Developer Fees Growth 1A and 1B $24,900,038 $0 $24,900,038 |See Grouth Worksheet
5) Projected Interest Income $4,967,794 $0 $4,967,794 [Total M Interest 03/31/08
ﬁ Total State Funds (with Reconciled Revenues) $31,578,870 $0 $31,578,870 |Total M Schools State Funds
= |FEMA Reimbursement (Riverside ES) $1,000,000 $0 $1,000,000 [Appr'd Reimbursement
County Funding Verde Project $900,000 $0 $900,000 [Funds Rec'd from County
Measure M Total $215,269,223 $0 $215,269,223
Measure D Bonds $300,000,000 $0 $300,000,000 |All series sold.
Developer Fee Income $2,885,528 $0 $2,885,528 |Growth Projects--transfer.
Interest Income $14,785,928 $0 $14,785,928 |Confirmed interest earnings.
a Joint Use Funds $5,000,000 $0 $5,000,000 [Pinole Middle Fire, RHS Soccer
g E-Rate Reimbursement $667,976 $0 $667,976
2 State Funds by Project _
< Actual Fund Released $570,548 prior reported
"'EJ El Cerrito High $11,556,135 $0 $11,556,135 |$561,563
Pinole Middle $3,690,574 $0 $3,690,574 [Fund Release filed.
Portola Middle $2,197,279 $0 $2,197,279 [Projected from eligibility.
Helms Middle $3,781,072 $0 $3,781,072 [Allocated, all funds received.
State Funds Subtotal: $21,225,060 $0 $21,225,060
Measure D Total $344,564,492 $0 $344,564,492
Measure J Bonds $400,000,000 $0 $400,000,000 [Three series sold to date.
Developer Fee Income $1,000,000 $0 $1,000,000 |Adjusted for Housing Market declines.
Interest Income $3,895,622 $0 $3,895,622 |Adjusted for lower interest earnings.
State Funds Interest Income $1,479,726 $0 $1,479,726 [Originally unallocated interest.
Charter Project Revenue $0 $0 $0 |No Charters--For LPS see Measure D 2010
Joint Use Funds $0 $0 $0 |Assume no Hercules Revenue Ohlone
State Funds by Project
De Anza HS $13,346,561 $0 $13,346,561 |De Anza Apportionment SAB 8-4-10
Kennedy HS $6,500,000 $0 $6,500,000 [Estimated during Fac. Sub Com. 06-12-12
- ERP Restrooms to be reimbursed to Bond
w |Kennedy HS ERP Reimbursement $1,300,000 $0 $1,300,000 |Fund
% Richmond HS $11,599,844 $0 $11,599,844 |RHS Apportionment SAB 9-25-11
2 Castro $2,004,509 $0 $2,004,509 |Portola/Castro
£ |coronado $0 $0 $0 |See D2010 Eligibility
Dover $3,669,778 $0 $3,669,778 [Fund Release filed.
Ford $3,402,970 $0 $3,402,970 [Fund Release filed.
King $2,531,648 $0 $2,531,648 [Fund Release filed.
Nystrom $775,000 $0 $775,000 [Unfunded Approvals
Ohlone $1,824,922 $0 $1,824,922 [Modernization Eligibility
Seismic/Hardship Program Conceptual
Additional State Rev.: Portola $14,300,000 $0 $14,300,000 |Approval March 2011
Additional State Revenue Ford Dover ORQ Adjusted SAB Apportionment-|
$7,092,482 $0 $7,092,482 |Fund Release filed.
State Funds Subtotal: $68,347,714 $0 $68,347,714
Measure J Total $474,723,062 $0 $474,723,062
Measure D 2010 Bonds $380,000,000 $0 $380,000,000 (Voter-authorized Bonds--100M sold to date
Measure E Balance Transfer $6,077,014 $0 $6,077,014 |Transfer remaining Measure E Funds
Assumes 8-year modest housing recovery.
Developer Fee Income $1,000,000 $0 $1,000,000 |Richmond, Hercules development
Assumes low interest rates, with upward
Interest Income on Bond Deposits $9,751,297 $0 $9,751,297 |movement over 5-years
Coronado Fire Rebuild Funds $1,710,314 $0 $1,710,314 (Insurance proceeds for MP Fire reconstruction
State Funds Interest Income $0 $0 $0 |Anticipated State Funds Interest
Charter Project Revenue $15,400,000 $0 $15,400,000 [LPS Charter Allocation + LPS Loan
g State Funds by Project
g‘ Pinole Valley HS $10,705,225 $0 $10,705,225 |Modernization Eligibility
w |Pinole Valley HS ORG $5,000,000 $0 $5,000,000 [Over Crowding Relief Grant--Portables Rem.
% Hercules Middle High $2,000,000 $0 $2,000,000 [New Construction Eligibility
2 Gompers High School $1,823,142 $0 $1,823,142 [Modernization Eligibility
£ |coronado $497,025 $0 $497,025 |Modernization Eligibility
Fairmont $1,956,227 $0 $1,956,227 [Modernization Eligibility
Highland $764,780 $0 $764,780 [Modernization Eligibility
Stege $0 $0 $0 [Modernization Eligibility
Valley View $1,090,790 $0 $1,090,790 [Modernization Eligibility
Wilson $2,061,680 $0 $2,061,680 [Modernization Eligibility
Peres ES Modernization $1,000,000 $0 $1,000,000 [Estimated during Fac. Sub Com. 06-12-12
High Performance Base Grant with projected
Additional State Revenue: High Performance School $2,500,000 $0 $2,500,000 [250K per site at 10 Campus
State Funds Subtotal: $29,398,869 $0 $29,398,869

Measure D - 2010 Total
TOTAL PROGRAM REVENUE!

$443,337,494

$1,477,894,271

$0

$443,337,494
$1,477,894,271

REVENUE



WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT

FACILITIES PLANNING CONSTRUCTION

MEASURE M, D, J and D2010 BOND PROGRAM 2012 MASTER PLAN BUDGET
BUDGET WORKSHEET

Measure D - 2010 Total

SUB-TOTAL PROGRAM BUDGET

$490,461,400
$1,496,813,178

$66,542
$239,649

$490,527,942
$1,497,052,827

BUDGET/EXPENSE
SOURCE PREVIOUS BUDGET | ADJUSTMENTS |CURRENT BUDGET [REFERENCE
Measure M Modernization and New Construction Phase 1A $125,946,123 $0 $125,946,123
0 Measure M Modernization and New Construction Phase 1B $143,956,691 $0 $143,956,691
E Measure M Expenditures Phase 2A Thru 3 $1,277,539 $0 $1,277,539
3 Stewart ES Portable Classrooms $2,989,661 $0 $2,989,661
g QUICK STARTS Projects $6,705,327 $0 $6,705,327
s Chavez ES and Hanna Ranch ES Renovation $1,136,522 $0 $1,136,522
§ Program Coordination $8,035,760 $0 $8,035,760
8 Furniture and Equipment $6,215,779, $0 $6,215,779
ﬁ Technology E-Rate Projects $5,713,160 $0 $5,713,160
= Additional Bond Funded Projects $22,902,924 $0 $22,902,924
Community Kitchen Projects $4,766,623| $0 $4,766,623
Measure M Total $329,646,109 $0 $329,646,109
> Cost to Complete--Artificial Turf + Pro-Rata Share
5 L” Helms Middle $78,527,467 $0 $78,527,467 [Community Center
g g Pinole Middle $52,198,359 $0 $52,198,359 |Cost to Complete--Artificial Turf Fields
§ S Portola Middle $56,429,054 $0 $56,429,054 |Estimated cost to complete.
o ® El Cerrito High $124,084,903 $9,060 $124,093,963 [DSA Closeout/Change Orders
& TOTAL SECONDARY $311,239,783 $9,060 $311,248,843
g .- g Kennedy HS Track Field $3,181,061 $0 $3,181,061
g § % “BJ PVHS Track & Field $1,667,232 $0 $1,667,232
S =g Richmond HS Track Field $4,181,848 $0 $4,181,848
% TOTAL TRACK/FIELDS $9,030,141 $0 $9,030,141
2 i S © |ALL OTHER PROJECTS $4,727,883 $0 $4,727,883 |Planning costs to date.
"'5'] TOTAL PH 2A-3 PLANNING $4,727,883 $0 $4,727,883
% w % KPROGRAM COORDINATION $8,402,918 $0 $8,402,918 |District management costs
b = 8 %FURNISHINGS/EQUIPMENT $5,170,865 $0 $5,170,865 |Furniture & Equipment
P & |NETWORK TECHNOLOGY $4,925,952 $4,925,952
TOTAL DISTRICT-WIDE COSTS $18,499,735 $18,499,735
Measure D Total
N 4 |Dover ES $32,028,548 $32,028,548 |Updated Bid Cost, Soft costs adjusted.
gf( < @ |castro ES $334,771 $334,771 |Master Plan costs elementary project.
= & g Ford ES $29,383,710 $3,621 $29,387,331 |Change Orders
% g’ g King ES $23,731,084 $0 $23,731,084 |Updated Bid Cost, Soft costs adjusted.
o 5 o Nystrom ES $32,481,474 $0 $32,481,474 |Estimated cost to complete.
2 Ohlone ES $33,231,437 $0 $33,231,437 |Estimated cost to complete.
TOTAL ELEMENTARY $151,191,024 $3,621 $151,194,645
olz 8 De Anza High School $114,710,340 $0 $114,710,340 |FEull Bid savings, second adjustment
'5 % 5 9 |Richmond High School $11,482,248 $0 $11,482,248 |Additional Design Costs
w 9 Kennedy High School $13,598,727 $0 $13,598,727 |Change Orders
8 TOTAL SECONDARY $139,791,315 $0 $139,791,315
g Richmond College Prep $4,413,308 $0 $4,413,308 |PO Closeout
HSJ Master Planning $107,500 $0 $107,500 |Master Plan Costs Elementary/Secondary
%) TOTAL CHARTERS + GOMPERS $4,520,808 $0 $4,520,808
5 Ellerhorst ES Re-Roofing, Mira Vista ES
= ADDITIONAL PROJECTS $2,690,727 $58,538 $2,749,265 |Stoops and Lupine ES Shade Structure
RESTROOM WALL PROJECTS $3,821,652 $0 $3,821,652 [Restroom Wall Finish Repair
MEASURE D REFUND EXPENSE $1,600,000 $0 $1,600,000
Support Capital Mainenance Expenditures
DEFERRED CAPITAL PROJECTS $2,342,234 $0 $2,342,234 |District-wide
PROGRAM COORDINATION $11,650,367 $101,888 $11,752,255 |Cost to complete
FURNISHINGS/EQUIPMENT $7,800,000 $0 $7,800,000 (Costto Complete F&E all J Projects
NETWORK TECHNOLOGY $7,800,000 $0 $7,800,000 |Site/Dist. Wide add KHS.
PROGRAM CONTINGENCY $0 $0 $0 |Program Contingency
TOTAL DISTRICT-WIDE COSTS $37,704,980 $160,426 $37,865,406
Measure J Total $333 ,127 $164,047 $333,372,174
" Pinole Valley High School $120,000,000 $0 $120,000,000 [Master Plan Cost Estimate update
5 Hercules Middle School $12,000,000 $0 $12,000,000 |New Classrooms
Q Richmond High School $40,000,000 $0 $40,000,000 [Master Plan priority projects
% Complete limited renovations--incl. Swim
T Kennedy High School $8,000,000 $0 $8,000,000 |Center repairs ($5,000,000)
% ECHS Stadium $7,000,000 $0 $7,000,000 (Preliminary Budget
Leadership + Gompers $72,997,363 $0 $72,997,363 |Budget adjusted to bid
TOTAL SECONDARY $259,997,363 $0 $259,997,363
g g " Montalvin Manor $4,000,000 $0 $4,000,000
LI,_,J % 5 Coronado ES $32,000,000 $0 $32,000,000 |Updated from CD Estimate w/all costs
g 9 “aJ Fairmont ES $33,877,605 $0 $33,877,605 [Master Plan Preliminary Estimate
g g Highland ES $34,500,000 $0 $34,500,000 |Preliminary Budget: SF/Cost
3 & Z Stege ES $30,000,000 $0 $30,000,000 (Budget only, Master Plan underway
S & ‘g Valley View ES $34,066,383 $0 $34,066,383 |Master Plan Preliminary Estimate
HxJ ﬁ Z |wilson ES $34,000,000 $0 $34,000,000 (Budget number, no Master plan
8 w Peres ES Renovation $2,222,733 $66,542 $2,289,275 |Peres ES Dental Clinic and Mod CO's
< VERDE ES SITE WORK $167,316 $0 $167,316
U§J DOWNER ES SOCCER $330,000 $0 $330,000
TOTAL ELEMENTARY $205,164,037 $66,542 $205,230,579
w DISTRICT TECHNOLOGY $5,000,000 $0 $5,000,000 |Security cameras, access systems
g 5 ” DEFERRED CAPITAL PROJECTS $2,300,000 $0 $2,300,000 Cgpital Maintenance Projects (Proposed)
5 g I PROGRAM COST $8,000,000 $0 $8,000,000 |District-wide costs program
E 3 8 FURNISHINGS/EQUIPMENT $5,000,000 $0 $5,000,000 |Project furnishings & Equipment
0o PROJECT TECHNOLOGY $5,000,000 $0 $5,000,000 |Network technology for projects
e PROGRAM CONTINGENCY $0 $0 $0 |Program Contingency
TOTAL DISTRICT-WIDE COSTS $25,300,000 $0 $25,300,000

BUDGET




PROPOSED REVISED BUDGET Harding Lupine Lincoln  Madera Montalvin Peres Riverside Stewart Verde
MEASURE M PHASE 1-A ES Hills ES ES ES ES ES ES ES ES Total
COST BREAKDOWN
Design Costs
Site Surveys $1,548 $1,470 $1,593 $7,215 $1,960 $6,073 $13,129 $3,185 $36,171
Geotechnical Report $26,058 $34,460 $43,189 $31,950 $21,217 $39,911 $222,750 $46,011 $37,262 $502,808
CCTV Sewer/Drain Lines $966 $713 $713 $713 $712 $712 $712 $712 $5,953
Other Design Costs $19,915 $2,000 $2,000 $2,401 $4,638 $2,888 $2,000 $4,063 $2,000 $41,903
Subtotal $48,487 $36,460 $47,372 $36,656 $33,783 $45,471 $231,535 $63,914 $43,159 $586,836
Bond Program Manager $233,184 $121,651 $156,576 $123,265 $121,717 $179,105 $152,212 $89,869 $121,535 $1,299,114
Master Architect $614,813 $478,596 $626,011 $444,513 $437,444 $614,895 $479,032 $367,523 $515,640 $4,578,466
Construction Manager $913,284 $528,017 $657,014 $470,146 $442,050 $719,465 $502,493 $334,809 $484,867 $5,052,146
AJE of Record $1,168,754 $806,554 $829,617 $729,972 $670,962 $969,361 $789,673 $803,759 $855,063 $7,623,715
Specialty Consultants $45,866 $61,437 $41,238 $23,494 $99,204 $51,671 $30,848 $45,902 $44,658 $444,317
Division of State Architect (DSA) Fe $82,572 $58,967 $43,742 $44,003 $49,057 $72,033 $35,175 $38,776 $34,158 $458,482
CA Dept. of Education Fees $4,523 $6,539 $7,007 $3,592 $4,024 $8,964 $4,453 $3,762 $4,344 $47,206
Reproduction Costs $40,295 $34,957 $8,862 $37,149 $19,220 $29,237 $33,830 $24,753 $13,708 $242,010
Hazardous Materials and IH Monitorin $165,216 $26,306 $48,720 $65,484 $168,153 $136,716 $106,898 $138,315 $83,477 $939,285
Other Planning Costs $260,296 $117,944 $63,997 $87,463 $103,273 $160,009 $169,224 $135,064 $98,739 $1,196,008
Subtotal $3,528,801 $2,240,967 $2,482,785 $2,029,080 $2,115,103 $2,941,456 $2,303,838 $1,982,531 $2,256,188 $21,880,749
Material Testing $69,283 $78,709 $106,683 $55,752 $46,820 $54,844 $91,864 $31,535 $60,341 $595,832
DSA Inspectors $275,378 $174,943 $216,363 $126,592 $116,141 $192,452 $212,863 $108,829 $177,603 $1,601,164
Contract Compliance $47,281 $40,200 $39,728 $41,191 $40,241 $41,787 $41,983 $39,114 $39,475 $371,000
Security $38,716 $11,398 $185,233 $57,067 $110,180 $249,324 $184,668 $45,801 $204,861 $1,087,247
Subtotal $430,658 $305,250 $548,008 $280,601 $313,383 $538,406 $531,377 $225,279 $482,280 $3,655,243
Soft Cost Total $4,007,945 $2,582,678 $3,078,165 $2,346,337 $2,462,268 $3,525,333 $3,066,750 $2,271,724 $2,781,627 $26,122,827
Construction Costs
General Site Work $746,895 $323,546 $485,303 $18,106 $5,359 $172,294 $1,751,503
Other Construction Costs $67,350 $15,587 $10,900 $79,091 $22,194 $104,611 $9,583 $309,316
General Construction $8,917,000 $10,377,450 $9,375,000 $6,773,252 $6,823,000 $11,056,120 $7,772,000 $6,226,000 $8,687,000 $76,006,822
Construction Contingency $3,018,000 $446,496 $2,399,196 $1,183,912 $1,295,366 $2,332,009 $1,037,790 $1,845,417 $1,854,397 $15,412,583
Subtotal $12,749,245 $10,839,533 $11,785,096 $8,280,710 $8,603,668  $13,485,326 $8,837,343 $8,348,323 $10,550,980 $93,480,224
Temporary Housing $968,992 $271,326 $1,086,252 $487,929 $476,936 $859,642 $545,079 $10,999 $499,707 $5,206,862
TH Contingency $296,404 $8,989 $114,926 $150,533 $16,322 $50,337 $257,268 $98,671 $142,761 $1,136,210
Subtotal $1,265,396 $280,315 $1,201,178 $638,462 $493,258 $909,979 $802,347 $109,669 $642,469 $6,343,071
HardCost Total $14,014,640 $11,119,848 $12,986,274 $8,919,172 $9,096,926  $14,395,305 $9,639,690 $8,457,992 $11,193,449 $99,823,296

$18,022,586

Project Budget

$13,702,526

$16,064,439

$11,265,509

$11,559,194

$17,920,638

$12,706,440

$10,729,716

$13,975,076

$125,946,123




PROPOSED REVISED BUDGET Bayview Ellerhorst Kensington Mira Murphy  Sheldon Tara Washington Downer
MEASURE M PHASE 1-B ES ES ES Vista ES ES ES Hills ES ES ES Total
COST BREAKDOWN

Design Costs

Pre-Design Services

Site Surveys $0 $0 $0 $0 $0 $4,525 $0 $0 $6,064 $10,589
Geotechnical Report $12,651 $23,349 $24,290 $21,657 $13,059 $23,024 $15,635 $23,108 $301,671 $458,444
CCTV Sewer/Drain Lines $0 $0 $10,420 $0 $0 $0 $0 $0 $1,100 $11,520
Other Design Costs $0 $601 $0 $0 $401 $887 $1,546 $0 $52,558 $55,992
Subtotal $12,651 $23,950 $34,710 $21,657 $13,460 $28,437 $17,181 $23,108 $361,392 $536,544

Bond Program Manager $441,823 $131,662 $173,713 $376,999 $152,260 $128,422 $166,332 $125,837 $229,780 $1,926,827
Master Architect $544,186 $425,053 $562,263 $461,977 $456,290 $491,408 $459,402 $494,375 $691,266 $4,586,219
Design Manager $0 $0 $0 $0 $0 $0 $0 $0 $236,869 $236,869
Construction Manager $418,000 $499,726 $767,115 $512,718 $642,125 $511,282 $643,384 $603,988 $1,369,537 $5,967,874
AJE of Record $1,024,737 $705,828 $1,199,279 $923,278 $821,797 $839,717 $744,692 $894,961 $1,572,726 $8,727,015
Specialty Consultants $90,601 $58,932 $49,294 $65,675 $59,918 $42,573 $56,093 $31,458 $121,574 $576,117
Division of State Architect (DSA) Fe $71,212 $55,149 $74,355 $61,065 $62,570 $59,125 $57,400 $64,166 $124,747 $629,790
CA Dept. of Education Fees $4,997 $3,496 $5,372 $3,933 $3,978 $4,618 $3,896 $4,503 $14,379 $49,172
Reproduction Costs $24,569 $17,092 $20,137 $16,021 $14,872 $16,500 $19,780 $16,636 $8,575 $154,182
Hazardous Materials and IH Monitorin $84,647 $68,663 $138,371 $74,843 $61,945 $73,389 $82,115 $54,311 $286,226 $924,509
Other Planning Costs $83,328 $62,936 $290,445 $95,331 $56,453 $126,495 $86,234 $135,728 $586,188 $1,523,138
Subtotal $2,788,100 $2,028,536 $3,280,343 $2,591,838 $2,332,207 $2,293,528 $2,319,329 $2,425,962 $5,241,867 $25,301,711

Material Testing $23,578 $45,774 $62,476 $57,053 $31,493 $33,968 $28,003 $31,331 $88,259 $401,935
DSA Inspectors $257,885 $175,514 $213,798 $213,807 $199,780 $199,532 $231,891 $117,493 $446,742 $2,056,443
Contract Compliance $82,883 $61,037 $85,185 $62,019 $67,773 $60,963 $65,667 $70,861 $41,347 $597,735
Security $182,677 $38,444 $82,036 $93,721 $95,499 $66,458 $90,667 $84,279 $44,926 $778,708
Subtotal $547,024 $320,769 $443,494 $426,600 $394,545 $360,921 $416,228 $303,964 $621,275 $3,834,820

Soft Cost Total $3,347,774 $2,373,255 $3,758,548 $3,040,096 $2,740,212 $2,682,885 $2,752,738 $2,753,034 $6,224,534 $29,673,075

Construction Costs

Modernization / New Construction

General Site Work $13,228 $0 $169,565 $0 $0 $0 $0 $92,894  $1,447,781 $1,723,468
Other Construction Costs $36,892 $17,807 $43,167 $16,679 $22,239 $7,171 $91,640 $51,083 $86,303 $372,981
General Construction $10,413,000  $7,712,500 $11,077,762  $7,711,830  $7,650,000  $8,561,650  $7,272,645  $8,809,000  $21,321,277  $90,529,664
Construction Contingency $800,240 $553,019  $1,278,128  $1,399,278  $1,669,393 $556,729 $411,109  $1,894,652 $1,818,431  $10,380,980

Subtotal $11,263,360  $8,283,326 $12,568,622  $9,127,787  $9,341,633  $9,125550  $7,775394 $10,847,629  $24,673,791  $103,007,092
Temporary Housing $1,354,803 $303,381  $1,414,620  $1,201,657  $1,205598  $1,134,454  $1,198,066 $827,503 $304,255 $8,944,337
TH Contingency $406,136 $139,219 $429,983 $376,804 $256,678 $31,148 $292,280 $80,165 $319,772 $2,332,187

Subtotal $1,760,939 $442,601  $1,844,603  $1,578,462  $1,462277  $1,165602  $1,490,346 $907,668 $624,027  $11,276,524

Project Budget $16,372,073  $11,099,182  $18,171,773 $13,746,344  $13,544,121 $12,974,037 $12,018,478 $14,508,332 $31,522,352  $143,956,691




PROPOSED REVISED BUDGET
MFASURF D PHASF 1-A

COST BREAKDOWN El Cerrito HS Portola MS Helms MS Pinole MS Total
Design Costs
Pre-Design Services
Site Surveys $37,516 $42,174 $31,695 $37,636 $149,021
Geotechnical Report $519,171 $408,822 $442,566 $272,786 $1,643,345
CCTV Sewer/Drain Lines $2,450 $3,276 $0 $8,500 $14,226
Other Design Costs $24,251 $100,405 $16,865 $136,550 $278,070
Subtotal $583,388 $554,677 $491,126 $455,471 $2,084,662
Bond Program Manager $1,215,931 $545,048 $670,655 $774,774 $3,206,408
Master Architect $1,829,618 $1,174,372 $1,681,718 $1,237,427 $5,923,135
Design Manager $858,459 $329,142 $541,629 $734,327 $2,463,557
Construction Manager $4,889,625 $2,155,099 $3,620,642 $3,649,458 $14,314,824
AJE of Record $9,189,048 $4,930,199 $5,755,287 $3,547,919 $23,422,453
Specialty Consultants $155,635 $397,938 $116,600 $184,777 $854,950
Division of State Architect (DSA) Fe $480,760 $251,685 $316,489 $257,665 $1,306,599
CA Dept. of Education Fees $45,178 $8,706 $29,133 $20,101 $103,118
Reproduction Costs $21,288 $26,934 $13,168 $3,885 $65,275
Hazardous Materials and IH Monitorin $175,221 $233,274 $272,377 $159,878 $840,750
Other Planning Costs $457,916 $549,897 $315,960 $274,324 $1,598,097
Subtotal $19,318,679 $10,602,292 $13,333,658 $10,844,535 $54,099,164
Material Testing $796,934 $222,833 $657,039 $307,177 $1,983,983
DSA Inspectors $1,109,596 $294,345 $1,085,448 $799,859 $3,289,248
Contract Compliance $435,449 $134,254 $241,659 $194,972 $1,006,334
Security $16,646 $147,614 $34,666 $62,373 $261,299
Subtotal $2,358,625 $799,046 $2,018,812 $1,364,381 $6,540,864
Soft Cost Total $22,260,692 $11,956,015 $15,843,596 $12,664,387 $62,724,690
Construction Costs
General Site Work $4,174,374 $341,985 $477,152 $1,233,156 $6,226,667
Track & Field Project $4,331,973 $0 $0 $0 $4,331,973
General Construction $78,837,084 $38,219,386 $59,727,810 $33,094,045 $209,878,325
Construction Contingency $4,080,221 $3,045,231 $2,473,911 $3,482,261 $13,081,624
Subtotal $91,423,652 $41,606,602 $62,678,873 $37,809,462 $233,518,589
Temporary Housing $10,409,619 $2,866,437 $4,998 $1,312,010 $11,726,627
TH Contingency $0 $0 $0 $412,500 $412,500
Subtotal $10,409,619 $2,866,437 $4,998 $1,724,510 $12,139,127
Hard Cost Total $101,833,271 $44,473,039 $62,683,871 $39,533,972 $248,524,153

Project Budget

$124,093,963

$56,429,054

$78,527,467

$52,198,359

$311,248,844




MEASURE J PHASE 1 SUMMARY

Project Budget

$334,771

$32,028,549

$29,387,331

$23,731,084

$32,481,474

$33,231,437

Castro ES Dover ES Ford ES King ES Nystrom ES Ohlone ES Total
ELEMENTARY SCHOOLS
Design Costs
Pre-Design Services

Site Surveys $32,309 $45,211 $26,017 $20,515 $43,877 $26,131 $194,061
Geotechnical Report $18,284 $131,381 $151,664 $146,717 $98,331 $84,541 $630,918
Other Design Costs $0 $9,436 $0 $12,576 $0 $31,900 $53,912

Subtotal $50,593 $186,028 $177,681 $179,808 $142,208 $142,572 $878,891
Bond Program Manager $35,515 $1,213,978 $930,265 $933,795 $844,827 $970,548 $4,928,928
Master Architect $96,061 $108,117 $121,086 $137,703 $134,717 $142,145 $739,829
Design Manager $0 $289,197 $267,286 $218,757 $232,793 $202,914 $1,210,947
Construction Manager $0 $1,414,098 $1,414,602 $1,374,329 $1,217,055 $1,041,992 $6,462,076
AJE of Record $134,664 $3,058,068 $2,620,362 $1,726,211 $3,110,698 $3,009,832 $13,659,835
Specialty Consultants $7,672 $80,004 $336,151 $227,736 $154,497 $121,223 $927,283
Division of State Architect (DSA) Fe $0 $161,180 $123,439 $128,277 $140,642 $121,695 $675,233
CA Dept. of Education Fees $0 $15,421 $16,026 $16,845 $17,375 $11,484 $77,150
Reproduction Costs $2,066 $32,842 $12,187 $38,811 $22,017 $44,123 $152,046
Hazardous Materials and IH Monitorin $0 $55,626 $34,738 $56,767 $126,859 $63,809 $337,800
Other Planning Costs $8,200 $280,786 $531,626 $358,939 $236,548 $148,560 $1,564,659

Subtotal $284,178 $6,709,318 $6,407,768 $5,218,170 $6,238,028 $5,878,325 $30,735,786
Material Testing $275,245 $120,010 $213,263 $147,828 $130,460 $886,806
DSA Inspectors $423,662 $375,975 $335,966 $377,928 $250,340 $1,763,871
Contract Compliance $96,323 $120,605 $100,578 $81,394 $63,564 $462,465
Security $20,466 $24,545 $20,436 $17,500 $11,300 $94,247

Subtotal $815,695 $641,135 $670,244 $624,650 $455,665 $3,207,389

Soft Cost Total $334,771 $7,711,041 $7,226,585 $6,068,221 $7,004,886 $6,476,562 $34,822,066
Construction Costs
Other Construction Costs $73,289 $0 $31,003 $0 $0 $104,292
General Construction $22,794,818 $17,762,970 $16,093,920 $22,693,249 $24,356,956 $103,701,913
Construction Contingency $1,412,697 $2,324,843 $1,537,940 $1,989,031 $2,397,919 $9,662,430

Subtotal $24,280,804 $20,087,813 $17,662,863 $24,682,280 $26,754,875 $113,468,635
Temporary Housing $36,704 $2,072,933 $0 $794,308 $0 $2,903,945

Subtotal $36,704 $2,072,933 $0 $794,308 $0 $2,903,945

Hard Cost Total $24,317,508 $22,160,746 $17,662,863 $25,476,588 $26,754,875 $116,372,580

$151,194,646




MEASURE J SUMMARY

De Anza HS Kennedy HS Richmond HS Total
SECONDARY SCHOOLS
Design Costs
Pre-Design Services

Site Surveys $120,401 $3,010 $1,980 $125,391
Geotechnical Report $422,118 $52,000 $118,859 $592,977
CCTV Sewer/Drain Lines $270 $0 $0 $270
Other Design Costs $75,925 $3,982 $44,163 $124,070

Subtotal $618,714 $58,992 $165,002 $842,708
Bond Program Manager $3,979,136 $345,181 $210,083 $4,534,400
Master Architect $2,515,802 $4,120 $0 $2,519,922
Design Manager $1,023,733 $195,538 $104,739 $1,324,010
Construction Manager $3,248,367 $1,020,645 $625,409 $4,894,421
AJE of Record $10,625,043 $2,374,562 $679,123 $13,678,728
Specialty Consultants $814,987 $83,917 $32,786 $931,690
Division of State Architect (DSA) Fe $648,152 $104,243 $30,402 $782,797
CA Dept. of Education Fees $66,146 $5,218 $2,163 $73,527
Reproduction Costs $296,807 $37,431 $6,074 $340,311
Hazardous Materials and IH Monitorin $415,381 $159,957 $8,225 $583,563
Other Planning Costs $914,865 $160,932 $244,532 $1,320,329

Subtotal $24,548,419 $4,491,743 $1,943,536 $30,983,698
Material Testing $918,700 $100,768 $161,231 $1,180,699
DSA Inspectors $2,392,294 $136,500 $84,000 $2,612,794
Contract Compliance $654,114 $20,526 $29,289 $703,929
Other Testing & Inspection Costs $2,703,716 $0 $0 $2,703,716
Security $1,543,416 $171 $39,255 $1,582,841

Subtotal $8,212,239 $257,965 $313,775 $8,783,979

Soft Cost Total $33,379,373 $4,808,700 $2,422,313 $40,610,385
Construction Costs
Track & Field Project $3,554,968 $0 $0 $3,554,968
General Construction $71,668,785 $8,097,039 $8,481,722 $88,247,546
Construction Contingency $4,599,598 $670,711 $564,524 $5,834,833
Temporary Housing $1,507,616 $22,277 $13,690 $1,543,583

Subtotal $81,330,967 $8,790,027 $9,059,935 $99,180,929

Hard Cost Total $81,330,967 $8,790,027 $9,059,935 $99,180,929

Project Budget

$114,710,340

$13,598,727

$11,482,248

$139,791,315

Vi



PROGRAM DETAIL INFORMATION



DRAFT 1/18/2013
Elementary School Modernization and New Construction

Summary of All Proarams

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments  Commitments CO's Invoiced Balance
Measure M Modernization & New Construction Phase 1A $125,946,123 $106,636,105 $0 $19,310,015 $125,891,070 $3
Measure M Modernization & New Construction Phase 1B $143,956,691 $130,001,489 $0 $13,955,202 $143,940,056 $0
Measure M Expenditures Phase 2A - 3 $1,277,539 $1,277,142 $0 $397 $1,277,539 $0
Stewart ES Portable Classrooms $2,989,661 $2,592,614 $0 $397,047 $2,989,661 $0
Quick Start Projects $6,705,327 $6,708,662 $0 ($3,335) $6,705,327 $0
Chavez ES & Hannah ES Ranch Renovation $1,136,522 $1,135,170 $0 $1,352 $1,136,522 $0
Network/Telecom Technology E-Rate Projects $5,713,160 $5,710,250 $0 $2,910 $5,713,160 $0
Furniture & Equipment $6,215,779 $6,326,442 $0 ($110,663) $6,215,779 $0
Additional Bond Funded Projects $22,902,924 $20,136,309 $0 $2,766,611 $22,875,008 $3
Community Kitchens $4,766,623 $4,637,417 $0 $129,209 $4,766,624 ($2)
Program Coordination & Contingency $8,035,760 $8,035,760 $0 $0 $8,035,760 $0
Totals: $329,646,110 $293,197,360 $0 $36,448,748 $329,546,506 $2



DRAFT 1/18/2013
Elementary School Modernization and New Construction
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_(:Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO's Invoiced Balance
Lupine Hills ES New School $13,702,526 $12,923,042 $0 $779,485 $13,700,775 ($1)
Harding ES Modernization $18,022,586 $14,085,082 $0 $3,937,502 $18,004,496 $2
Lincoln ES Modernization $16,064,439 $13,467,889 $0 $2,596,550 $16,058,040 (1)
Madera ES Modernization $11,265,509 $9,821,985 $0 $1,443,523 $11,259,108 $1
Montalvin ES Modernization $11,559,194 $9,724,407 $0 $1,834,788 $11,559,196 ($1)
Peres ES Modernization $17,920,638 $15,335,258 $0 $2,585,378 $17,920,636 $1
Riverside ES Modernization $12,706,440 $10,997,903 $0 $1,708,536 $12,690,429 $0
Stewart ES Modernization $10,729,716 $8,639,081 $0 $2,090,635 $10,729,716 $1
Verde ES Modernization $13,975,076 $11,641,458 $0 $2,333,617 $13,968,675 $1
$125,946,123 $106,636,105 $0 $19,310,015 $125,891,070 $3



DRAFT Elementary School Modernization and New Construction 11812013
Summary by Cost Type
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $36,171 $37,301 $0 ($1,130) $36,171 $0
Geotechnical Report $502,808 $478,350 $0 $24,458 $461,197 $0
CCTV Sewer/Drain Lines $5,953 $5,953 $0 $0 $5,953 $0
Other Design Costs $41,903 $41,904 $0 $0 $41,904 $0
Subtotal: (Pre-Design) $586,836 $563,508 $0 $23,328 $545,225 $0
Design Phase Services
Bond Program Manager $1,299,114 $1,299,115 $0 $0 $1,299,115 ($1)
Master Architect $4,578,466 $4,581,714 $0 ($3,250) $4,578,465 $1
Construction Manager $5,052,146 $5,052,145 $0 $0 $5,052,145 $1
AJE of Record $7,623,715 $5,190,086 $0 $2,433,629 $7,612,027 $0
Specialty Consultants $444,317 $446,786 $0 ($2,469) $442,580 $0
Division of State Architect (DSA) Fe $458,482 $479,989 $0 ($21,506) $458,482 $0
CA Dept. of Education Fees $47,206 $47,206 $0 $0 $47,206 $0
Reproduction Costs $242,010 $238,396 $0 $3,614 $242,010 $0
Hazardous Materials and IH Monitorin $939,285 $838,325 $0 $100,957 $939,282 $2
Other Planning Costs $1,196,008 $937,300 $0 $258,708 $1,195,993 $1
Subtotal: (Design Phase Services) $21,880,749 $19,111,062 $0 $2,769,683 $21,867,305 $4
Construction Phase Services
Material Testing $595,832 $200,981 $0 $394,851 $595,832 $0
DSA Inspectors $1,601,164 $1,627,553 $0 ($26,389) $1,601,164 $0
Contract Compliance $371,000 $484,432 $0 ($113,432) $371,000 $0
Security $1,087,247 $967,106 $0 $120,141 $1,087,247 $0
Subtotal: (Construction Phase Services) $3,655,243 $3,280,072 $0 $375,171 $3,655,243 $0
Modernization / New Construction
General Site Work $1,751,503 $1,299,963 $0 $451,541 $1,751,503 $0
Other Construction Costs $309,316 $339,936 $0 ($30,620) $309,317 ($1)
General Construction $76,006,822 $76,026,472 $0 ($19,651) $76,006,823 $1
Construction Contingency $15,412,583 $0 $0 $15,412,583 $15,412,583 $0
Subtotal: (Modernization / New Construction) $93,480,224 $77,666,371 $0 $15,813,853 $93,480,225 $0
Temporary Housing
Temporary Housing $5,206,862 $4,878,881 $0 $327,980 $5,206,861 $1
TH Contingency $1,136,210 $1,136,211 $0 $0 $1,136,211 ($1)
Subtotal: (Temporary Housing) $6,343,071 $6,015,092 $0 $327,980 $6,343,072 ($1)




DRAFT

Pre-Design Services

Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

Lupine Hills ES
New School
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$34,460 $35,221 $0 ($761) $34,460 $0
$2,000 $2,000 $0 $0 $2,000 $0
$36,460 $37,221 $0 ($761) $36,460 $0
$121,651 $121,651 $0 $0 $121,651 $0
$478,596 $475,846 $0 $2,750 $478,596 $0
$528,017 $528,017 $0 $0 $528,017 $0
$806,554 $583,935 $0 $222,619 $806,554 $0
$61,437 $60,821 $0 $616 $59,699 $0
$58,967 $58,967 $0 $0 $58,967 $0
$6,539 $6,539 $0 $0 $6,539 $0
$34,957 $34,957 $0 $0 $34,957 $0
$26,306 $26,147 $0 $159 $26,306 $0
$117,944 $76,679 $0 $41,265 $117,930 $0
$2,240,967 $1,973,558 $0 $267,410 $2,239,216 ($1)
$78,709 $8,258 $0 $70,452 $78,709 $0
$174,943 $182,987 $0 ($8,044) $174,943 $0
$40,200 $54,143 $0 ($13,943) $40,200 $0
$11,398 $16,866 $0 ($5,468) $11,398 $0
$305,250 $262,253 $0 $42,997 $305,250 $0
$15,587 $18,229 $0 ($2,642) $15,587 $0
$10,377,450 $10,377,450 $0 $0 $10,377,450 $0
$446,496 $0 $0 $446,496 $446,496 $0
$10,839,533 $10,395,679 $0 $443,854 $10,839,533 $0
$271,326 $245,341 $0 $25,985 $271,326 $0
$8,989 $8,989 $0 $0 $8,989 $0
$280,315 $254,330 $0 $25,985 $280,315 $0
Total: $13,702,526 $12,923,042 $0 $779,485 $13,700,775 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

Harding ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,548 $1,548 $0 $0 $1,548 $0
$26,058 $26,819 $0 ($761) $19,658 $0
$966 $966 $0 $0 $966 $0
$19,915 $19,915 $0 $0 $19,915 $0
$48,487 $49,248 $0 ($761) $42,087 $0
$233,184 $233,184 $0 $0 $233,184 $0
$614,813 $617,124 $0 ($2,313) $614,812 $1
$913,284 $913,284 $0 $0 $913,284 $0
$1,168,754 $688,800 $0 $479,954 $1,157,066 $0
$45,866 $47,851 $0 ($1,985) $45,866 $0
$82,572 $82,572 $0 $0 $82,572 $0
$4,523 $4,523 $0 $0 $4,523 $0
$40,295 $40,073 $0 $222 $40,295 $0
$165,216 $164,672 $0 $543 $165,215 $1
$260,296 $209,273 $0 $51,023 $260,295 $0
$3,528,801 $3,001,355 $0 $527,444 $3,517,110 $2
$69,283 $34,554 $0 $34,729 $69,283 $0
$275,378 $279,033 $0 ($3,655) $275,378 $0
$47,281 $60,915 $0 ($13,634) $47,281 $0
$38,716 $44,459 $0 ($5,743) $38,716 $0
$430,658 $418,961 $0 $11,697 $430,658 $0
$746,895 $448,210 $0 $298,685 $746,895 $0
$67,350 $82,194 $0 ($14,844) $67,350 $0
$8,917,000 $8,917,000 $0 $0 $8,917,000 $0
$3,018,000 $0 $0 $3,018,000 $3,018,000 $0
$12,749,245 $9,447,404 $0 $3,301,841 $12,749,245 $0
$968,992 $871,711 $0 $97,281 $968,992 $0
$296,404 $296,404 $0 $0 $296,404 $0
$1,265,396 $1,168,115 $0 $97,281 $1,265,396 $0
Total: $18,022,586 $14,085,082 $0 $3,937,502 $18,004,496 $2



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

Lincoln ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,470 $1,470 $0 $0 $1,470 $0
$43,189 $43,950 $0 ($761) $36,789 $0
$713 $713 $0 $0 $713 $0
$2,000 $2,000 $0 $0 $2,000 $0
$47,372 $48,133 $0 ($761) $40,972 $0
$156,576 $156,576 $0 $0 $156,576 $0
$626,011 $616,815 $0 $9,197 $626,011 $0
$657,014 $657,014 $0 $0 $657,014 $0
$829,617 $661,721 $0 $167,896 $829,617 $0
$41,238 $41,238 $0 $0 $41,238 $0
$43,742 $65,248 $0 ($21,506) $43,742 $0
$7,007 $7,007 $0 $0 $7,007 $0
$8,862 $8,862 $0 $0 $8,862 $0
$48,720 $57,635 $0 ($8,915) $48,720 $0
$63,997 $62,263 $0 $1,735 $63,998 $0
$2,482,785 $2,334,379 $0 $148,406 $2,482,785 $0
$106,683 $25,654 $0 $81,030 $106,683 $0
$216,363 $223,005 $0 ($6,642) $216,363 $0
$39,728 $56,934 $0 ($17,205) $39,728 $0
$185,233 $195,467 $0 ($10,234) $185,233 $0
$548,008 $501,060 $0 $46,948 $548,008 $0
$10,900 $10,900 $0 $0 $10,900 $0
$9,375,000 $9,375,000 $0 $0 $9,375,000 $0
$2,399,196 $0 $0 $2,399,196 $2,399,196 $0
$11,785,096 $9,385,900 $0 $2,399,196 $11,785,096 $0
$1,086,252 $1,083,491 $0 $2,761 $1,086,252 $0
$114,926 $114,926 $0 $0 $114,926 $0
$1,201,178 $1,198,417 $0 $2,761 $1,201,178 ($1)

Total: $16,064,439 $13,467,889 $0 $2,596,550 $16,058,040 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

Madera ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,593 $1,593 $0 $0 $1,593 $0
$31,950 $32,752 $0 ($802) $25,550 $0
$713 $713 $0 $0 $713 $0
$2,401 $2,401 $0 $0 $2,401 $0
$36,656 $37,458 $0 ($802) $30,256 $0
$123,265 $123,265 $0 $0 $123,265 $0
$444,513 $444,050 $0 $463 $444,513 $0
$470,146 $470,146 $0 $0 $470,146 $0
$729,972 $508,022 $0 $221,950 $729,972 $0
$23,494 $23,494 $0 $0 $23,494 $0
$44,003 $44,003 $0 $0 $44,003 $0
$3,592 $3,592 $0 $0 $3,592 $0
$37,149 $36,526 $0 $623 $37,149 $0
$65,484 $79,501 $0 ($14,017) $65,484 $0
$87,463 $66,693 $0 $20,770 $87,463 $0
$2,029,080 $1,799,292 $0 $229,788 $2,029,079 $1
$55,752 $29,984 $0 $25,768 $55,752 $0
$126,592 $130,248 $0 ($3,656) $126,592 $0
$41,191 $52,539 $0 ($11,348) $41,191 $0
$57,067 $37,088 $0 $19,979 $57,067 $0
$280,601 $249,858 $0 $30,743 $280,601 $0
$323,546 $319,500 $0 $4,046 $323,546 $0
$6,773,252 $6,792,902 $0 ($19,650) $6,773,252 $0
$1,183,912 $0 $0 $1,183,912 $1,183,912 $0
$8,280,710 $7,112,402 $0 $1,168,308 $8,280,710 $0
$487,929 $472,443 $0 $15,486 $487,929 $0
$150,533 $150,533 $0 $0 $150,533 $0
$638,462 $622,976 $0 $15,486 $638,462 $0
Total: $11,265,509 $9,821,985 $0 $1,443,523 $11,259,108 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

Montalvin ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$7,215 $7,215 $0 $0 $7,215 $0
$21,217 $21,978 $0 ($761) $21,217 $0
$713 $713 $0 $0 $713 $0
$4,638 $4,638 $0 $0 $4,638 $0
$33,783 $34,544 $0 ($761) $33,783 $0
$121,717 $121,717 $0 $0 $121,717 $0
$437,444 $440,419 $0 ($2,975) $437,444 $0
$442,050 $442,050 $0 $0 $442,050 $0
$670,962 $388,479 $0 $282,483 $670,962 $0
$99,204 $100,594 $0 ($1,390) $99,204 $0
$49,057 $49,057 $0 $0 $49,057 $0
$4,024 $4,024 $0 $0 $4,024 $0
$19,220 $17,278 $0 $1,942 $19,220 $0

$168,153 $129,736 $0 $38,417 $168,153 ($1)
$103,273 $81,832 $0 $21,441 $103,273 $0
$2,115,103 $1,775,185 $0 $339,918 $2,115,103 $0
$46,820 $17,185 $0 $29,635 $46,820 $0
$116,141 $108,197 $0 $7,944 $116,141 $0
$40,241 $48,844 $0 ($8,603) $40,241 $0
$110,180 $107,163 $0 $3,018 $110,181 $0
$313,383 $281,390 $0 $31,994 $313,383 $0
$485,303 $340,931 $0 $144,372 $485,302 $0
$6,823,000 $6,823,000 $0 $0 $6,823,001 $0
$1,295,366 $0 $0 $1,295,366 $1,295,366 $0
$8,603,668 $7,163,931 $0 $1,439,738 $8,603,669 $0
$476,936 $453,036 $0 $23,900 $476,936 $0
$16,322 $16,322 $0 $0 $16,322 $0
$493,258 $469,358 $0 $23,900 $493,258 $0

Total: $11,559,194 $9,724,407 $0 $1,834,788 $11,559,196 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

Peres ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,960 $1,960 $0 $0 $1,960 $0
$39,911 $40,672 $0 ($761) $39,911 $0
$712 $712 $0 $0 $712 $0
$2,888 $2,888 $0 $0 $2,888 $0
$45,471 $46,232 $0 ($761) $45,471 $0
$179,105 $179,105 $0 $0 $179,105 $0
$614,895 $618,695 $0 ($3,800) $614,895 $0
$719,465 $719,465 $0 $0 $719,465 $0
$969,361 $801,231 $0 $168,130 $969,361 $0
$51,671 $51,671 $0 $0 $51,671 $0
$72,033 $72,033 $0 $0 $72,033 $0
$8,964 $8,964 $0 $0 $8,964 $0
$29,237 $29,237 $0 $0 $29,237 $0
$136,716 $190,254 $0 ($53,538) $136,716 $0
$160,009 $102,208 $0 $57,801 $160,009 $0
$2,941,456 $2,772,862 $0 $168,593 $2,941,455 $1
$54,844 $21,850 $0 $32,994 $54,844 $0
$192,452 $197,521 $0 ($5,069) $192,452 $0
$41,787 $58,999 $0 (317,212) $41,787 $0
$249,324 $201,546 $0 $47,778 $249,324 $0
$538,406 $479,915 $0 $58,491 $538,406 $0
$18,106 $18,265 $0 ($159) $18,106 $0
$79,091 $82,946 $0 ($3,855) $79,091 $0
$11,056,120 $11,056,120 $0 ($2) $11,056,119 $1
$2,332,009 $0 $0 $2,332,009 $2,332,009 $0
$13,485,326 $11,157,331 $0 $2,327,995 $13,485,325 $0
$859,642 $828,581 $0 $31,060 $859,642 $0
$50,337 $50,337 $0 $0 $50,337 $0
$909,979 $878,918 $0 $31,060 $909,979 $0
Total: $17,920,638 $15,335,258 $0 $2,585,378 $17,920,636 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

10

Riverside ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$6,073 $6,423 $0 ($350) $6,073 $0
$222,750 $186,097 $0 $36,653 $206,739 $0
$712 $712 $0 $0 $712 $0
$2,000 $2,000 $0 $0 $2,000 $0
$231,535 $195,232 $0 $36,303 $215,524 $0
$152,212 $152,213 $0 $0 $152,213 $0
$479,032 $482,145 $0 ($3,113) $479,032 $0
$502,493 $502,493 $0 $0 $502,493 $0
$789,673 $474,846 $0 $314,828 $789,673 $0
$30,848 $30,848 $0 $0 $30,848 $0
$35,175 $35,175 $0 $0 $35,175 $0
$4,453 $4,453 $0 $0 $4,453 $0
$33,830 $33,830 $0 $0 $33,830 $0
$106,898 $38,926 $0 $67,971 $106,898 $0
$169,224 $131,181 $0 $38,042 $169,223 $0
$2,303,838 $1,886,109 $0 $417,728 $2,303,837 $0
$91,864 $8,711 $0 $83,153 $91,864 $0
$212,863 $223,005 $0 (310,142) $212,863 $0
$41,983 $51,861 $0 ($9,878) $41,983 $0
$184,668 $118,439 $0 $66,229 $184,668 $0
$531,377 $402,016 $0 $129,361 $531,377 $0
$5,359 $5,359 $0 $0 $5,359 $0
$22,194 $31,094 $0 ($8,900) $22,194 $0
$7,772,000 $7,772,000 $0 $0 $7,772,000 $0
$1,037,790 $0 $0 $1,037,790 $1,037,790 $0
$8,837,343 $7,808,454 $0 $1,028,890 $8,837,344 $0
$545,079 $448,825 $0 $96,254 $545,079 $0
$257,268 $257,268 $0 $0 $257,268 $0
$802,347 $706,093 $0 $96,254 $802,347 $0
Total: $12,706,440 $10,997,903 $0 $1,708,536 $12,690,429 $0



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

11

Stewart ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$13,129 $13,909 $0 ($780) $13,129 $0
$46,011 $46,772 $0 ($761) $46,011 $0
$712 $712 $0 $0 $712 $0
$4,063 $4,063 $0 $0 $4,063 $0
$63,914 $65,455 $0 ($1,541) $63,914 $0
$89,869 $89,869 $0 $0 $89,869 $0
$367,523 $366,906 $0 $617 $367,523 $0
$334,809 $334,809 $0 $0 $334,809 $0
$803,759 $543,477 $0 $260,282 $803,759 $0
$45,902 $45,902 $0 $0 $45,902 $0
$38,776 $38,776 $0 $0 $38,776 $0
$3,762 $3,762 $0 $0 $3,762 $0
$24,753 $23,926 $0 $827 $24,753 $0
$138,315 $109,485 $0 $28,830 $138,315 $0
$135,064 $141,308 $0 ($6,245) $135,063 $0
$1,982,531 $1,698,220 $0 $284,311 $1,982,530 $0
$31,535 $20,174 $0 $11,361 $31,535 $0
$108,829 $100,886 $0 $7,944 $108,829 $0
$39,114 $48,499 $0 ($9,385) $39,114 $0
$45,801 $75,202 $0 ($29,402) $45,800 $0
$225,279 $244,761 $0 ($19,482) $225,279 $0
$172,294 $167,698 $0 $4,596 $172,294 $0
$104,611 $104,920 $0 ($309) $104,611 $0
$6,226,000 $6,226,000 $0 $0 $6,226,001 $0
$1,845,417 $0 $0 $1,845,417 $1,845,417 $0
$8,348,323 $6,498,618 $0 $1,849,705 $8,348,323 $0
$10,999 $33,356 $0 ($22,357) $10,998 $0
$98,671 $98,671 $0 $0 $98,671 $0
$109,669 $132,027 $0 ($22,357) $109,669 $0
Total: $10,729,716 $8,639,081 $0 $2,090,635 $10,729,716 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1A

1/18/2013

12

Verde ES
Modernization
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$3,185 $3,185 $0 $0 $3,185 $0
$37,262 $44,089 $0 ($6,827) $30,862 $0
$712 $712 $0 $0 $712 $0
$2,000 $2,000 $0 $0 $2,000 $0
$43,159 $49,986 $0 ($6,827) $36,759 $0
$121,535 $121,535 $0 $0 $121,535 $0
$515,640 $519,715 $0 ($4,075) $515,640 $0
$484,867 $484,867 $0 $0 $484,867 $0
$855,063 $539,575 $0 $315,488 $855,063 $0
$44,658 $44,368 $0 $290 $44,658 $0
$34,158 $34,158 $0 $0 $34,158 $0
$4,344 $4,344 $0 $0 $4,344 $0
$13,708 $13,708 $0 $0 $13,708 $0
$83,477 $41,969 $0 $41,507 $83,477 $0
$98,739 $65,864 $0 $32,875 $98,739 $0
$2,256,188 $1,870,103 $0 $386,085 $2,256,188 $0
$60,341 $34,611 $0 $25,730 $60,341 $0
$177,603 $182,672 $0 ($5,069) $177,603 $0
$39,475 $51,699 $0 ($12,224) $39,475 $0
$204,861 $170,876 $0 $33,984 $204,861 $0
$482,280 $439,859 $0 $42,421 $482,280 $0
$9,583 $9,653 $0 ($70) $9,583 $0
$8,687,000 $8,687,000 $0 $0 $8,687,000 $0
$1,854,397 $0 $0 $1,854,397 $1,854,397 $0
$10,550,980 $8,696,653 $0 $1,854,327 $10,550,980 $0
$499,707 $442,097 $0 $57,610 $499,707 $0
$142,761 $142,761 $0 $0 $142,761 $0
$642,469 $584,858 $0 $57,610 $642,468 $0
Total: $13,975,076 $11,641,458 $0 $2,333,617 $13,968,675 $1



DRAFT 1/18/2013
Elementary School Modernization and New Construction
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budaet
Commitments i udge
School Project Budgeted Commitments CO’s Invoiced Balance
Bayview ES Modernization and New Construction $16,372,073 $15,305,681 $0 $1,066,393 $16,372,074 ($1)
Downer ES New School $31,522,352 $28,548,700 $0 $2,973,653 $31,505,717 (1)
Ellerhorst ES Modernization and New Construction $11,099,182 $10,543,625 $0 $555,556 $11,099,180 $1
Kensington ES Modernization and New Construction $18,171,773 $16,107,430 $0 $2,064,344 $18,171,774 (1)
Mira Vista ES Modernization and New Construction $13,746,344 $11,794,846 $0 $1,951,498 $13,746,343 $1
Murphy ES Modernization and New Construction $13,544,121 $11,510,920 $0 $2,033,201 $13,544,121 $0
Sheldon ES Modernization and New Construction $12,974,037 $12,287,759 $0 $686,278 $12,974,037 $0
Tara Hills ES Modernization and New Construction $12,018,478 $11,487,200 $0 $531,277 $12,018,478 $0
Washington ES Modernization and New Construction $14,508,332 $12,415,327 $0 $2,093,004 $14,508,331 $1
Totals: $143,956,691 $130,001,489 $0 $13,955,202 $143,940,056 $0

13



DRAFT Elementary School Modernization and New Construction 11812013
Summary by Cost Type
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $10,589 $72,149 $0 ($61,560) $10,589 $0
Geotechnical Report $458,444 $256,789 $0 $201,655 $458,444 $0
CCTV Sewer/Drain Lines $11,520 $13,600 $0 ($2,080) $11,520 $0
Other Design Costs $55,992 $55,731 $0 $260 $55,991 $0
Subtotal: (Pre-Design) $536,544 $398,269 $0 $138,275 $536,544 $0
Design Phase Services
Bond Program Manager $1,926,827 $1,926,827 $0 $0 $1,926,827 $0
Master Architect $4,586,219 $4,609,854 $0 ($23,635) $4,586,219 $0
Design Manager $236,869 $45,324 $0 $191,545 $236,869 $0
Construction Manager $5,967,874 $5,872,875 $0 $95,000 $5,967,875 (%$2)
AJE of Record $8,727,015 $6,914,713 $0 $1,812,301 $8,712,775 $0
Specialty Consultants $576,117 $575,093 $0 $1,025 $576,118 $0
Division of State Architect (DSA) Fe $629,790 $637,263 $0 ($7,473) $629,790 $0
CA Dept. of Education Fees $49,172 $49,172 $0 $0 $49,172 $0
Reproduction Costs $154,182 $139,199 $0 $14,983 $154,182 $1
Hazardous Materials and IH Monitorin $924,509 $1,211,294 $0 ($286,785) $924,509 $0
Other Planning Costs $1,523,138 $1,449,832 $0 $73,305 $1,521,197 $0
Subtotal: (Design Phase Services) $25,301,711 $23,431,446 $0 $1,870,266 $25,285,531 ($1)
Construction Phase Services
Material Testing $401,935 $150,628 $0 $251,307 $401,935 $0
DSA Inspectors $2,056,443 $2,275,263 $0 ($218,821) $2,056,442 $1
Contract Compliance $597,735 $597,736 $0 $0 $597,736 $0
Security $778,708 $811,278 $0 ($32,571) $778,253 $0
Subtotal: (Construction Phase Services) $3,834,820 $3,834,905 $0 ($84) $3,834,366 $0
Modernization / New Construction
General Site Work $1,723,468 $1,629,971 $0 $93,496 $1,723,467 $1
Other Construction Costs $372,981 $370,144 $0 $2,836 $372,981 $0
General Construction $90,529,664 $90,529,664 $0 $0 $90,529,664 ($1)
Construction Contingency $10,380,980 $0 $0 $10,380,979 $10,380,979 $1
Subtotal: (Modernization / New Construction) $103,007,092 $92,529,780 $0 $10,477,311 $103,007,091 $0
Temporary Housing
Temporary Housing $8,944,337 $7,474,904 $0 $1,469,435 $8,944,339 ($1)
TH Contingency $2,332,187 $2,332,185 $0 $0 $2,332,185 $2

14



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

1/18/2013

15

Bayview ES
Modernization and New Construction
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$12,651 $13,412 $0 ($761) $12,651 $0
$12,651 $20,712 $0 ($8,061) $12,651 $0
$441,823 $441,823 $0 $0 $441,823 $0
$544,186 $554,961 $0 ($10,775) $544,186 $0
$418,000 $418,000 $0 $0 $418,000 $0
$1,024,737 $933,465 $0 $91,272 $1,024,737 $0
$90,601 $77,620 $0 $12,981 $90,601 $0
$71,212 $71,212 $0 $0 $71,212 $0
$4,997 $4,997 $0 $0 $4,997 $0
$24,569 $17,594 $0 $6,975 $24,569 $0
$84,647 $112,900 $0 ($28,252) $84,647 $0
$83,328 $81,659 $0 $1,668 $83,328 $0
$2,788,100 $2,714,231 $0 $73,869 $2,788,101 ($1)
$23,578 $13,534 $0 $10,045 $23,578 $0
$257,885 $259,023 $0 ($1,137) $257,885 $0
$82,883 $82,883 $0 $0 $82,883 $0
$182,677 $249,457 $0 ($66,780) $182,677 $0
$547,024 $604,896 $0 ($57,872) $547,024 $0
$13,228 $13,228 $0 $0 $13,228 $0
$36,892 $36,792 $0 $100 $36,892 $0
$10,413,000 $10,413,000 $0 $0 $10,413,000 $0
$800,240 $0 $0 $800,240 $800,240 $0
$11,263,360 $10,463,020 $0 $800,340 $11,263,360 $0
$1,354,803 $1,096,686 $0 $258,117 $1,354,803 $0
$406,136 $406,136 $0 $0 $406,136 $0
$1,760,939 $1,502,822 $0 $258,117 $1,760,939 $0
Total: $16,372,073 $15,305,681 $0 $1,066,393 $16,372,074 ($1)



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

1/18/2013

16

Downer ES
New School
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$6,064 $9,864 $0 ($3,800) $6,064 $0
$301,671 $81,037 $0 $220,634 $301,671 $0
$1,100 $3,000 $0 ($1,900) $1,100 $0
$52,558 $52,558 $0 $0 $52,558 $0
$361,392 $146,458 $0 $214,934 $361,392 $0
$229,780 $229,780 $0 $0 $229,779 $0
$691,266 $695,350 $0 ($4,085) $691,266 $0
$236,869 $45,324 $0 $191,545 $236,869 $0
$1,369,537 $1,369,537 $0 $0 $1,369,537 $0
$1,572,726 $1,144,020 $0 $428,706 $1,558,486 $0
$121,574 $121,574 $0 $0 $121,574 $0
$124,747 $132,221 $0 ($7,473) $124,747 $0
$14,379 $14,379 $0 $0 $14,379 $0
$8,575 $10,857 $0 ($2,283) $8,575 $1
$286,226 $247,381 $0 $38,846 $286,226 $0
$586,188 $504,531 $0 $81,657 $584,248 $0
$5,241,867 $4,514,954 $0 $726,913 $5,225,685 $0
$88,259 $31,939 $0 $56,321 $88,259 $0
$446,742 $446,742 $0 $0 $446,742 $0
$41,347 $41,348 $0 $0 $41,348 $0
$44,926 $45,317 $0 ($391) $44,472 $0
$621,275 $565,345 $0 $55,930 $620,821 $0
$1,447,781 $1,354,285 $0 $93,496 $1,447,781 $1
$86,303 $81,453 $0 $4,850 $86,303 $0
$21,321,277 $21,321,277 $0 $0 $21,321,277 $0
$1,818,431 $0 $0 $1,818,431 $1,818,431 $0
$24,673,791 $22,757,015 $0 $1,916,776 $24,673,792 $0
$304,255 $245,155 $0 $59,100 $304,255 $0
$319,772 $319,772 $0 $0 $319,772 $0
$624,027 $564,927 $0 $59,100 $624,027 $0
Total: $31,522,352 $28,548,700 $0 $2,973,653 $31,505,717 ($1)



DRAFT

Pre-Design Services

Measure M Modernization and New Construction Phase 1B
Ellerhorst ES
Modernization and New Construction

1/18/2013

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

17

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$23,349 $25,740 $0 ($2,391) $23,349 $0
$601 $601 $0 $0 $601 $0
$23,950 $33,641 $0 ($9,691) $23,950 $0
$131,662 $131,662 $0 $0 $131,662 $0
$425,053 $426,127 $0 ($1,075) $425,053 $0
$499,726 $499,726 $0 $0 $499,726 $0
$705,828 $658,828 $0 $47,000 $705,828 $0
$58,932 $66,322 $0 ($7,390) $58,932 $0
$55,149 $55,149 $0 $0 $55,149 $0
$3,496 $3,496 $0 $0 $3,496 $0
$17,092 $15,585 $0 $1,507 $17,092 $0
$68,663 $93,187 $0 ($24,525) $68,663 $0
$62,936 $54,356 $0 $8,579 $62,936 $0
$2,028,536 $2,004,439 $0 $24,097 $2,028,536 $1
$45,774 $13,543 $0 $32,231 $45,774 $0
$175,514 $176,651 $0 ($1,137) $175,514 $0
$61,037 $61,037 $0 $0 $61,037 $0
$38,444 $56,958 $0 ($18,514) $38,444 $0
$320,769 $308,189 $0 $12,580 $320,769 $0
$17,807 $24,060 $0 ($6,253) $17,807 $0
$7,712,500 $7,712,500 $0 $0 $7,712,499 $0
$553,019 $0 $0 $553,019 $553,019 $0
$8,283,326 $7,736,560 $0 $546,766 $8,283,325 $0
$303,381 $321,577 $0 ($18,196) $303,382 $0
$139,219 $139,219 $0 $0 $139,219 $0
$442,601 $460,796 $0 ($18,196) $442,601 $0
Total: $11,099,182 $10,543,625 $0 $555,556 $11,099,180 $1



DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

Kensington ES
Modernization and New Construction

1/18/2013

18

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$24,290 $25,051 $0 ($761) $24,290 $0
$10,420 $10,600 $0 ($180) $10,420 $0
$34,710 $42,951 $0 ($8,241) $34,710 $0
$173,713 $173,713 $0 $0 $173,713 ($1)
$562,263 $566,087 $0 ($3,825) $562,263 $0
$767,115 $767,115 $0 $0 $767,115 $0
$1,199,279 $555,352 $0 $643,927 $1,199,279 $0
$49,294 $51,053 $0 ($1,758) $49,294 $0
$74,355 $74,355 $0 $0 $74,355 $0
$5,372 $5,372 $0 $0 $5,372 $0
$20,137 $19,377 $0 $760 $20,137 $0
$138,371 $173,185 $0 ($34,815) $138,370 $0
$290,445 $302,001 $0 ($11,556) $290,444 $0
$3,280,343 $2,687,611 $0 $592,733 $3,280,344 ($1)
$62,476 $30,080 $0 $32,395 $62,476 $0
$213,798 $211,069 $0 $2,729 $213,798 $0
$85,185 $85,185 $0 $0 $85,185 $0
$82,036 $98,477 $0 ($16,441) $82,036 $0
$443,494 $424,811 $0 $18,684 $443,494 $0
$169,565 $169,565 $0 $0 $169,565 $0
$43,167 $42,158 $0 $1,009 $43,167 $0
$11,077,762 $11,077,762 $0 $0 $11,077,762 $0
$1,278,128 $0 $0 $1,278,128 $1,278,128 $0
$12,568,622 $11,289,485 $0 $1,279,137 $12,568,622 $0
$1,414,620 $1,232,590 $0 $182,030 $1,414,620 $0
$429,983 $429,983 $0 $0 $429,983 $0
$1,844,603 $1,662,573 $0 $182,030 $1,844,603 $0
Total: $18,171,773 $16,107,430 $0 $2,064,344 $18,171,774 ($1)



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

1/18/2013

19

Mira Vista ES
Modernization and New Construction
A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$21,657 $22,955 $0 ($1,298) $21,657 $0
$21,657 $30,255 $0 ($8,598) $21,657 $0
$376,999 $376,999 $0 $0 $376,999 $0
$461,977 $465,697 $0 ($3,720) $461,977 $0
$512,718 $417,718 $0 $95,000 $512,718 $0
$923,278 $797,527 $0 $125,750 $923,278 $0
$65,675 $70,612 $0 ($4,937) $65,675 $0
$61,065 $61,065 $0 $0 $61,065 $0
$3,933 $3,933 $0 $0 $3,933 $0
$16,021 $14,304 $0 $1,717 $16,021 $0
$74,843 $126,094 $0 ($51,252) $74,842 $0
$95,331 $94,645 $0 $685 $95,331 $0
$2,591,838 $2,428,594 $0 $163,244 $2,591,838 $0
$57,053 $14,228 $0 $42,826 $57,053 $0
$213,807 $204,544 $0 $9,263 $213,807 $0
$62,019 $62,019 $0 $0 $62,019 $0
$93,721 $50,298 $0 $43,424 $93,721 $0
$426,600 $331,088 $0 $95,512 $426,600 $0
$16,679 $16,179 $0 $500 $16,679 $0
$7,711,830 $7,711,830 $0 $0 $7,711,830 $0
$1,399,278 $0 $0 $1,399,278 $1,399,278 $0
$9,127,787 $7,728,009 $0 $1,399,778 $9,127,787 $0
$1,201,657 $900,096 $0 $301,562 $1,201,658 $0
$376,804 $376,804 $0 $0 $376,804 $0
$1,578,462 $1,276,900 $0 $301,562 $1,578,462 $0
Total: $13,746,344 $11,794,846 $0 $1,951,498 $13,746,343 $1



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

1/18/2013

20

Murphy ES
Modernization and New Construction
A B c D E F
. (A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$13,059 $13,820 $0 ($761) $13,059 $0
$401 $401 $0 $0 $401 $0
$13,460 $21,521 $0 ($8,061) $13,460 $0
$152,260 $152,260 $0 $0 $152,259 $0
$456,290 $455,913 $0 $378 $456,290 $0
$642,125 $642,125 $0 $0 $642,125 $0
$821,797 $735,482 $0 $86,315 $821,797 $0
$59,918 $58,705 $0 $1,213 $59,918 $0
$62,570 $62,570 $0 $0 $62,570 $0
$3,978 $3,978 $0 $0 $3,978 $0
$14,872 $13,815 $0 $1,057 $14,872 $0
$61,945 $110,490 $0 ($48,545) $61,945 $0
$56,453 $37,892 $0 $18,562 $56,454 $0
$2,332,207 $2,273,228 $0 $58,979 $2,332,207 $0
$31,493 $7,629 $0 $23,864 $31,493 $0
$199,780 $200,917 $0 ($1,137) $199,780 $0
$67,773 $67,773 $0 $0 $67,773 $0
$95,499 $62,930 $0 $32,569 $95,499 $0
$394,545 $339,249 $0 $55,296 $394,545 $0
$22,239 $22,239 $0 $0 $22,239 $0
$7,650,000 $7,650,000 $0 $0 $7,650,000 $0
$1,669,393 $0 $0 $1,669,393 $1,669,393 $0
$9,341,633 $7,672,239 $0 $1,669,393 $9,341,632 $0
$1,205,598 $948,005 $0 $257,593 $1,205,599 $0
$256,678 $256,678 $0 $0 $256,678 $0
$1,462,277 $1,204,683 $0 $257,593 $1,462,277 $0
Total: $13,544,121 $11,510,920 $0 $2,033,201 $13,544,121 $0



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B
Sheldon ES
Modernization and New Construction

1/18/2013

21

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$4,525 $11,185 $0 ($6,660) $4,525 $0
$23,024 $30,269 $0 ($7,244) $23,024 $0
$887 $887 $0 $0 $887 $0
$28,437 $42,341 $0 ($13,904) $28,437 $0
$128,422 $128,421 $0 $0 $128,421 $0
$491,408 $490,882 $0 $526 $491,408 $0
$511,282 $511,282 $0 $0 $511,282 $0
$839,717 $771,863 $0 $67,854 $839,717 $0
$42,573 $41,657 $0 $916 $42,573 $0
$59,125 $59,125 $0 $0 $59,125 $0
$4,618 $4,618 $0 $0 $4,618 $0
$16,500 $14,889 $0 $1,611 $16,500 $0
$73,389 $110,590 $0 ($37,201) $73,388 $0
$126,495 $139,665 $0 ($13,169) $126,496 $0
$2,293,528 $2,272,991 $0 $20,537 $2,293,528 $0
$33,968 $7,759 $0 $26,209 $33,968 $0
$199,532 $218,402 $0 ($18,870) $199,532 $0
$60,963 $60,963 $0 $0 $60,963 $0
$66,458 $84,188 $0 ($17,729) $66,458 $0
$360,921 $371,311 $0 ($10,390) $360,921 $0
$7,171 $7,970 $0 ($800) $7,170 $0
$8,561,650 $8,561,650 $0 $0 $8,561,650 $0
$556,729 $0 $0 $556,729 $556,729 $0
$9,125,550 $8,569,620 $0 $555,929 $9,125,549 $0
$1,134,454 $1,000,347 $0 $134,107 $1,134,454 $0
$31,148 $31,148 $0 $0 $31,148 $0
$1,165,602 $1,031,495 $0 $134,107 $1,165,602 $0
Total: $12,974,037 $12,287,759 $0 $686,278 $12,974,037 $0



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B
Tara Hills ES
Modernization and New Construction

1/18/2013

22

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$15,635 $16,396 $0 ($761) $15,635 $0
$1,546 $1,286 $0 $260 $1,546 $0
$17,181 $24,982 $0 ($7,801) $17,181 $0
$166,332 $166,332 $0 $0 $166,333 $0
$459,402 $463,413 $0 ($4,012) $459,402 $0
$643,384 $643,384 $0 $0 $643,384 $0
$744,692 $709,257 $0 $35,436 $744,692 $0
$56,093 $56,093 $0 $0 $56,093 $0
$57,400 $57,400 $0 $0 $57,400 $0
$3,896 $3,896 $0 $0 $3,896 $0
$19,780 $18,010 $0 $1,771 $19,780 $0
$82,115 $111,422 $0 ($29,306) $82,116 $0
$86,234 $98,522 $0 ($12,288) $86,234 $0
$2,319,329 $2,327,729 $0 ($8,400) $2,319,330 $0
$28,003 $12,738 $0 $15,265 $28,003 $0
$231,891 $245,161 $0 ($13,270) $231,890 $0
$65,667 $65,667 $0 $0 $65,667 $0
$90,667 $79,697 $0 $10,970 $90,667 $0
$416,228 $403,263 $0 $12,965 $416,228 $0
$91,640 $90,540 $0 $1,100 $91,640 $0
$7,272,645 $7,272,645 $0 $0 $7,272,645 $0
$411,109 $0 $0 $411,109 $411,109 $0
$7,775,394 $7,363,185 $0 $412,209 $7,775,394 $0
$1,198,066 $1,075,762 $0 $122,304 $1,198,066 $0
$292,280 $292,280 $0 $0 $292,280 $0
$1,490,346 $1,368,042 $0 $122,304 $1,490,346 $0
Total: $12,018,478 $11,487,200 $0 $531,277 $12,018,478 $0



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Measure M Modernization and New Construction Phase 1B

Washington ES
Modernization and New Construction

1/18/2013

23

A B D E F
. (A-(B+C+D))
Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$0 $7,300 $0 ($7,300) $0 $0
$23,108 $28,109 $0 ($5,001) $23,108 $0
$23,108 $35,409 $0 ($12,301) $23,108 $0
$125,837 $125,836 $0 $0 $125,836 $0
$494,375 $491,423 $0 $2,952 $494,375 $0
$603,988 $603,988 $0 $0 $603,988 $0
$894,961 $608,919 $0 $286,042 $894,961 $0
$31,458 $31,458 $0 $0 $31,458 $0
$64,166 $64,166 $0 $0 $64,166 $0
$4,503 $4,503 $0 $0 $4,503 $0
$16,636 $14,768 $0 $1,868 $16,636 $0
$54,311 $126,045 $0 ($71,735) $54,311 $0
$135,728 $136,561 $0 ($833) $135,728 $0
$2,425,962 $2,207,668 $0 $218,294 $2,425,962 $0
$31,331 $19,179 $0 $12,151 $31,331 $0
$117,493 $312,754 $0 ($195,261) $117,493 $0
$70,861 $70,861 $0 $0 $70,861 $0
$84,279 $83,957 $0 $322 $84,279 $0
$303,964 $486,752 $0 ($182,788) $303,964 $0
$92,894 $92,894 $0 $0 $92,894 $0
$51,083 $48,753 $0 $2,330 $51,083 $0
$8,809,000 $8,809,000 $0 $0 $8,809,000 $0
$1,894,652 $0 $0 $1,894,652 $1,894,652 $0
$10,847,629 $8,950,647 $0 $1,896,982 $10,847,629 $0
$827,503 $654,685 $0 $172,817 $827,502 $0
$80,165 $80,165 $0 $0 $80,165 $0
$907,668 $734,850 $0 $172,817 $907,667 $1
Total: $14,508,332 $12,415,327 $0 $2,093,004 $14,508,331 $1



DRAFT Measure M Expenditures Phase 2A-3 1/18/2013

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Cameron ES Site Survey $2,441 $2,441 $0 $0 $2,441 $0
Collins ES Site Survev $166,803 $166,494 $0 $309 $166,803 $0
El Sobrante ES Site Survey $130,750 $130,750 $0 $0 $130,750 $0
Grant ES Site Survev $162,902 $162,902 $0 $0 $162,902 $0
Lake ES Site Survev $151,989 $151,989 $0 $0 $151,989 $0
Olinda ES Site Survev $125,058 $124,970 $0 $88 $125,058 $0
Seaview ES Site Survev $149,886 $149,886 $0 $0 $149,886 $0
Shannon ES S|te Survev $125,848 $125,848 $0 $0 $125,848 $0
Vista Hill Site Survey $20,215 $20,215 $0 $0 $20,215 $0
Hercules ES (new) S|te Survev $216,685 $216,685 $0 $0 $216,685 $0
Proqram S|te Su rvey $24,960 $24,960 $0 $0 $24,960 $0
Totals (Measure M Expenditures Phase 2A-3: $1,277,539 $1,277,142 $0 $397 $1,277,539 $0

24



DRAFT Stewart ES Portable Classrooms 1/18/2013
A B c D E F
(A-(B+C+D))
Appr_oved Pen(_jing Approved Budget
School Project Budgeted Commitments ~ Commitments CO’s Invoiced Balance
Stewart ES Portable Classrooms $2,989,661 $2,592,614 $0 $397,047 $2,989,661 $0
Totals (Stewart ES Portable Classrooms): $2,989,661 $2,592,614 $0 $397,047 $2,989,661 $0
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DRAFT MeaSUI’e M 1/18/2013
Quick Start Projects

A B c D E F

(A-(B+C+D))
Appr_oved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO’s Invoiced Balance
Bavview ES OuickStart $18,162 $18,162 $0 $0 $18,162 $0
Chavez ES OuickStart $15,426 $15,426 $0 $0 $15,426 $0
Castro ES OuickStart $282,471 $282,471 $0 $0 $282,471 $0
Collins ES OuickStart $253,242 $253,718 $0 ($476) $253,242 $0
Coronado ES OuickStart $383,422 $383,422 $0 $0 $383,422 $0
Dover ES OuickStart $406,209 $406,209 $0 $0 $406,209 $0
Downer ES OuickStart $34,434 $34,434 $0 $0 $34,434 $0
Ellerhorst ES OuickStart $29,605 $30,081 $0 ($476) $29,605 $0
El Sobrante ES OuickStart $348,821 $349,297 $0 ($476) $348,821 $0
Highland ES OuickStart $16,474 $16,474 $0 $0 $16,474 $0
Fairmont ES OuickStart $537,671 $537,671 $0 $0 $537,671 $0
Ford ES OuickStart $321,682 $321,682 $0 $0 $321,682 $0
Grant ES OuickStart $454,698 $454,698 $0 $0 $454,698 $0
Lupine Hills ES OuickStart $14,649 $15,125 $0 ($476) $14,649 $0
Hardina ES OuickStart $5,157 $5,157 $0 $0 $5,157 $0
Hanna Ranch ES OuickStart $19,805 $20,281 $0 ($476) $19,805 $0
Kensinaton ES OuickStart $5428 $5:428 $0 $0 $5.428 $0
Kina ES OuickStart $93,960 $93,960 $0 $0 $93,960 $0
Lake ES OuickStart $414,408 $414,408 $0 $0 $414,408 $0
Lincoln ES OuickStart $106,457 $106,457 $0 $0 $106,457 $0
Madera ES OuickStart $16,011 $16,011 $0 $0 $16,011 $0
Mira Vista ES OuickStart $30,965 $30,965 $0 $0 $30,965 $0
Montalvin ES OuickStart $18,962 $18,962 $0 $0 $18,962 $0
Murphv ES OuickStart $22,586 $23,063 $0 ($476) $22,586 $0
Nvstrom ES OuickStart $709,419 $709,419 $0 $0 $709,419 $0
Olinda ES OuickStart $295,736 $295,736 $0 $0 $295,736 $0
Ohlone ES OuickStart $15,126 $15,603 $0 ($476) $15,126 $0
Peres ES OuickStart $35,176 $35,176 $0 $0 $35,176 $0
Riverside ES OuickStart $7.268 $7.268 $0 $0 $7.268 $0
Seaview ES OuickStart $283,153 $283,153 $0 $0 $283,153 $0
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DRAFT |\/|eaSLII’e M 1/18/2013
Quick Start Projects

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Shannon ES OuickStart $236,053 $236,053 $0 $0 $236,053 $0
Sheldon ES OuickStart $30,427 $30,427 $0 $0 $30,427 $0
Stege ES OuickStart $430,559 $430,559 $0 $0 $430,559 $0
Stewart ES OuickStart $513 $513 $0 $0 $513 $0
Tara Hills ES OuickStart $20,019 $20,019 $0 $0 $20,019 $0
Vallev View ES OuickStart $351,094 $351,094 $0 $0 $351,094 $0
Verde ES OuickStart $26,252 $26,252 $0 $0 $26,252 $0
Washinaton ES OuickStart $21,889 $21,889 $0 $0 $21,889 $0
Wilson ES OuickStart $391,938 $391,938 $0 $0 $391,938 $0
Totals (Quick Start Projects): $6,705,327 $6,708,662 $0 ($3,335) $6,705,327 $0
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DRAFT Chavez ES and Hanna Ranch ES Renovation 1/18/2013
A B c D E F
(A-(B+C+D))

Appr_oved Pen(_jing Approved Budget
School Project Budgeted Commitments ~ Commitments CO’s Invoiced Balance
Chavez ES Renovation $362,929 $374,616 $0 ($11,687) $362,929 $0
Hanna Ranch ES Renovation $773,593 $760,553 $0 $13,040 $773,593 $0
Totals (Chavez ES and Hanna Ranch ES Renovation):  $1,136,522 $1,135,170 $0 $1,352 $1,136,522 $0
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DRAFT M easure M 1/18/2013

Network Telecom Technology E-Rate Projects

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Bavview ES E-Rate $320,042 $320,527 $0 ($484) $320,042 $0
Chavez ES E-Rate $182,267 $179,932 $0 $2,335 $182,267 $0
Castro ES E-Rate $19,486 $22,445 $0 ($2,959) $19,486 $0
Collins ES E-Rate $51,294 $51,294 $0 $0 $51,294 $0
Coronado ES E-Rate $38,083 $28,926 $0 $9,157 $38,083 $0
Dover ES E-Rate $189,411 $181,391 $0 $8,019 $189,411 $0
Downer ES E-Rate $145,877 $147,432 $0 ($1,555) $145,877 $0
Ellerhorst ES E-Rate $129,182 $128,902 $0 $279 $129,182 $0
El Sobrante ES E-Rate $25,811 $30,011 $0 ($4,200) $25,811 $0
Hiahland ES E-Rate $183,231 $175,179 $0 $8,052 $183,231 $0
Fairmont ES E-Rate $31,670 $34,913 $0 ($3,244) $31,670 $0
Ford ES E-Rate $166,390 $158,371 $0 $8,019 $166,390 $0
Grant ES E-Rate $263,946 $256,647 $0 $7,298 $263,946 $0
Lupine Hills ES E-Rate $181,348 $182,067 $0 ($719) $181,348 $0
Hardina ES E-Rate $157,122 $156,974 $0 $147 $157,122 $0
Hanna Ranch ES E-Rate $15,021 $15,021 $0 $0 $15,021 $0
Kensington ES E-Rate $164,617 $164,526 $0 $91 $164,617 $0
Kina ES E-Rate $226,287 $223,292 $0 $2,995 $226,287 $0
Lake ES E-Rate $169,315 $173,090 $0 ($3,775) $169,315 $0
Lincoln ES E-Rate $136,285 $138,185 $0 ($1,898) $136,285 ($1)
Madera ES E-Rate $91,879 $91,682 $0 $197 $91,879 $0
Mira Vista ES E-Rate $132,855 $132,839 $0 $15 $132,855 $0
Montalvin ES E-Rate $168,800 $158,865 $0 $9,936 $168,800 $0
Murphv ES E-Rate $135,540 $135,444 $0 $97 $135,540 $0
Nvstrom ES E-Rate $77,425 $80,673 $0 ($3,248) $77,425 $0
Olinda ES E-Rate $53,255 $53,255 $0 $0 $53,255 $0
Ohlone ES E-Rate $52,483 $52,483 $0 $0 $52,483 $0
Peres ES E-Rate $269,835 $300,377 $0 ($30,542) $269,835 $0
Riverside ES E-Rate $237,332 $237,923 $0 ($591) $237,332 $0
Seaview ES E-Rate $67,310 $67,310 $0 $0 $67,310 $0
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DRAFT M easure M 1/18/2013

Network Telecom Technology E-Rate Projects

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Shannon ES E-Rate $49,214 $49,214 $0 $0 $49,214 $0
Sheldon ES E-Rate $134,492 $126,065 $0 $8,427 $134,492 $0
Stege ES E-Rate $204,959 $197,252 $0 $7,706 $204,959 $0
Stewart ES E-Rate $194,215 $194,213 $0 $2 $194,215 $0
Tara Hills ES E-Rate $141,853 $141,680 $0 $173 $141,853 $0
Vallev View ES E-Rate $37,366 $37,366 $0 $0 $37,366 $0
Verde ES E-Rate $184,749 $211,127 $0 ($26,378) $184,749 $0
Vista Hill E-Rate $35,123 $35,123 $0 $0 $35,123 $0
Washinaton ES E-Rate $188,185 $188,732 $0 ($548) $188,185 $0
Wilson ES E-Rate $18,876 $18,876 $0 $0 $18,876 $0
Program E-Rate $440,731 $430,626 $0 $10,104 $440,731 $0
Totals (Network Telecom Technology E-Rate Projects): $5,713,160 $5,710,250 $0 $2,910 $5,713,160 $0
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DRAFT Measure M 1/18/2013
Furniture and Equipment

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Bayview ES Furniture and Equipment  $422,267 $433,001 $0 ($10,824) $422,267 $0
Downer ES Furniture and Equipment ~ $680,564 $693,464 $0 ($12,900) $680,564 $0
Ellerhorst ES Furniture and Equipment ~ $318,312 $326,693 $0 ($8,381) $318,312 $0
Lupine Hills ES Furniture and Eauipment ~ $286,579 $286,848 $0 ($269) $286,579 $0
Harding ES Furniture and Equipment ~ $375.977 $446,318 $0 ($70,341) $375,977 $0
Kensinaton ES Furniture and Eauipment ~ $351.847 $348,267 $0 $3,580 $351,847 $0
Lincoln ES Furniture and Equipment ~ $325,238 $301,131 $0 $24,107 $325,238 $0
Madera ES Furniture and Equipment ~ $277.213 $248,004 $0 $29,200 $277,213 $0
Mira Vista ES Furniture and Eauipment ~ $324.715 $326,353 $0 ($1,638) $324,715 $0
Montalvin ES Furniture and Eauipment ~ $283,355 $309,404 $0 ($26,049) $283,355 $0
Murphv ES Furniture and Equipment ~ $333,706 $291,141 $0 $42,564 $333,706 $0
Peres ES Furniture and Equipment ~ $332.667 $397,139 $0 ($64,472) $332,667 $0
Riverside ES Furniture and Eauipment ~ $268.174 $257,985 $0 $10.189 $268,174 $0
Sheldon ES Furniture and Eauipment ~ $317.711 $323,294 $0 ($5,583) $317,711 $0
Stewart ES Furniture and Equipment ~ $372,995 $384,341 $0 ($11,347) $372,994 $1
Tara Hills ES Furniture and Eauipment ~ $378,902 $384,206 $0 ($5,305) $378,902 $0
Verde ES Furniture and Equipment ~ $239,956 $237,912 $0 $2,044 $239,956 $0
Washinaton ES Furniture and Eauipment ~ $325,602 $330,848 $0 ($5,246) $325,602 $0
Totals (Furniture and Equipment): $6,215,779 $6,326,442 $0 ($110,663) $6,215,779 $0
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DRAFT Measure M 1/18/2013
Additional Bond Funded Projects

A B C D E F

(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance

Bavview ES Site Work $1,532,174 $1,338,374 $0 $193,800 $1,531,933 $0
Collins ES Site Work $68,497 $65,824 $0 $2,673 $67,668 $0
Coronado ES Site Work $56,804 $56,804 $0 $0 $56,028 $0
Ellerhorst ES Site Work $58,950 $61,490 $0 ($2,540) $58,654 $0
Hiaghland ES Site Work $79,745 $79,363 $0 $382 $78,307 $1
Grant ES Site Work $77,440 $72,546 $0 $4,893 $75,959 $0
Hardina ES Site Work $2,638,612 $2,443,318 $0 $195,293 $2,621,674 $1
Hanna Ranch ES Site Work $76,346 $74,111 $0 $2,235 $75,507 $0
Mira Vista ES Site Work $1,857,580 $1,489,077 $0 $368,503 $1,856,331 $0
Montalvin ES Site Work $650,640 $617,232 $0 $33,408 $650,935 $0
Murphv ES Site Work $1,066,522 $997,526 $0 $68,996 $1,065,911 $0
Peres ES Site Work $141,827 $135,968 $0 $5,859 $140,255 $0
Riverside ES Site Work $845,924 $786,681 $0 $59,243 $845,924 $0
Seaview ES Site Work $10,300 $10,300 $0 $0 $10,300 $0
Shannon ES Site Work $459,626 $352,652 $0 $106,975 $459,626 $0
Sheldon ES Site Work $1,393,189 $1,260,764 $0 $132,425 $1,393,189 $0
Steae ES Site Work $92,847 $85,801 $0 $7,046 $92,294 $0
Stewart ES Site Work $2,005,044 $1,756,430 $0 $248,614 $2,004,962 $0
Tara Hills ES Site Work $1,975,072 $1,889,928 $0 $85,143 $1,975,681 $1
Vallev View ES Site Work $134,552 $118,986 $0 $15,565 $133,462 $1
Verde ES Site Work $1,014,526 $917,320 $0 $97,206 $1,014,515 $0
Vista Hill Site Work $6,587,705 $5,447,063 $0 $1,140,642 $6,587,704 $0
Washinaton ES Site Work $28,977 $31,269 $0 ($2,292) $28,977 $0
Wilson ES Site Work $48,770 $46,227 $0 $2,543 $47,959 $0
Vista HS Site Work $1,255 $1,255 $0 $0 $1,255 $0
Totals (Additional Bond Funded Projects): $22,902,924 $20,136,309 $0 $2,766,611 $22,875,008 $3
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DRAFT M easure M 1/18/2013

Community Kitchens

A B c D E F

(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments ~ Commitments CO's Invoiced Balance
Bavview ES Community Kitchen ~ $233948 $236,657 $0 ($2,710) $233,948 $0
Ellerhorst ES Community Kitchen  $323,217 $319,601 $0 $3,616 $323,217 $0
Lupine Hills ES Community Kitchen  $279,474 $275,220 $0 $4,254 $279,474 $0
Hardina ES Community Kitchen  $348,460 $326,942 $0 $21,517 $348,460 $0
Kensinaton ES Community Kitchen  $299,540 $287,241 $0 $12,299 $299,540 $0
Lincoln ES Community Kitchen  $307.451 $296,431 $0 $11,020 $307,450 $0
Madera ES Community Kitchen  $314,230 $295,952 $0 $18,278 $314,230 $0
Mira Vista ES Community Kitchen ~ $238,797 $228,175 $0 $10,622 $238,797 $0
Montalvin ES Community Kitchen  $268,936 $276,114 $0 ($7,178) $268,936 $0
Murphy ES Community Kitchen  $305,958 $293,650 $0 $12,308 $305,957 $0
Peres ES Community Kitchen  $276,342 $263,525 $0 $12,817 $276,342 $0
Riverside ES Community Kitchen  $323,524 $311,383 $0 $12,141 $323,524 $0
Sheldon ES Community Kitchen  $249,609 $237,470 $0 $12,138 $249,609 $0
Stewart ES Community Kitchen  $240,598 $249,571 $0 ($8,973) $240,598 $0
Tara Hills ES Community Kitchen  $229,769 $236,489 $0 ($6,720) $229,769 $0
Verde ES Community Kitchen  $248,214 $237,995 $0 $10,219 $248,214 $0
Washinaton ES Community Kitchen  $278,558 $264,998 $0 $13,560 $278,558 $0
Totals (Community Kitchens): $4,766,623 $4,637,417 $0 $129,209 $4,766,624 (%$2)
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure M
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Legal/Bond Finance
Bond Issuance $18,500 $18,500 $0 $18,500 $0
Fiscal Audit $28,773 $28,773 $0 $28,773 $0
Legal Fees Bond Program $675,442 $675,442 $0 $675,442 $0
Legal Fees Real Property $47,057 $47,057 $0 $47,057 $0
Bond Finance Consultant $42,339 $42,339 $0 $42,339 $0
Legal/Bond Finance Totals: $812,111 $812,111 $0 $812,111 $0
Master Planning
Master Planning Costs $960,600 $960,600 $0 $960,600 $0
Master Planning Totals: $960,600 $960,600 $0 $960,600 $0
Office Expenses
Office Equipment $113,185 $113,185 $0 $113,185 $0
Office Supplies $380,173 $380,173 $0 $380,173 $0
Administrative Support Staff $17,440 $17,440 $0 $17,440 $0
Security $7,378 $7,378 $0 $7,378 $0
Office Expenses Totals: $518,176 $518,176 $0 $518,176 $0
Operating Expenses
Travel and Conference $20,084 $20,084 $0 $20,084 $0
Telephone and Conference $53,993 $53,993 $0 $53,993 $0
Communications $29,532 $29,532 $0 $29,532 $0
Legal Advertising $13,144 $13,144 $0 $13,144 $0
Office Equipment/Remodel $341,992 $341,992 $0 $341,992 $0
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure M
A B C D E
(A-(B+C)
Appr_oved Pen(_jing Budget
Budgeted Commitments Commitments Invoiced Balance
Office Repairs $119,822 $119,822 $0 $119,822 $0
Postage and Delivery $14,753 $14,753 $0 $14,753 $0
Printing $207,933 $207,933 $0 $207,933 $0
Operating Expenses Totals: $801,253 $801,253 $0 $801,253 $0
Reconciled Fees/Reimbursables
WLC Reimbursables $219,560 $219,560 $0 $219,560 $0
Reconciled Fees/Reimbursables Totals: $219,560 $219,560 $0 $219,560 $0
Reimbusables
SGI Reimbursables $387,499 $387,499 $0 $387,499 $0
Reimbusables Totals: $387,499 $387,499 $0 $387,499 $0
Salaries/Benefits
Engineering Officer $391,734 $391,734 $0 $391,734 $0
Regional Project Planner $603,701 $603,701 $0 $603,701 $0
Director Bond Facilities $401,196 $401,196 $0 $401,196 $0
Bond Network Planner $299,018 $299,018 $0 $299,018 $0
Bond Fiscal Fund Supervisor $215,428 $215,428 $0 $215,428 $0
Administrative Support Staff $549,513 $549,513 $0 $549,513 $0
Sr. Director of Bond Finance $429,284 $429,284 $0 $429,284 $0
Salaries/Benefits Totals: $2,889,874 $2,889,874 $0 $2,889,874 $0
Specialty Consultants
Technology/Networking Consultant $702,682 $702,682 $0 $702,682 $0
Community Outreach $161,805 $161,805 $0 $161,805 $0
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure M
A B c D E
(A-(B+CQ)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Cost Estimating, GC Pre-Qualificatio $34,282 $34,282 $0 $34,282 $0
Demographic Consultant $25,114 $25,114 $0 $25,114 $0
OPSC Consultant $26,785 $26,785 $0 $26,785 $0
Performance Auditor $444,260 $444,260 $0 $444,260 $0
Project Labor Agreement Consultant $51,759 $51,759 $0 $51,759 $0
Specialty Consultants Totals: $1,446,687 $1,446,687 $0 $1,446,687 $0
Totals (Measure M): $8,035,760 $8,035,760 $0 $8,035,760 $0
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DRAFT

Measure D

Middle Schools and High Schools Major Renovation / New Schools

Summary of All Proarams

1/18/2013

Measure D MS/HS Major Renovation & New Schools Phase 1A  $311,248,844

Additional Bond Funded Projects

Measure D Expenditures Phase 2A - 3
Network/Telecom Technology E-Rate Projects
Furniture & Equipment

Program Coordination & Contingency

Totals:
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A B c D E F
(A-(B+C+D))
Approved Pending Approved Budaet
c , : udge
Budgeted ommitments  Commitments CO's Invoiced Balance
$245,665,093 $0 $19,384,740 $262,966,063 $46,199,011
$9,030,142 $8,542,523 $0 $487,617 $9,030,142 $1
$4,727,883 $4,728,493 $0 ($610) $4,727,883 $0
$4,925,952 $4,048,299 $0 $1,265 $4,012,340 $876,388
$5,170,861 $4,611,373 $0 ($8,500) $4,556,155 $567,989
$8,402,918 $8,402,918 $0 $0 $8,402,918 $0
$343,506,599 $275,998,699 $0 $19,864,512 $293,695,501 $47,643,388



1/18/2013

DRAFT
Measure D
MS/HS Major Renovation and New Schools Phase 1A
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_?Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO’s Invoiced Balance
Helms MS New School $78,527,467 $65,929,110 $0 $7,330,407 $73,093,437 $5,267,950
Pinole MS Renovation and New Construction $52,198,359 $46,550,484 $0 $4,037,820 $50,505,778 $1,610,056
Portola MS New School $56,429,054 $15,066,608 $0 $2,041,442 $15,643,064 $39,321,004
El Cerrito HS New School $124,093,963 $118,118,891 $0 $5,975,072 $123,723,785 $1
$311,248,844 $245,665,093 $0 $19,384,740 $262,966,063 $46,199,011

Totals:
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DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

1/18/2013

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Track & Field Project
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$149,021 $140,652 $0 $8,369 $129,435 $0
$1,643,345 $1,242,353 $0 $400,993 $1,415,838 ($2)
$14,226 $14,860 $0 ($3,910) $10,950 $3,276
$278,070 $227,126 $0 $18,940 $246,066 $32,004
$2,084,662 $1,624,991 $0 $424,392 $1,802,289 $35,279
$3,206,408 $3,206,408 $0 $0 $3,206,341 $0
$5,923,135 $5,947,619 $0 ($24,485) $5,923,134 $1
$2,463,557 $2,425,275 $0 $25,000 $2,449,309 $13,282
$14,314,824 $12,868,606 $0 $29,610 $12,593,281 $1,416,608
$23,422,453 $18,116,456 $0 $5,305,996 $22,768,178 $0
$854,950 $805,811 $0 $46,189 $830,070 $2,950
$1,306,599 $1,337,108 $0 ($30,508) $1,237,683 ($1)
$103,118 $95,035 $0 $0 $95,035 $8,083
$65,275 $61,540 $0 $0 $54,981 $3,735
$840,750 $712,120 $0 $128,629 $703,103 $1
$1,598,097 $1,547,305 $0 $50,793 $1,470,215 ($1)
$54,099,164 $47,123,283 $0 $5,531,224 $51,331,331 $1,444,658
$1,983,983 $884,854 $0 $888,226 $1,749,890 $210,903
$3,289,248 $2,763,265 $0 $409,350 $2,907,625 $116,633
$1,006,334 $873,080 $0 $0 $872,623 $133,254
$261,299 $127,516 $0 $16,170 $139,222 $117,613
$6,540,864 $4,648,715 $0 $1,313,746 $5,669,360 $578,403
$6,226,667 $6,278,079 $0 ($124,416) $6,081,979 $73,004
$4,331,973 $3,749,000 $0 $582,973 $4,331,973 $0
$209,878,325 $168,428,010 $0 $1,204,846 $169,651,669 $40,245,470
$13,081,624 $0 $0 $9,992,717 $9,992,717 $3,088,907
$233,518,589 $178,455,088 $0 $11,656,120 $190,058,338 $43,407,381
$14,593,064 $13,400,515 $0 $459,259 $13,692,245 $733,290
$412,500 $412,500 $0 $0 $412,500 $0
$15,005,564 $13,813,015 $0 $459,259 $14,104,745 $733,290
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DRAFT

Measure D MS/HS Major Renovation and New Schools Phase 1A

1/18/2013

Summary by Cost Type
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Total: $311,248,844 $245,665,093 $0 $19,384,740 $262,966,063 $46,199,011
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DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

1/18/2013

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
Subtotal: (Temporary Housing)

41

Helms MS
New School
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$31,695 $30,694 $0 $1,001 $25,395 $0
$442,566 $334,755 $0 $107,811 $426,992 $0
$0 $3,000 $0 ($3,000) $0 $0
$16,865 $16,865 $0 $0 $16,865 $0
$491,126 $385,315 $0 $105,812 $469,253 ($1)
$670,655 $670,655 $0 $0 $670,655 $0
$1,681,718 $1,688,218 $0 ($6,500) $1,680,608 $0
$541,629 $541,629 $0 $0 $541,628 $0
$3,620,642 $3,620,642 $0 $0 $3,535,271 $0
$5,755,287 $2,318,042 $0 $3,437,245 $5,410,140 $0
$116,600 $116,080 $0 $520 $108,393 $0
$316,489 $316,489 $0 $0 $316,489 $0
$29,133 $29,133 $0 $0 $29,133 $0
$13,168 $13,168 $0 $0 $11,655 $0
$272,377 $176,518 $0 $95,859 $269,137 $0
$315,960 $318,880 $0 ($2,919) $306,460 $0
$13,333,658 $9,809,454 $0 $3,524,205 $12,879,569 ($1)
$657,039 $413,907 $0 $243,132 $655,699 $0
$1,085,448 $990,598 $0 $94,850 $1,098,847 $0
$241,659 $241,659 $0 $0 $241,559 $0
$34,666 $34,666 $0 $0 $31,205 $0
$2,018,812 $1,680,830 $0 $337,982 $2,027,309 $0
$477,152 $476,561 $0 $0 $471,075 $501
$59,727,810 $53,573,823 $0 $930,303 $54,810,998 $5,223,684
$2,473,911 $0 $0 $2,430,235 $2,430,235 $43,676
$62,678,873 $54,050,384 $0 $3,360,538 $57,712,309 $5,267,951
$4,998 $3,128 $0 $1,870 $4,998 $1
$4,998 $3,128 $0 $1,870 $4,998 $1
Total: $78,527,467 $65,929,110 $0 $7,330,407 $73,093,437 $5,267,950



DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

Pinole MS

Renovation and New Construction
B C

1/18/2013

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
TH Contingency
Subtotal: (Temporary Housing)

42

A D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$37,636 $34,635 $0 $3,001 $37,504 $0
$272,786 $245,248 $0 $27,538 $262,438 $0
$8,500 $3,000 $0 $5,500 $8,500 $0
$136,550 $92,610 $0 $18,940 $111,550 $25,000
$455,471 $375,493 $0 $54,979 $419,992 $24,999
$774,774 $774,774 $0 $0 $774,774 $0
$1,237,427 $1,243,427 $0 ($6,000) $1,238,537 $0
$734,327 $734,327 $0 $0 $734,326 $0
$3,649,458 $3,649,458 $0 $0 $3,649,273 $0
$3,547,919 $3,345,970 $0 $201,949 $3,491,606 $0
$184,777 $169,384 $0 $15,394 $184,777 $0
$257,665 $288,174 $0 ($30,508) $207,194 $0
$20,101 $20,101 $0 $0 $20,101 $0
$3,885 $3,885 $0 $0 $3,885 $0
$159,878 $147,987 $0 $11,891 $144,606 $1
$274,324 $268,160 $0 $6,164 $268,698 $0
$10,844,535 $10,645,645 $0 $198,889 $10,717,776 $0
$307,177 $306,806 $0 $0 $305,791 $371
$799,859 $695,009 $0 $94,850 $784,303 $10,000
$194,972 $194,972 $0 $0 $194,815 $0
$62,373 $46,204 $0 $16,170 $62,358 $0
$1,364,381 $1,242,992 $0 $111,020 $1,347,268 $10,369
$1,233,156 $1,165,137 $0 $28,607 $1,185,538 $39,412
$33,094,045 $31,590,010 $0 $106,794 $31,801,217 $1,397,241
$3,482,261 $0 $0 $3,482,261 $3,482,261 $0
$37,809,462 $32,755,147 $0 $3,617,662 $36,469,015 $1,436,653
$1,312,010 $1,118,706 $0 $55,271 $1,139,226 $138,034
$412,500 $412,500 $0 $0 $412,500 $0
$1,724,510 $1,531,206 $0 $55,271 $1,551,726 $138,034
Total: $52,198,359 $46,550,484 $0 $4,037,820 $50,505,778 $1,610,056



DRAFT

Pre-Design Services

Measure D MS/HS Major Renovation and New Schools Phase 1A

1/18/2013

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing

Temporary Housing
Subtotal: (Temporary Housing)
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Portola MS
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$42,174 $41,673 $0 $501 $31,804 $0
$408,822 $277,577 $0 $131,245 $211,336 $0
$3,276 $3,000 $0 ($3,000) $0 $3,276
$100,405 $93,400 $0 $0 $93,400 $7,005
$554,677 $415,650 $0 $128,746 $336,540 $10,281
$545,048 $545,048 $0 $0 $545,031 $0
$1,174,372 $1,178,876 $0 ($4,504) $1,174,372 $0
$329,142 $290,861 $0 $25,000 $314,898 $13,281
$2,155,099 $738,491 $0 $0 $539,816 $1,416,608
$4,930,199 $3,269,314 $0 $1,660,885 $4,819,491 $0
$397,938 $378,433 $0 $16,553 $394,986 $2,951
$251,685 $251,686 $0 $0 $233,240 $0
$8,706 $623 $0 $0 $623 $8,083
$26,934 $23,198 $0 $0 $19,840 $3,736
$233,274 $233,273 $0 $0 $102,839 $0
$549,897 $526,543 $0 $23,354 $458,643 $0
$10,602,292 $7,436,346 $0 $1,721,288 $8,603,778 $1,444,658
$222,833 $12,300 $0 $0 $3,814 $210,533
$294,345 $187,712 $0 $0 $58,338 $106,633
$134,254 $1,000 $0 $0 $900 $133,254
$147,614 $30,000 $0 $0 $29,013 $117,614
$799,046 $231,012 $0 $0 $92,066 $568,034
$341,985 $308,985 $0 $0 $304,805 $33,000
$38,219,386 $4,428,274 $0 $166,567 $4,111,360 $33,624,545
$3,045,231 $0 $0 $0 $0 $3,045,231
$41,606,602 $4,737,259 $0 $166,567 $4,416,165 $36,702,776
$2,866,437 $2,246,341 $0 $24,841 $2,194,515 $595,256
$2,866,437 $2,246,341 $0 $24,841 $2,194,515 $595,256
Total: $56,429,054 $15,066,608 $0 $2,041,442 $15,643,064 $39,321,004



DRAFT Measure D MS/HS Major Renovation and New Schools Phase 1A 1/18/2013
El Cerrito HS
New School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Pre-Design Services
Site Surveys $37,516 $33,650 $0 $3,866 $34,732 $0
Geotechnical Report $519,171 $384,772 $0 $134,399 $515,071 $0
CCTV Sewer/Drain Lines $2,450 $5,860 $0 ($3,410) $2,450 $0
Other Design Costs $24,251 $24,251 $0 $0 $24,251 $0
Subtotal: (Pre-Design) $583,388 $448,534 $0 $134,855 $576,504 $0
Design Phase Services
Bond Program Manager $1,215,931 $1,215,931 $0 $0 $1,215,881 $0
Master Architect $1,829,618 $1,837,098 $0 ($7,481) $1,829,617 $1
Design Manager $858,459 $858,459 $0 $0 $858,458 $0
Construction Manager $4,889,625 $4,860,015 $0 $29,610 $4,868,921 $0
AJE of Record $9,189,048 $9,183,130 $0 $5,918 $9,046,942 $0
Specialty Consultants $155,635 $141,914 $0 $13,722 $141,914 $0
Division of State Architect (DSA) Fe $480,760 $480,760 $0 $0 $480,760 $0
CA Dept. of Education Fees $45,178 $45,178 $0 $0 $45,178 $0
Reproduction Costs $21,288 $21,288 $0 $0 $19,600 $0
Hazardous Materials and IH Monitorin $175,221 $154,342 $0 $20,879 $186,521 $0
Other Planning Costs $457,916 $433,722 $0 $24,194 $436,414 $0
Subtotal: (Design Phase Services) $19,318,679 $19,231,837 $0 $86,841 $19,130,207 $0
Construction Phase Services
Material Testing $796,934 $151,840 $0 $645,094 $784,586 $0
DSA Inspectors $1,109,596 $889,946 $0 $219,650 $966,137 $0
Contract Compliance $435,449 $435,449 $0 $0 $435,349 $0
Security $16,646 $16,646 $0 $0 $16,646 $0
Subtotal: (Construction Phase Services) $2,358,625 $1,493,881 $0 $864,744 $2,202,718 $0
Modernization / New Construction
General Site Work $4,174,374 $4,327,396 $0 ($153,022) $4,120,561 $1
Track & Field Project $4,331,973 $3,749,000 $0 $582,973 $4,331,973 $0
General Construction $78,837,084 $78,835,902 $0 $1,183 $78,928,094 $0
Construction Contingency $4,080,221 $0 $0 $4,080,221 $4,080,221 $0
Subtotal: (Modernization / New Construction) $91,423,652 $86,912,298 $0 $4,511,354 $91,460,850 $1
Temporary Housing
Temporary Housing $10,409,619 $10,032,341 $0 $377,278 $10,353,506 $0
Subtotal: (Temporary Housing) $10,409,619 $10,032,341 $0 $377,278 $10,353,506 $0

Total: $124,093,963 $118,118,891 $0 $5,975,072 $123,723,785 $1
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1/18/2013

DRAFT
Other Bond Funded Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments  Commitments CO's Invoiced Balance
Kennedy HS Track and Field $3,181,061 $3,121,658 $0 $59,404 $3,181,061 $0
Pinole Valley HS Track and Field $1,667,232 $1,587,204 $0 $80,028 $1,667,232 $0
Richmond HS Track and Field $4,181,848 $3,833,662 $0 $348,185 $4,181,848 $1
Totals: $9,030,142 $8,542,523 $0 $487,617 $9,030,142 $1
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

AJ/E of Record

Division of State Architect (DSA) Fe
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Security
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects

1/18/2013

Summary by Cost Type
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$8,509 $8,509 $0 $0 $8,509 $0
$97,413 $94,793 $0 $2,619 $97,413 $0
$3,040 $1,850 $0 $1,190 $3,040 $0
$17,773 $17,773 $0 $0 $17,773 $0
$126,735 $122,926 $0 $3,809 $126,735 $0
$253,548 $302,156 $0 ($48,609) $253,548 $1
$65,056 $65,056 $0 $0 $65,056 $0
$520,670 $422,789 $0 $97,881 $520,670 $0
$34,416 $34,416 $0 $0 $34,416 $0
$1,311 $1,311 $0 $0 $1,311 $0
$4,970 $3,453 $0 $1,517 $4,970 $0
$19,306 $18,875 $0 $430 $19,306 $0
$899,276 $848,056 $0 $51,219 $899,276 $1
$28,886 $19,886 $0 $9,000 $28,886 $0
$2,075 $2,075 $0 $0 $2,075 $0
$30,961 $21,961 $0 $9,000 $30,961 $0
$7,973,170 $7,549,582 $0 $423,588 $7,973,170 $0
$7,973,170 $7,549,582 $0 $423,588 $7,973,170 $0
$9,030,142 $8,542,523 $0 $487,617 $9,030,142 $1
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DRAFT

Pre-Design Services

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

AJE of Record

Division of State Architect (DSA) Fe
Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects
Kennedy HS
Track and Field

B

1/18/2013

A D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

$23,909 $23,909 $0 $0 $23,909 $0
$1,190 $0 $0 $1,190 $1,190 $0
$1,380 $1,380 $0 $0 $1,380 $0
$26,479 $25,289 $0 $1,190 $26,479 $0
$85,158 $133,767 $0 ($48,609) $85,158 $0
$27,975 $27,975 $0 $0 $27,975 $0
$207,017 $153,333 $0 $53,684 $207,017 $0
$12,100 $12,100 $0 $0 $12,100 $0
$2,620 $1,103 $0 $1,517 $2,620 $0
$15,962 $15,532 $0 $430 $15,962 $0
$350,833 $343,810 $0 $7,022 $350,833 $0
$10,704 $6,704 $0 $4,000 $10,704 $0
$10,704 $6,704 $0 $4,000 $10,704 $0
$2,793,045 $2,745,854 $0 $47,191 $2,793,045 $0
$2,793,045 $2,745,854 $0 $47,191 $2,793,045 $0
$3,181,061 $3,121,658 $0 $59,404 $3,181,061 $0
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DRAFT

Pre-Design Services

Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

AJE of Record

Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects
Pinole Valley HS

Track and Field
B

1/18/2013

A c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$29,679 $29,260 $0 $419 $29,679 $0
$15,013 $15,013 $0 $0 $15,013 $0
$44,692 $44,273 $0 $419 $44,692 $0
$31,137 $27,028 $0 $4,109 $31,137 $0
$1,311 $1,311 $0 $0 $1,311 $0
$0 $0 $0 $0 $0 $0
$2,593 $2,593 $0 $0 $2,593 $0
$35,042 $30,932 $0 $4,109 $35,042 $0
$1,587,498 $1,511,998 $0 $75,500 $1,587,498 $0
$1,587,498 $1,511,998 $0 $75,500 $1,587,498 $0
$1,667,232 $1,587,204 $0 $80,028 $1,667,232 $0
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

AJ/E of Record

Division of State Architect (DSA) Fe
Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Security
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Site Work

Subtotal: (Modernization / New Construction)

Total:

Additional Bond Funded Projects
Richmond HS
Track and Field

B

1/18/2013

A D E =
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$8,509 $8,509 $0 $0 $8,509 $0
$43,824 $41,624 $0 $2,200 $43,824 $0
$1,850 $1,850 $0 $0 $1,850 $0
$1,380 $1,380 $0 $0 $1,380 $0
$55,563 $53,363 $0 $2,200 $55,563 $0
$168,390 $168,389 $0 $0 $168,390 $1
$37,081 $37,081 $0 $0 $37,081 $0
$282,515 $242,427 $0 $40,088 $282,515 $0
$22,316 $22,316 $0 $0 $22,316 $0
$2,350 $2,350 $0 $0 $2,350 $0
$750 $750 $0 $0 $750 $0
$513,402 $473,313 $0 $40,088 $513,402 $1
$18,181 $13,181 $0 $5,000 $18,181 $0
$2,075 $2,075 $0 $0 $2,075 $0
$20,256 $15,256 $0 $5,000 $20,256 $0
$3,592,627 $3,291,729 $0 $300,897 $3,592,627 $0
$3,592,627 $3,291,729 $0 $300,897 $3,592,627 $0
$4,181,848 $3,833,662 $0 $348,185 $4,181,848 $1
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DRAFT 1/18/2013
Measure D Expenditures Phase 2A-3
Summary of School
A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
School Project Budgeted Commitments  Commitments CO’s Invoiced Balance

Transition LC Site Survey $118,020 $118,020 $0 $0 $118,020 $0
Harbour Way Site Survey $121,639 $121,639 $0 $0 $121,639 $0
Adams MS Site Survey $487,018 $487,018 $0 $0 $487,018 $0
Crespi MS Site Survey $399,139 $399,139 $0 $0 $399,139 $0
Hercules Mid/High Site Survey $74,855 $74,854 $0 $0 $74,854 $0
Gompers Site Survey $532,994 $532,994 $0 $0 $532,994 $0
Kennedy HS Site Survey $644,818 $644,818 $0 $0 $644,818 $0
Pinole Valley HS Site Survey $622,493 $623,103 $0 ($610) $622,493 $0
Richmond HS Site Survey $641,600 $641,600 $0 $0 $641,600 $0
Vista HS Site Survey $34,789 $34,789 $0 $0 $34,789 $0
North Campus Site Survey $125,032 $125,032 $0 $0 $125,032 $0
Hercules Mid/High Site Survey $433,748 $433,749 $0 $0 $433,749 $0
Delta Site Survey $152,564 $152,564 $0 $0 $152,564 $0
Kappa Site Survey $109,809 $109,809 $0 $0 $109,809 $0
Omega Site Survey $118,638 $118,638 $0 $0 $118,638 $0
Sigma Site Survey $110,728 $110,728 $0 $0 $110,728 $0

Totals: $4,727,883 $4,728,493 $0 ($610) $4,727,883 $0
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DRAFT 1/18/2013
Measure D
Network / Telecom Technology E-Rate Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO's Invoiced Balance
Adams MS E-Rate $203,064 $204,169 $0 ($1,105) $203,064 $0
Crespi MS E-Rate $47,106 $55,506 $0 ($8,400) $47,106 $0
Lovonya DeJean MS E-Rate $214,532 $214,532 $0 $0 $214,532 $0
Helms MS E-Rate $1,080,622 $1,072,601 $0 $8,020 $1,071,917 $0
Hercules Mid/High E-Rate $6,623 $6,623 $0 $0 $6,623 $0
Pinole MS E-Rate $632,095 $632,095 $0 $0 $616,736 $0
Portola MS E-Rate $1,028,183 $152,898 $0 ($1,103) $151,795 $876,388
De Anza HS E-Rate $124,320 $124,320 $0 $0 $124,320 $0
El Cerrito HS E-Rate $431,312 $428,318 $0 $2,994 $418,151 $0
Gompers E-Rate $182,918 $185,740 $0 ($2,822) $182,918 $0
Kennedy HS E-Rate $546,974 $548,918 $0 ($1,943) $546,974 $0
Pinole Valley HS E-Rate $59,855 $59,855 $0 $0 $59,855 $0
Richmond HS E-Rate $235,812 $230,188 $0 $5,624 $235,812 $0
North Campus E-Rate $76,630 $76,630 $0 $0 $76,630 $0
Hercules Mid/High E-Rate $3,028 $3,028 $0 $0 $3,028 $0
Program E-Rate $52,877 $52,878 $0 $0 $52,878 $0

Totals: $4,925,952 $4,048,299 $0 $1,265 $4,012,340 $876,388
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DRAFT 1/18/2013
Measure D

Furniture and Equipment

Summary of School

A B C D E F
(A-(B+C+D))

Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Helms MS Furniture and Equipment $1,043,412 $1,043,413 $0 $0 $1,023,267 $0
Pinole MS Furniture and Equipment $956,682 $946,181 $0 $10,501 $933,717 $0
Portola MS Furniture and Equipment $753,344 $185,355 $0 $0 $185,355 $567,989
El Cerrito HS Furniture and Equipment $2,417,423 $2,436,424 $0 ($19,002) $2,413,816 $0
Totals: $5,170,861 $4,611,373 $0 ($8,500) $4,556,155 $567,989
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure D
A B C D E
(A-(B+C))
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Legal/Bond Finance
Fiscal Audit $28,773 $28,773 $0 $28,773 $0
Legal Fees Bond Program $1,021,561 $1,021,561 $0 $1,021,561 $0
Legal Fees Real Property $21,138 $21,138 $0 $21,138 $0
Bond Finance Consultant $8,778 $8,778 $0 $8,778 $0
Legal/Bond Finance Totals: $1,080,250 $1,080,250 $0 $1,080,250 $0
Master Planning
Master Planning Costs $441,045 $441,045 $0 $441,045 $0
Master Planning Totals: $441,045 $441,045 $0 $441,045 $0
Office Expenses
Office Supplies $125,560 $125,560 $0 $125,560 $0
Program Offices $5,431 $5,431 $0 $5,431 $0
Office Equipment $101,537 $101,537 $0 $101,537 $0
Administrative Support Staff $17,566 $17,566 $0 $17,566 $0
Security $66,710 $66,710 $0 $66,710 $0
Office Expenses Totals: $316,804 $316,804 $0 $316,804 $0
Operating Expenses
Travel and Conference $30,506 $30,506 $0 $30,506 $0
Telephone and Fax $48,160 $48,160 $0 $48,160 $0
Communications $19,237 $19,237 $0 $19,237 $0
Legal Advertising $36,153 $36,153 $0 $36,153 $0
Office Repairs $121,844 $121,844 $0 $121,844 $0
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure D
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Postage and Delivery $18,415 $18,415 $0 $18,415 $0
Printing $320,395 $320,395 $0 $320,395 $0
Operating Expenses Totals: $594,710 $594,710 $0 $594,710 $0
Reconciled Fees/Reimbursables
WLC Reimbursables $291,536 $291,536 $0 $291,536 $0
Reconciled Fees/Reimbursables Totals: $291,536 $291,536 $0 $291,536 $0
Reimbusables
SGI Reimbursables $2,036,824 $2,036,824 $0 $2,036,824 $0
Reimbusables Totals: $2,036,824 $2,036,824 $0 $2,036,824 $0
Salaries/Benefits
Regional Project Planner $358,516 $358,516 $0 $358,516 $0
Sr. Director of Bond Finance $332,894 $332,894 $0 $332,894 $0
Engineering Officer $238,980 $238,980 $0 $238,980 $0
Director Bond Facilities $205,090 $205,090 $0 $205,090 $0
Bond Network Planner $142,340 $142,340 $0 $142,340 $0
Administrative Support Staff $473,200 $473,200 $0 $473,200 $0
Salaries/Benefits Totals: $1,751,020 $1,751,020 $0 $1,751,020 $0
Specialty Consultants
Technology/Networking Consultant $548,806 $548,806 $0 $548,806 $0
Cost Estimating, GC Pre-Qualificatio $28,231 $28,231 $0 $28,231 $0
Demographic Consultant $62,376 $62,376 $0 $62,376 $0
OPSC Consultant $26,979 $26,979 $0 $26,979 $0
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DRAFT

Program Coordination
Site 615/Central Account

1/18/2013

Summary by Cost Type
Measure D
A B C D
(A-(B+C)
Approved Pending Budget
Budgeted Commitments ~ Commitments Invoiced Balance
Performance Auditor $952,995 $952,995 $0 $952,995 $0
Project Labor Agreement Consultant $38,215 $38,215 $0 $38,215 $0
Community Outreach $233,127 $233,127 $0 $233,127 $0
Specialty Consultants Totals: $1,890,729 $1,890,729 $0 $1,890,729 $0
Totals (Measure D): $8,402,918 $8,402,918 $0 $8,402,918 $0
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DRAFT

Elementary, Middle and High Schools Major Renovation / New Schools for

Measure J

Summary of All Proarams

1/18/2013

A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments  Commitments CO's Invoiced Balance
Measure J Elementary Schools $151,194,646 $113,222,640 $0 $9,909,093 $112,492,936 $28,062,913
Measure J MS/HS Major Renovation & New Schools Phase 1B $139,791,315 $117,035,416 $0 $9,669,696 $123,198,547 $13,086,203
Measure J Additional Bond Funded Projects $7,270,073 $7,088,241 $0 $181,831 $6,680,355 $1
Deferred Capital Projects $2,342,234 $2,093,334 $0 $42,749 $1,774,144 $206,151
Network/Telecom Technology E-Rate Projects $7,800,000 $6,625,742 $0 $0 $5,924,912 $1,174,259
Furniture & Equipment $7,800,000 $3,878,698 $0 $10,723 $3,817,945 $3,910,579
Program Coordination $13,352,255 $13,352,257 $0 $0 $13,352,257 ($2)
Program Contingency $0 $0
Restroom Wall Finish Repair Projects $3,821,652 $3,419,918 $0 $231,545 $3,312,444 $170,189
Totals: $333,372,174 $266,716,245 $0 $20,045,638 $270,553,540 $46,610,292
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DRAFT 1/18/2013
Measure J
Elementary School Modernization and New Construction
Summary of School
A B C D E F
(A-(B+C+D))
CADD"_?Ved t Pending Approved Budget
School Project Budgeted ommitments — Commitments CO’s Invoiced Balance
Castro ES Site Survey $334,771 $324,470 $0 $10,301 $334,771 $0
Dover ES New School $32,028,549 $29,516,819 $0 $1,755,031 $30,635,293 $756,700
Ford ES New School $29,387,331 $26,114,420 $0 $3,272,910 $29,169,760 $1
King ES New School $23,731,084 $21,304,526 $0 $1,730,942 $22,375,495 $695,616
Nystrom ES New School $32,481,474 $13,474,663 $0 $1,028,902 $14,038,422 $17,977,909
Ohlone ES New School $33,231,437 $22,487,744 $0 $2,111,006 $15,939,196 $8,632,688
Totals: $151,194,646 $113,222,640 $0 $9,909,093 $112,492,936 $28,062,913
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DRAFT

Pre-Design Services

Elementary School New School Construction

1/18/2013

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$194,061 $173,589 $0 $20,471 $184,518 $0
$630,918 $617,343 $0 $11,775 $569,215 $1,801
$53,912 $35,218 $0 $0 $35,218 $18,694
$878,891 $826,150 $0 $32,246 $788,951 $20,495
$4,928,928 $4,928,928 $0 $0 $4,795,822 $0
$739,829 $734,988 $0 $0 $734,138 $4,841
$1,210,947 $1,135,408 $0 $60,000 $1,183,915 $15,539
$6,462,076 $5,506,775 $0 $505,410 $5,572,365 $449,890
$13,659,835 $10,515,660 $0 $3,126,470 $13,064,930 $17,705
$927,283 $863,003 $0 $33,210 $869,435 $31,070
$675,233 $675,233 $0 $0 $675,233 $0
$77,150 $64,922 $0 $0 $64,922 $12,229
$152,046 $132,929 $0 $7,000 $132,970 $12,117
$337,800 $272,185 $0 $1,500 $175,610 $64,115
$1,564,659 $1,286,470 $0 $203,153 $1,368,177 $75,036
$30,735,786 $26,116,501 $0 $3,936,744 $28,637,517 $682,541
$886,806 $720,014 $0 $136,000 $659,881 $30,793
$1,763,871 $1,763,872 $0 $0 $1,616,113 $0
$462,465 $438,511 $0 $0 $405,993 $23,954
$94,247 $85,111 $0 $0 $65,210 $9,136
$3,207,389 $3,007,507 $0 $136,000 $2,747,197 $63,882
$104,292 $87,336 $0 $15,721 $102,057 $1,235
$103,701,913 $80,954,695 $0 ($630) $72,226,363 $22,747,848
$9,662,430 $0 $0 $5,636,103 $5,636,103 $4,026,327
$113,468,635 $81,042,031 $0 $5,651,194 $77,964,523 $26,775,410
$2,903,945 $2,230,451 $0 $152,909 $2,354,748 $520,585
$2,903,945 $2,230,451 $0 $152,909 $2,354,748 $520,585
$151,194,646 $113,222,640 $0 $9,909,093 $112,492,936 $28,062,913



DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

AJ/E of Record

Specialty Consultants

Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Total:

Elementary School New School Construction

1/18/2013

Castro ES
Site Survev
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$32,309 $22,008 $0 $10,301 $32,309 $0
$18,284 $18,284 $0 $0 $18,284 $0
$50,593 $40,292 $0 $10,301 $50,593 $0
$35,515 $35,515 $0 $0 $35,515 $0
$96,061 $96,061 $0 $0 $96,061 $0
$134,664 $134,664 $0 $0 $134,664 $0
$7,672 $7,672 $0 $0 $7,672 $0
$2,066 $2,066 $0 $0 $2,066 $0
$0 $0 $0 $0 $0 $0
$8,200 $8,200 $0 $0 $8,200 $0
$284,178 $284,179 $0 $0 $284,179 ($2)
$334,771 $324,470 $0 $10,301 $334,771 $0
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DRAFT

Pre-Design Services

Elementary School New School Construction

1/18/2013

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Dover ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$45,211 $45,149 $0 $62 $45,211 $0
$131,381 $130,193 $0 $0 $127,873 $1,188
$9,436 $0 $0 $0 $0 $9,436
$186,028 $175,342 $0 $62 $173,084 $10,624
$1,213,978 $1,213,978 $0 $0 $1,099,192 $0
$108,117 $108,117 $0 $0 $108,117 $0
$289,197 $286,472 $0 $0 $287,402 $2,725
$1,414,098 $1,362,763 $0 $0 $1,360,474 $51,335
$3,058,068 $2,556,875 $0 $501,193 $2,865,110 $0
$80,004 $80,004 $0 $0 $79,854 $0
$161,180 $161,180 $0 $0 $161,180 $0
$15,421 $15,421 $0 $0 $15,421 $0
$32,842 $32,842 $0 $0 $32,842 $0
$55,626 $42,084 $0 $0 $21,319 $13,543
$280,786 $260,956 $0 $19,830 $238,254 $0
$6,709,318 $6,120,690 $0 $521,023 $6,269,165 $67,604
$275,245 $200,245 $0 $75,000 $223,015 $0
$423,662 $423,661 $0 $0 $423,956 $0
$96,323 $80,842 $0 $0 $80,615 $15,481
$20,466 $20,466 $0 $0 $18,836 $0
$815,695 $725,214 $0 $75,000 $746,422 $15,481
$73,289 $68,098 $0 $5,191 $73,289 $0
$22,794,818 $22,390,770 $0 ($630) $22,182,947 $404,678
$1,412,697 $0 $0 $1,154,384 $1,154,384 $258,313
$24,280,804 $22,458,868 $0 $1,158,945 $23,410,620 $662,991
$36,704 $36,704 $0 $0 $36,001 $0
$36,704 $36,704 $0 $0 $36,001 $0
$32,028,549 $29,516,819 $0 $1,755,031 $30,635,293 $756,700
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DRAFT

Pre-Design Services

Elementary School New School Construction

1/18/2013

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Ford ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$26,017 $26,000 $0 $17 $26,017 $0
$151,664 $150,090 $0 $1,575 $132,054 $0
$177,681 $176,090 $0 $1,592 $158,072 ($1)
$930,265 $930,265 $0 $0 $930,043 $0
$121,086 $121,086 $0 $0 $121,086 $0
$267,286 $267,286 $0 $0 $268,606 $0
$1,414,602 $1,414,602 $0 $0 $1,356,507 $0
$2,620,362 $2,036,760 $0 $583,602 $2,574,527 $0
$336,151 $325,151 $0 $11,000 $335,874 $0
$123,439 $123,439 $0 $0 $123,439 $0
$16,026 $16,026 $0 $0 $16,026 $0
$12,187 $12,187 $0 $0 $12,187 $0
$34,738 $34,738 $0 $0 $34,738 $0
$531,626 $393,661 $0 $137,965 $519,784 $0
$6,407,768 $5,675,201 $0 $732,567 $6,292,818 $0
$120,010 $59,010 $0 $61,000 $101,602 $0
$375,975 $375,975 $0 $0 $384,210 $0
$120,605 $120,605 $0 $0 $104,870 $0
$24,545 $24,545 $0 $0 $11,275 $0
$641,135 $580,135 $0 $61,000 $601,958 $1
$17,762,970 $17,762,970 $0 $0 $17,747,045 $0
$2,324,843 $0 $0 $2,324,843 $2,324,843 $0
$20,087,813 $17,762,970 $0 $2,324,843 $20,071,888 $0
$2,072,933 $1,920,024 $0 $152,909 $2,045,024 $0
$2,072,933 $1,920,024 $0 $152,909 $2,045,024 $0
$29,387,331 $26,114,420 $0 $3,272,910 $29,169,760 $1
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DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Other Construction Costs
General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Total:

Elementary School New School Construction

1/18/2013

King ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$20,515 $20,500 $0 $15 $20,515 $0
$146,717 $136,517 $0 $10,200 $124,540 $0
$12,576 $12,566 $0 $0 $12,566 $10
$179,808 $169,583 $0 $10,215 $157,621 $10
$933,795 $933,796 $0 $0 $933,779 $0
$137,703 $132,862 $0 $0 $132,012 $4,841
$218,757 $205,944 $0 $0 $205,944 $12,813
$1,374,329 $1,084,644 $0 $289,685 $1,351,885 $0
$1,726,211 $1,366,028 $0 $342,479 $1,636,126 $17,704
$227,736 $184,454 $0 $12,210 $196,664 $31,072
$128,277 $128,277 $0 $0 $128,277 $0
$16,845 $16,100 $0 $0 $16,100 $745
$38,811 $27,398 $0 $0 $27,398 $11,413
$56,767 $22,988 $0 $0 $16,397 $33,779
$358,939 $258,322 $0 $41,000 $272,042 $59,617
$5,218,170 $4,360,813 $0 $685,374 $4,916,625 $171,982
$213,263 $213,264 $0 $0 $176,960 $0
$335,966 $335,966 $0 $0 $327,731 $0
$100,578 $100,441 $0 $0 $92,567 $138
$20,436 $11,300 $0 $0 $11,300 $9,136
$670,244 $660,971 $0 $0 $608,558 $9,273
$31,003 $19,238 $0 $10,530 $28,768 $1,235
$16,093,920 $16,093,921 $0 $0 $15,639,100 $0
$1,537,940 $0 $0 $1,024,823 $1,024,823 $513,117
$17,662,863 $16,113,159 $0 $1,035,353 $16,692,691 $514,351
$23,731,084 $21,304,526 $0 $1,730,942 $22,375,495 $695,616
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DRAFT

Pre-Design Services

Elementary School New School Construction

1/18/2013

Site Surveys
Geotechnical Report
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Temporary Housing
Temporary Housing

Subtotal: (Temporary Housing)

Nystrom ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$43,877 $33,802 $0 $10,075 $40,877 $0
$98,331 $98,331 $0 $0 $97,473 $0
$142,208 $132,133 $0 $10,075 $138,350 $0
$844,827 $844,827 $0 $0 $837,306 $0
$134,717 $134,717 $0 $0 $134,717 $0
$232,793 $172,793 $0 $60,000 $219,051 $0
$1,217,055 $608,725 $0 $209,775 $766,047 $398,555
$3,110,698 $2,850,503 $0 $260,194 $2,963,686 $0
$154,497 $144,497 $0 $10,000 $146,447 $0
$140,642 $140,642 $0 $0 $140,642 $0
$17,375 $17,375 $0 $0 $17,375 $0
$22,017 $21,314 $0 $0 $21,355 $703
$126,859 $125,359 $0 $1,500 $90,436 $0
$236,548 $232,189 $0 $4,358 $222,217 $0
$6,238,028 $5,292,941 $0 $545,828 $5,559,279 $399,259
$147,828 $127,495 $0 $0 $91,699 $20,333
$377,928 $377,928 $0 $0 $276,183 $0
$81,394 $76,624 $0 $0 $71,550 $4,770
$17,500 $17,500 $0 $0 $15,736 $0
$624,650 $599,547 $0 $0 $455,169 $25,103
$22,693,249 $7,176,319 $0 $0 $7,138,902 $15,516,930
$1,989,031 $0 $0 $472,999 $472,999 $1,516,032
$24,682,280 $7,176,319 $0 $472,999 $7,611,901 $17,032,962
$794,308 $273,723 $0 $0 $273,723 $520,585
$794,308 $273,723 $0 $0 $273,723 $520,585
$32,481,474 $13,474,663 $0 $1,028,902 $14,038,422 $17,977,909
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DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Total:

Elementary School New School Construction

1/18/2013

Ohlone ES
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$26,131 $26,131 $0 $0 $19,589 $0
$84,541 $83,928 $0 $0 $68,990 $613
$31,900 $22,652 $0 $0 $22,652 $9,248
$142,572 $132,712 $0 $0 $111,231 $9,861
$970,548 $970,547 $0 $0 $959,987 $0
$142,145 $142,145 $0 $0 $142,145 $0
$202,914 $202,914 $0 $0 $202,913 $0
$1,041,992 $1,036,041 $0 $5,950 $737,451 $0
$3,009,832 $1,570,830 $0 $1,439,002 $2,890,816 $0
$121,223 $121,224 $0 $0 $102,924 $0
$121,695 $121,695 $0 $0 $121,695 $0
$11,484 $0 $0 $0 $0 $11,484
$44,123 $37,123 $0 $7,000 $37,123 $0
$63,809 $47,016 $0 $0 $12,721 $16,793
$148,560 $133,142 $0 $0 $107,679 $15,418
$5,878,325 $4,382,676 $0 $1,451,952 $5,315,453 $43,697
$130,460 $120,000 $0 $0 $66,605 $10,460
$250,340 $250,340 $0 $0 $204,031 $0
$63,564 $60,000 $0 $0 $56,390 $3,564
$11,300 $11,300 $0 $0 $8,063 $0
$455,665 $441,640 $0 $0 $335,090 $14,024
$24,356,956 $17,530,716 $0 $0 $9,518,368 $6,826,241
$2,397,919 $0 $0 $659,054 $659,054 $1,738,865
$26,754,875 $17,530,716 $0 $659,054 $10,177,422 $8,565,106
$33,231,437 $22,487,744 $0 $2,111,006 $15,939,196 $8,632,688

64



1/18/2013

DRAFT
Measure J
MS/HS Major Renovation and New Schools Construction
Summary of School
A B C D E F

(A-(B+C+D))

CAppr_(;ved t Pending Approved Budget

School Project Budgeted ommitments — Commitments CO’s Invoiced Balance
De Anza HS New School $114,710,340 $96,629,457 $0 $6,447,016 $99,966,807 $11,633,867
Kennedy HS Renovation $13,598,727 $10,656,647 $0 $1,584,842 $11,925,974 $1,357,238
Richmond HS Renovation $11,482,248 $9,749,312 $0 $1,637,838 $11,305,765 $95,098
Totals: $139,791,315 $117,035,416 $0 $9,669,696 $123,198,547 $13,086,203
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DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New School Construction

1/18/2013

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Other Testing & Inspection Costs
Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Track & Field Project
General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)

Summary by Cost Type
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$125,391 $102,356 $0 $23,035 $117,723 $0
$592,977 $583,258 $0 $9,720 $483,684 ($1)
$270 $0 $0 $0 $270 $270
$124,070 $120,523 $0 $3,548 $116,059 $0
$842,708 $806,136 $0 $36,303 $717,736 $269
$4,534,400 $4,277,605 $0 $0 $4,274,779 $256,795
$2,519,922 $1,967,028 $0 $0 $1,967,028 $552,894
$1,324,010 $945,141 $0 $0 $945,058 $378,869
$4,894,421 $4,401,501 $0 $492,920 $3,905,942 $0
$13,678,728 $10,343,885 $0 $1,905,143 $11,704,744 $1,429,700
$931,690 $316,766 $0 $7,896 $311,210 $607,028
$782,797 $645,715 $0 $0 $645,715 $137,082
$73,527 $71,431 $0 $0 $71,431 $2,096
$340,311 $108,805 $0 $22,000 $130,805 $209,506
$583,563 $272,781 $0 $43,935 $290,020 $266,847
$1,320,329 $910,124 $0 $124,458 $940,308 $285,747
$30,983,698 $24,260,783 $0 $2,596,352 $25,187,040 $4,126,563
$1,180,699 $543,615 $0 $9,600 $524,629 $627,484
$2,612,794 $1,609,877 $0 $0 $1,500,781 $1,002,917
$703,929 $409,429 $0 $0 $258,196 $294,500
$2,703,716 $0 $0 $0 $0 $2,703,716
$1,582,841 $212,156 $0 $54,604 $164,690 $1,316,081
$8,783,979 $2,775,077 $0 $64,204 $2,448,297 $5,944,699
$3,554,968 $3,542,468 $0 $0 $3,542,468 $12,500
$88,247,546 $85,026,029 $0 $1,239,190 $84,976,896 $1,982,326
$5,834,833 $0 $0 $5,624,562 $5,624,562 $210,271
$1,543,583 $624,923 $0 $109,086 $701,548 $809,574
$99,180,929 $89,193,420 $0 $6,972,838 $94,845,474 $3,014,671
$139,791,315 $117,035,416 $0 $9,669,696 $123,198,547 $13,086,203



DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New Schools Phase 1A

1/18/2013

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Other Testing & Inspection Costs
Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

Track & Field Project
General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)
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De Anza HS
New School
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$120,401 $97,366 $0 $23,035 $112,733 $0
$422,118 $412,398 $0 $9,720 $326,394 $0
$270 $0 $0 $0 $270 $270
$75,925 $75,925 $0 $0 $67,938 $0
$618,714 $585,689 $0 $32,755 $507,334 $269
$3,979,136 $3,722,341 $0 $0 $3,719,675 $256,795
$2,515,802 $1,962,908 $0 $0 $1,962,908 $552,894
$1,023,733 $644,864 $0 $0 $644,862 $378,869
$3,248,367 $3,248,367 $0 $0 $2,289,672 $0
$10,625,043 $8,142,508 $0 $1,130,294 $8,963,113 $1,352,241
$814,987 $212,960 $0 ($5,000) $194,508 $607,027
$648,152 $511,070 $0 $0 $511,070 $137,082
$66,146 $64,050 $0 $0 $64,050 $2,096
$296,807 $87,301 $0 $0 $87,301 $209,506
$415,381 $137,829 $0 $10,705 $136,984 $266,847
$914,865 $549,330 $0 $80,426 $546,509 $285,109
$24,548,419 $19,283,528 $0 $1,216,425 $19,120,653 $4,048,465
$918,700 $285,216 $0 $6,000 $280,172 $627,484
$2,392,294 $1,406,377 $0 $0 $1,297,281 $985,917
$654,114 $359,614 $0 $0 $208,481 $294,500
$2,703,716 $0 $0 $0 $0 $2,703,716
$1,543,416 $172,730 $0 $54,604 $164,690 $1,316,081
$8,212,239 $2,223,937 $0 $60,604 $1,950,625 $5,927,699
$3,554,968 $3,542,468 $0 $0 $3,542,468 $12,500
$71,668,785 $70,392,342 $0 $519,265 $69,658,729 $757,179
$4,599,598 $0 $0 $4,521,417 $4,521,417 $78,181
$1,507,616 $601,493 $0 $96,549 $665,582 $809,574
$81,330,967 $74,536,302 $0 $5,137,231 $78,388,196 $1,657,433
Total: $114,710,340 $96,629,457 $0 $6,447,016 $99,966,807 $11,633,867



DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New Schools Phase 1A

Kennedy HS
Renovation
B

1/18/2013

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)
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A D E E
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$3,010 $3,010 $0 $0 $3,010 $0
$52,000 $52,000 $0 $0 $49,488 $0
$3,982 $3,982 $0 $0 $3,982 $0
$58,992 $58,992 $0 $0 $56,481 $0
$345,181 $345,181 $0 $0 $345,094 $0
$4,120 $4,120 $0 $0 $4,120 $0
$195,538 $195,538 $0 $0 $195,537 $0
$1,020,645 $732,331 $0 $288,314 $990,880 $0
$2,374,562 $1,725,441 $0 $649,121 $2,152,044 $0
$83,917 $71,021 $0 $12,896 $83,917 $0
$104,243 $104,243 $0 $0 $104,243 $0
$5,218 $5,218 $0 $0 $5,218 $0
$37,431 $15,430 $0 $22,000 $37,430 $0
$159,957 $126,727 $0 $33,230 $145,511 $0
$160,932 $130,415 $0 $30,517 $153,475 $0
$4,491,743 $3,455,665 $0 $1,036,078 $4,217,468 $0
$100,768 $100,768 $0 $0 $86,543 $0
$136,500 $136,500 $0 $0 $136,500 $0
$20,526 $20,526 $0 $0 $20,426 $0
$171 $171 $0 $0 $0 $0
$257,965 $257,965 $0 $0 $243,469 $0
$8,097,039 $6,871,892 $0 $0 $6,847,659 $1,225,147
$670,711 $0 $0 $538,621 $538,621 $132,090
$22,277 $12,133 $0 $10,144 $22,277 $0
$8,790,027 $6,884,025 $0 $548,765 $7,408,556 $1,357,238
Total: $13,598,727 $10,656,647 $0 $1,584,842 $11,925,974 $1,357,238



DRAFT

Pre-Design Services

Measure J MS/HS Major Renovation and New Schools Phase 1A
Richmond HS
Renovation

B

1/18/2013

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)
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A D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,980 $1,980 $0 $0 $1,980 $0
$118,859 $118,859 $0 $0 $107,802 $0
$44,163 $40,616 $0 $3,548 $44,139 $0
$165,002 $161,455 $0 $3,548 $153,921 $0
$210,083 $210,083 $0 $0 $210,010 $0
$0 $0 $0 $0 $0 $0
$104,739 $104,739 $0 $0 $104,659 $0
$625,409 $420,803 $0 $204,606 $625,390 $0
$679,123 $475,935 $0 $125,728 $589,588 $77,459
$32,786 $32,785 $0 $0 $32,785 $1
$30,402 $30,402 $0 $0 $30,402 $0
$2,163 $2,163 $0 $0 $2,163 $0
$6,074 $6,074 $0 $0 $6,074 $0
$8,225 $8,225 $0 $0 $7,525 $0
$244,532 $230,379 $0 $13,515 $240,324 $638
$1,943,536 $1,521,589 $0 $343,848 $1,848,919 $78,098
$161,231 $157,631 $0 $3,600 $157,914 $0
$84,000 $67,000 $0 $0 $67,000 $17,000
$29,289 $29,289 $0 $0 $29,289 $0
$39,255 $39,255 $0 $0 $0 $0
$313,775 $293,175 $0 $3,600 $254,203 $17,000
$8,481,722 $7,761,796 $0 $719,926 $8,470,509 $0
$564,524 $0 $0 $564,524 $564,524 $0
$13,690 $11,297 $0 $2,393 $13,689 $0
$9,059,935 $7,773,093 $0 $1,286,842 $9,048,722 $0
Total: $11,482,248 $9,749,312 $0 $1,637,838 $11,305,765 $95,098



DRAFT 1/18/2013
Measure J Charter Schools, Master Planning and Additional Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Bayview ES Portables $28,380 $28,380 $0 $0 $28,380 $0
Collins ES Portables $53,416 $53,416 $0 $0 $53,416 $0
Ellerhorst ES Re-Roofing $1,717,643 $1,702,928 $0 $14,715 $1,359,913 $0
Lupine Hills ES ADA Access $72,563 $64,313 $0 $8,250 $22,810 $0
Lupine Hills ES Shade Structure $102,076 $102,076 $0 $0 $8,924 $0
Lincoln ES HVAC $9,434 $6,668 $0 $2,766 $8,933 $1
Madera ES Portables $348,202 $333,997 $0 $14,205 $313,883 $0
Mira Vista ES ADA Access $86,800 $86,800 $0 $0 $61,300 $0
Mira Vista ES Portables $283,951 $267,651 $0 $16,300 $261,893 $0
Mira Vista ES Stoops $46,800 $46,800 $0 $0 $42,120 $0
Richmond College Prep Richmond College Pr $4,413,308 $4,287,712 $0 $125,595 $4,413,154 $1
Program Site Survey $107,500 $107,500 $0 $0 $105,629 $0

Totals: $7,270,073 $7,088,241 $0 $181,831 $6,680,355 $1
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H H 1/18/2013
DRAFT Measure J Charter School Renovation and Master Planning
Richmond Colleae Prep
A B c D E F
(A-(B+C+D))
Appr_oved Pen(_jlng Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

Design Phase Services
Bond Program Manager $53,530 $53,530 $0 $0 $53,530 $0
Construction Manager $142,500 $142,500 $0 $0 $142,500 $0
AJ/E of Record $897,811 $850,837 $0 $46,974 $897,811 $0
Division of State Architect (DSA) Fe $5,030 $5,030 $0 $0 $4,877 $0
Other Planning Costs $15,317 $15,317 $0 $0 $15,317 $0
Subtotal: (Design Phase Services) $1,114,188 $1,067,214 $0 $46,974 $1,114,034 $1
Construction Phase Services
Material Testing $2,806 $2,806 $0 $0 $2,806 $0
Subtotal: (Construction Phase Services) $2,806 $2,806 $0 $0 $2,806 $0
Modernization / New Construction
General Construction $2,823,362 $2,744,740 $0 $78,622 $2,823,362 $0
Temporary Housing $472,952 $472,952 $0 $0 $472,952 $0
Subtotal: (Modernization / New Construction) $3,296,314 $3,217,692 $0 $78,622 $3,296,314 $0

Total: $4,413,308 $4,287,712 $0 $125,595 $4,413,154 $1
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DRAFT

De Anza HS
Dover ES
Ford ES
Kennedv HS
Kina ES
Nvstrom ES
Ohlone ES
Proaram

Totals (Network Telecom Technology E-Rate Projects):

Technology Project
Technology Project
Technology Project
Technology Project
Technology Project
Technology Project
Technology Project
Technology Project

Network Telecom Technology Projects

1/18/2013

A B E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$1,300,000 $1,295,883 $0 $0 $629,661 $4,117
$366,726 $257,831 $0 $0 $257,802 $108,895
$504,828 $504,828 $0 $0 $503,077 $0
$220,000 $48,099 $0 $0 $48,037 $171,901
$358,446 $355,180 $0 $0 $333,060 $3,266
$430,000 $105,948 $0 $0 $95,303 $324,052
$360,000 $0 $0 $0 $0 $360,000
$4,260,000 $4,034,650 $0 $0 $4,034,650 $225,350
$7,800,000 $6,602,419 $0 $0 $5,901,589 $1,197,581
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DRAFT Furniture and Equipment 1/18/2013
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Dover ES Furniture and Equipment $900,000 $850,849 $0 $0 $822,870 $49,151
Ford ES Furniture and Equipment $900,000 $518,352 $0 $0 $495,932 $381,648
King ES Furniture and Equipment $900,000 $497,001 $0 $0 $495,960 $402,999
Nystrom ES Furniture and Equipment $900,000 $349,127 $0 $0 $343,960 $550,873
Ohlone ES Furniture and Equipment $900,000 $0 $0 $0 $0 $900,000
De Anza HS Furniture and Equipment  $1,770,000 $198,876 $0 $0 $197,269 $1,571,124
Kennedy HS Furniture and Equipment $777,581 $766,858 $0 $10,723 $768,617 $0
Richmond HS Furniture and Equipment $752,419 $697,635 $0 $0 $693,336 $54,784
Totals (Furniture and Equipment): $7,800,000 $3,878,698 $0 $10,723 $3,817,945 $3,910,579
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure J
A B C D E
(A-(B+C))
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Legal/Bond Finance
Bond Issuance $2,113,741 $2,113,741 $0 $2,113,741 $0
Fiscal Audit $40,700 $40,700 $0 $40,700 $0
Legal Fees Bond Program $1,719,577 $1,719,577 $0 $1,719,577 $0
Bond Finance Consultant $1,354 $1,354 $0 $1,354 $0
Legal/Bond Finance Totals: $3,875,372 $3,875,372 $0 $3,875,372 $0
Master Planning
Master Planning Costs $428,426 $428,426 $0 $428,426 $0
Master Planning Totals: $428,426 $428,426 $0 $428,426 $0
Office Expenses
Office Supplies $201,693 $201,693 $0 $201,693 $0
Security $149,605 $149,605 $0 $149,605 $0
Office Equipment $35,303 $35,303 $0 $35,303 $0
Administrative Support Staff $382,780 $382,780 $0 $382,780 $0
Office Expenses Totals: $769,381 $769,382 $0 $769,382 ($1)
Operating Expenses
Telephone and Fax $23,665 $23,665 $0 $23,665 $0
Legal Advertising $57,182 $57,182 $0 $57,182 $0
Office Repairs $12,858 $12,858 $0 $12,858 $0
Postage & Delivery $29,331 $29,331 $0 $29,331 $0
Printing $313,801 $313,801 $0 $313,801 $0
Communications $104,199 $104,199 $0 $104,199 $0
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure J
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Operating Expenses Totals: $541,036 $541,035 $0 $541,035 $1
Reimbursables
WLC Reimbursables $274,055 $274,055 $0 $274,055 $0
SGI Reimbursables $203,983 $203,983 $0 $203,983 $0
Reimbursables Totals: $478,038 $478,038 $0 $478,038 $0
Salaries/Benefits
Regional Project Planner $781,450 $781,450 $0 $781,450 $0
Sr. Director of Bond Finance $461,249 $461,249 $0 $461,249 $0
Engineering Officer $546,128 $546,128 $0 $546,128 $0
Director of Restricted Programs $425,002 $425,002 $0 $425,002 $0
Director Bond Facilities $285,990 $285,990 $0 $285,990 $0
Bond Network Planner $254,713 $254,713 $0 $254,713 $0
Bond Fiscal Fund Supervisor $424,533 $424,533 $0 $424,533 $0
Administrative Support Staff $540,730 $540,730 $0 $540,730 $0
Salaries/Benefits Totals: $3,719,795 $3,719,796 $0 $3,719,796 ($1)
Specialty Consultants
Technology/Networking Consultant $428,938 $428,938 $0 $428,938 $0
Cost Estimating, GC Pre-Qualificatio $897,536 $897,536 $0 $897,536 $0
Demographic Consulting $400 $400 $0 $400 $0
OPSC Consultant $218,702 $218,702 $0 $218,702 $0
Performance Auditor $1,065,114 $1,065,114 $0 $1,065,114 $0
Scheduling $921,559 $921,559 $0 $921,559 $0
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DRAFT Program Coordination 1/18/2013
Site 615/Central Account
Summary by Cost Type
Measure J
A B C D E
(A-(B+C)
Approved Pending Budget
Budgeted Commitments ~ Commitments Invoiced Balance
Community Outreach $7,958 $7,958 $0 $7,958 $0
Specialty Consultants Totals: $3,540,207 $3,540,208 $0 $3,540,208 ($1)
Totals (Measure J): $13,352,255 $13,352,257 $0 $13,352,257 ($2)
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DRAFT

Proaram

Program Contingency

1/18/2013

Totals (Program Coordination and Contingency):

A B c D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
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DRAFT 1/18/2013
Measure J Deferred Capital Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Chavez ES Defered Capital Proj $431,560 $454,065 $0 ($22,505) $431,560 $0
Cameron ES Defered Capital Proj $36,706 $36,706 $0 $0 $22,206 $0
Highland ES Defered Capital Proj $44,150 $12,891 $0 $0 $12,001 $31,259
Harding ES Defered Capital Proj $42,815 $35,450 $0 $7,365 $37,771 $0
Hanna Ranch ES Defered Capital Proj $117,847 $111,172 $0 $6,675 $117,847 $0
Transition LC Defered Capital Proj $4,220 $4,220 $0 $0 $4,216 $0
Lake ES Defered Capital Proj $58,478 $58,478 $0 $0 $27,722 $0
Murphy ES Defered Capital Proj $13,390 $13,390 $0 $0 $0 $0
Olinda ES Defered Capital Proj $84,596 $81,246 $0 $3,350 $47,700 $0
Peres ES Defered Capital Proj $59,981 $55,747 $0 $4,234 $59,981 $0
Shannon ES Defered Capital Proj $63,983 $63,983 $0 $0 $41,411 $0
Sheldon ES Defered Capital Proj $6,350 $6,350 $0 $0 $6,350 $0
Stege ES Defered Capital Proj $172,867 $172,867 $0 $0 $172,867 $0
Stewart ES Defered Capital Proj $2,100 $2,100 $0 $0 $0 $0
Tara Hills ES Defered Capital Proj $28,650 $28,650 $0 $0 $28,650 $0
Valley View ES Defered Capital Proj $58,010 $58,010 $0 $0 $49,060 $0
Vista Hill Defered Capital Proj $90,066 $90,066 $0 $0 $73,156 $0
Crespi MS Defered Capital Proj $830,976 $787,346 $0 $43,630 $621,049 $0
Lovonya DeJean MS Defered Capital Proj $25,000 $10,000 $0 $0 $10,000 $15,000
Pinole Valley HS Defered Capital Proj $25,000 $0 $0 $0 $0 $25,000
Richmond HS Defered Capital Proj $54,716 $0 $0 $0 $0 $54,716
Vista HS Defered Capital Proj $10,595 $10,595 $10,595 $0
Program Defered Capital Proj $80,178 $0 $0 $0 $0 $80,178

Totals: $2,342,234 $2,093,334 $0 $42,749 $1,774,144 $206,151
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DRAFT 1/18/2013
Measure J Restroom Wall Finish Repair Projects
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO’s Invoiced Balance
Bayview ES Restroom Wall Finish Repair Projects $28,560 $22,800 $0 $5,760 $19,880 $0
Downer ES Restroom Wall Finish Repair Projects $125,113 $41,325 $0 $13,600 $25,688 $70,188
Ellerhorst ES Restroom Wall Finish Repair Projects $250,683 $250,683 $0 $0 $220,676 $0
Lupine Hills ES Restroom Wall Finish Repair Projects $599,205 $537,679 $0 $61,526 $597,683 $0
Harding ES Restroom Wall Finish Repair Projects $323,205 $317,575 $0 $5,630 $283,166 $0
Kensington ES Restroom Wall Finish Repair Projects $68,655 $59,425 $0 $9,230 $39,715 $0
Lincoln ES Restroom Wall Finish Repair Projects $336,873 $336,873 $0 $0 $283,798 $0
Madera ES Restroom Wall Finish Repair Projects $195,450 $174,909 $0 $20,541 $193,552 $1
Mira Vista ES Restroom Wall Finish Repair Projects $232,560 $221,119 $0 $11,441 $199,374 $0
Murphy ES Restroom Wall Finish Repair Projects $233,855 $231,601 $0 $2,254 $212,508 $0
Peres ES Restroom Wall Finish Repair Projects $100,000 $0 $0 $0 $0 $100,000
Riverside ES Restroom Wall Finish Repair Projects $172,274 $135,757 $0 $36,517 $167,893 $0
Sheldon ES Restroom Wall Finish Repair Projects $183,936 $179,472 $0 $4,464 $161,348 $0
Stewart ES Restroom Wall Finish Repair Projects $163,245 $149,276 $0 $13,969 $150,354 $0
Tara Hills ES Restroom Wall Finish Repair Projects $313,559 $313,559 $0 $0 $280,143 $1
Verde ES Restroom Wall Finish Repair Projects $346,651 $303,900 $0 $42,751 $335,174 $0
Vista Hill Restroom Wall Finish Repair Projects $20,600 $19,480 $0 $1,120 $15,240 $0
Washington ES Restroom Wall Finish Repair Projects $127,228 $124,486 $0 $2,742 $126,253 $0

Totals: $3,821,652 $3,419,918 $0 $231,545 $3,312,444 $170,189
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DRAFT 1/18/2013
Elementary, Middle and High Schools Major Renovation / New Schools for
Measure D2010
Summary of All Proarams
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments  Commitments CO's Invoiced Balance
Measure D-2010 Modernization & New Construction $465,227,942 $96,370,970 $0 $4,487,056 $39,391,450 $364,369,916
Network/Telecom Technology E-Rate Projects $10,000,000 $653,110 $0 $0 $653,110 $9,346,890
Furniture & Equipment $5,000,000 $537,686 $0 $2,110 $515,675 $4,460,204
Program Coordination & Contingency $8,000,000 $6,402,739 $0 $0 $6,402,739 $1,597,261
Deferred Capital Projects $2,300,000 $935,308 $0 $32,500 $874,134 $1,332,191
Program Contingency $0 $0 $0 $0 $0 $0
Totals: $490,527,942 $104,899,812 $0 $4,521,667 $47,837,109 $381,106,463
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DRAFT 1/18/2013
Measure D2010
Major Renovation and New Schools Construction
Summary of School
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget

School Project Budgeted Commitments  Commitments CO's Invoiced Balance
Coronado ES New School $32,000,000 $7,128,033 $0 $374,224 $6,514,627 $24,497,743
Downer ES Soccer Field $330,000 $126,666 $0 $0 $74,470 $203,334
Highland ES New School $34,500,000 $370,448 $0 $0 $367,376 $34,129,552
Fairmont ES New School $33,877,605 $1,976,110 $0 $15,947 $1,988,381 $31,885,548
Montalvin ES Site Work $4,000,000 $571,525 $0 $0 $195,041 $3,428,475
Peres ES Renovation and New Constru $2,289,275 $2,231,099 $0 $58,126 $1,560,723 $50
Stege ES New School $30,000,000 $771,004 $0 $13,340 $621,259 $29,215,656
Valley View ES New School $34,066,383 $3,391,094 $0 $169,862 $2,204,379 $30,505,427
Verde ES Site Work $167,316 $0 $0 $0 $0 $167,316
Wilson ES New School $34,000,000 $1,124,699 $0 $35,000 $1,071,626 $32,840,301
El Cerrito HS Stadium $7,000,000 $100,066 $0 $837,431 $870,938 $6,062,503
Gompers New School $72,997,363 $66,670,005 $0 $1,889,731 $15,303,682 $4,437,628
Kennedy HS Modernization and New Cons $8,000,000 $138,397 $0 $6,517 $129,876 $7,855,086
Pinole Valley HS New School $120,000,000 $10,939,942 $0 $181,736 $7,614,415 $108,878,322
Richmond HS Modernization and New Cons $40,000,000 $570,000 $0 $905,143 $647,234 $38,524,857
Hercules Mid/High Modernization and New Cons $12,000,000 $261,882 $0 $0 $227,423 $11,738,118

Totals: $465,227,942 $96,370,970 $0 $4,487,056 $39,391,450 $364,369,916
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DRAFT Measure D2010 Major Renovation and New School Construction 1/18/2013
Summary by Cost Type
A B C D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
Pre-Design Services
Site Surveys $548,488 $229,975 $0 $6,786 $226,799 $311,727
Geotechnical Report $1,428,679 $1,065,332 $0 $6,233 $918,151 $357,114
CCTV Sewer/Drain Lines $491,095 $19,390 $0 $0 $19,390 $471,705
Other Design Costs $1,512,782 $107,487 $0 $0 $107,487 $1,405,295
Subtotal: (Pre-Design) $3,981,044 $1,422,184 $0 $13,019 $1,271,827 $2,545,841
Design Phase Services
Bond Program Manager $9,067,776 $1,352,211 $0 $0 $1,039,045 $7,715,565
Master Architect $551,541 $551,541 $0 $0 $551,541 $0
Design Manager $7,885,955 $753,511 $0 $261,687 $906,764 $6,870,757
Construction Manager $18,426,081 $1,561,156 $0 $0 $987,598 $16,864,925
AJE of Record $35,932,794 $22,613,389 $0 $3,391,812 $19,128,123 $9,927,593
Specialty Consultants $6,923,604 $452,415 $0 $25,394 $228,756 $6,445,795
Division of State Architect (DSA) Fe $2,151,383 $376,963 $0 $0 $376,963 $1,774,420
CA Dept. of Education Fees $323,999 $0 $0 $0 $0 $323,999
Reproduction Costs $2,322,512 $26,395 $0 $0 $26,210 $2,296,117
Hazardous Materials and IH Monitorin $5,079,479 $429,837 $0 $1,490 $321,105 $4,648,152
Other Planning Costs $5,204,151 $684,160 $0 $33,925 $559,140 $4,486,066
Subtotal: (Design Phase Services) $93,869,275 $28,801,578 $0 $3,714,308 $24,125,245 $61,353,389
Construction Phase Services
Material Testing $3,117,370 $616,007 $0 $0 $65,663 $2,501,363
Special Inspections $2,322,098 $26,000 $0 $0 $2,525 $2,296,098
DSA Inspectors $3,983,537 $391,948 $0 $0 $243,757 $3,591,589
Contract Compliance $3,527,761 $150,000 $0 $0 $87,075 $3,377,761
Security $2,178,268 $19,524 $0 $3,290 $22,572 $2,155,453
Subtotal: (Construction Phase Services) $15,129,033 $1,203,479 $0 $3,290 $421,592 $13,922,264
Modernization / New Construction
General Construction $331,799,075 $61,292,199 $0 $55,058 $9,358,550 $270,451,817
Construction Contingency $15,938,257 $0 $0 $474,446 $474,446 $15,463,811
Temporary Housing $3,751,798 $3,524,863 $0 $226,935 $3,665,321 $0
Subtotal: (Modernization / New Construction) $351,489,129 $64,817,062 $0 $756,440 $13,498,317 $285,915,627
$465,227,942 $96,370,970 $0 $4,487,056 $39,391,450 $364,369,916
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

Coronado ES

1/18/2013

A B D F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance

$103,097 $99,886 $0 $3,212 $103,097 $0
$57,649 $37,474 $0 $0 $35,807 $20,175
$34,413 $0 $0 $0 $0 $34,413
$107,183 $1,186 $0 $0 $1,186 $105,997
$302,342 $138,546 $0 $3,212 $140,090 $160,585
$737,420 $441,508 $0 $0 $257,538 $295,912
$81,343 $81,343 $0 $0 $81,343 $0
$567,450 $101,287 $0 $75,000 $145,835 $391,162
$1,474,841 $60,787 $0 $0 $42,730 $1,414,054
$3,180,972 $2,705,560 $0 $87,460 $2,666,980 $387,952
$737,420 $80,933 $0 $0 $34,933 $656,487
$167,149 $130,845 $0 $0 $130,845 $36,304
$24,581 $0 $0 $0 $0 $24,581
$23,684 $9,940 $0 $0 $9,940 $13,745
$244,910 $29,850 $0 $0 $15,295 $215,060
$414,517 $134,914 $0 $0 $102,943 $279,603
$7,654,287 $3,776,967 $0 $162,460 $3,488,382 $3,714,860
$223,684 $5,000 $0 $0 $211 $218,684
$245,807 $0 $0 $0 $0 $245,807
$312,175 $45,244 $0 $0 $19,172 $266,931
$312,175 $90,000 $0 $0 $33,130 $222,175
$245,807 $14,000 $0 $0 $13,758 $231,807
$1,339,648 $154,244 $0 $0 $66,271 $1,185,404
$18,834,005 $602,033 $0 $0 $229,008 $18,231,972
$1,170,509 $0 $0 $0 $0 $1,170,509
$2,664,796 $2,456,244 $0 $208,553 $2,590,877 $0
$22,669,310 $3,058,276 $0 $208,553 $2,819,884 $19,402,481
$32,000,000 $7,128,033 $0 $374,224 $6,514,627 $24,497,743
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Hiahland ES
A B E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$54,656 $0 $0 $0 $0 $54,656
$72,874 $5,943 $0 $0 $5,943 $66,931
$36,437 $0 $0 $0 $0 $36,437
$156,160 $0 $0 $0 $0 $156,160
$320,127 $5,943 $0 $0 $5,943 $314,184
$780,798 $35,941 $0 $0 $35,941 $744,857
$107,417 $107,417 $0 $0 $107,417 $0
$673,381 $20,000 $0 $0 $20,000 $653,381
$1,561,596 $0 $0 $0 $0 $1,561,596
$2,732,794 $192,064 $0 $0 $188,992 $2,540,730
$780,798 $7,018 $0 $0 $7,018 $773,780
$176,981 $0 $0 $0 $0 $176,981
$26,027 $0 $0 $0 $0 $26,027
$236,842 $2,066 $0 $0 $2,066 $234,776
$471,082 $0 $0 $0 $0 $471,082
$650,665 $0 $0 $0 $0 $650,665
$8,198,381 $364,505 $0 $0 $361,433 $7,833,876
$236,842 $0 $0 $0 $0 $236,842
$260,266 $0 $0 $0 $0 $260,266
$330,538 $0 $0 $0 $0 $330,538
$330,538 $0 $0 $0 $0 $330,538
$260,266 $0 $0 $0 $0 $260,266
$1,418,450 $0 $0 $0 $0 $1,418,450
$23,287,243 $0 $0 $0 $0 $23,287,243
$1,239,362 $0 $0 $0 $0 $1,239,362
$24,526,605 $0 $0 $0 $0 $24,526,605
$34,500,000 $370,448 $0 $0 $367,376 $34,129,552
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Fairmont ES
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$51,619 $9,200 $0 $1,800 $10,909 $40,619
$68,826 $42,292 $0 $0 $42,292 $26,534
$34,413 $0 $0 $0 $0 $34,413
$147,484 $0 $0 $0 $0 $147,484
$302,342 $51,492 $0 $1,800 $53,200 $249,050
$737,420 $27,433 $0 $0 $27,433 $709,987
$81,989 $81,989 $0 $0 $81,989 $0
$655,431 $51,226 $0 $13,347 $64,572 $590,858
$1,474,841 $0 $0 $0 $0 $1,474,841
$2,580,972 $1,734,001 $0 $0 $1,730,417 $846,971
$737,420 $7,018 $0 $0 $7,018 $730,402
$167,149 $0 $0 $0 $0 $167,149
$24,581 $0 $0 $0 $0 $24,581
$223,684 $2,066 $0 $0 $2,066 $221,618
$444,910 $3,618 $0 $0 $3,618 $441,292
$614,517 $17,267 $0 $800 $18,067 $596,450
$7,742,914 $1,924,618 $0 $14,147 $1,935,181 $5,804,149
$223,684 $0 $0 $0 $0 $223,684
$245,807 $0 $0 $0 $0 $245,807
$312,175 $0 $0 $0 $0 $312,175
$312,175 $0 $0 $0 $0 $312,175
$245,807 $0 $0 $0 $0 $245,807
$1,339,648 $0 $0 $0 $0 $1,339,648
$23,287,779 $0 $0 $0 $0 $23,287,779
$1,170,509 $0 $0 $0 $0 $1,170,509
$24,458,288 $0 $0 $0 $0 $24,458,288
$33,877,605 $1,976,110 $0 $15,947 $1,988,381 $31,885,548
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DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Montalvin ES
A B E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$1,000 $0 $0 $0 $0 $1,000
$33,500 $33,500 $0 $0 $18,375 $0
$1,100 $0 $0 $0 $0 $1,100
$35,600 $33,500 $0 $0 $18,375 $2,100
$115,000 $0 $0 $0 $0 $115,000
$78,269 $0 $0 $0 $0 $78,269
$166,400 $0 $0 $0 $0 $166,400
$514,000 $511,590 $0 $0 $153,399 $2,410
$3,000 $0 $0 $0 $0 $3,000
$17,731 $17,731 $0 $0 $17,731 $0
$800 $0 $0 $0 $0 $800
$10,496 $0 $0 $0 $0 $10,496
$10,000 $0 $0 $0 $0 $10,000
$8,704 $8,704 $0 $0 $5,536 $0
$924,400 $538,025 $0 $0 $176,666 $386,375
$40,000 $0 $0 $0 $0 $40,000
$40,000 $0 $0 $0 $0 $40,000
$3,000,000 $0 $0 $0 $0 $3,000,000
$3,000,000 $0 $0 $0 $0 $3,000,000
$4,000,000 $571,525 $0 $0 $195,041 $3,428,475
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DRAFT

Pre-Design Services

Site Surveys
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing
DSA Inspectors
Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Peres ES
A B D E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$1,200 $1,200 $0 $0 $1,200 $0
$234,127 $193,051 $0 $0 $147,705 $41,076
$213,241 $200,271 $0 $54,046 $192,556 ($41,076)
$0 $0 $0 $0 $0 $0
$1,170 $1,170 $0 $0 $1,170 $0
$0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0
$7,631 $2,165 $0 $0 $2,165 $5,466
$50 $5,466 $0 $0 $2,206 ($5,416)
$457,419 $403,323 $0 $54,046 $347,002 $50
$20,000 $20,000 $0 $0 $1,030 $0
$25,776 $25,776 $0 $0 $23,391 $0
$45,776 $45,776 $0 $0 $24,421 $0
$1,786,080 $1,782,000 $0 $4,080 $1,189,300 $0
$1,786,080 $1,782,000 $0 $4,080 $1,189,300 $0
$2,289,275 $2,231,099 $0 $58,126 $1,560,723 $50
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Steae ES
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$45,547 $15,973 $0 $0 $15,973 $29,574
$60,729 $3,960 $0 $0 $3,960 $56,769
$30,364 $0 $0 $0 $0 $30,364
$130,133 $0 $0 $0 $0 $130,133
$266,773 $19,933 $0 $0 $19,933 $246,840
$650,665 $33,331 $0 $0 $33,331 $617,334
$88,743 $88,743 $0 $0 $88,743 $0
$561,922 $47,275 $0 $13,340 $60,609 $501,307
$1,301,330 $0 $0 $0 $0 $1,301,330
$2,277,328 $569,332 $0 $0 $406,253 $1,707,996
$650,665 $7,446 $0 $0 $7,446 $643,219
$147,484 $0 $0 $0 $0 $147,484
$21,689 $0 $0 $0 $0 $21,689
$197,368 $2,066 $0 $0 $2,066 $195,302
$392,568 $2,874 $0 $0 $2,874 $389,694
$542,221 $5 $0 $0 $5 $542,216
$6,831,983 $751,071 $0 $13,340 $601,326 $6,067,572
$197,368 $0 $0 $0 $0 $197,368
$216,888 $0 $0 $0 $0 $216,888
$275,448 $0 $0 $0 $0 $275,448
$275,448 $0 $0 $0 $0 $275,448
$216,888 $0 $0 $0 $0 $216,888
$1,182,040 $0 $0 $0 $0 $1,182,040
$20,656,038 $0 $0 $0 $0 $20,656,038
$1,032,802 $0 $0 $0 $0 $1,032,802
$21,688,840 $0 $0 $0 $0 $21,688,840
$30,000,000 $771,004 $0 $13,340 $621,259 $29,215,656
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Vallev View ES
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$51,619 $23,600 $0 $1,700 $21,524 $26,319
$68,826 $38,258 $0 $1,125 $39,383 $29,443
$34,413 $0 $0 $0 $0 $34,413
$147,484 $0 $0 $0 $0 $147,484
$302,342 $61,858 $0 $2,825 $60,907 $237,659
$737,420 $32,208 $0 $0 $32,208 $705,212
$96,259 $96,259 $0 $0 $96,259 $0
$641,161 $51,394 $0 $10,000 $61,343 $579,767
$1,474,841 $0 $0 $0 $0 $1,474,841
$3,380,972 $3,145,625 $0 $157,250 $1,950,125 $78,097
$337,420 $3,433 $0 ($213) $3,220 $334,200
$167,149 $0 $0 $0 $0 $167,149
$24,581 $0 $0 $0 $0 $24,581
$223,684 $0 $0 $0 $0 $223,684
$344,910 $0 $0 $0 $0 $344,910
$414,517 $317 $0 $0 $317 $414,200
$7,842,914 $3,329,236 $0 $167,037 $2,143,472 $4,346,641
$223,684 $0 $0 $0 $0 $223,684
$245,807 $0 $0 $0 $0 $245,807
$312,175 $0 $0 $0 $0 $312,175
$212,175 $0 $0 $0 $0 $212,175
$245,807 $0 $0 $0 $0 $245,807
$1,239,648 $0 $0 $0 $0 $1,239,648
$23,476,557 $0 $0 $0 $0 $23,476,557
$1,170,509 $0 $0 $0 $0 $1,170,509
$24,647,066 $0 $0 $0 $0 $24,647,066
$34,066,383 $3,391,094 $0 $169,862 $2,204,379 $30,505,427
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Master Architect

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Wilson ES
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$54,656 $0 $0 $0 $0 $54,656
$72,874 $23,348 $0 $0 $23,348 $49,526
$36,437 $5,950 $0 $0 $5,950 $30,487
$156,160 $0 $0 $0 $0 $156,160
$320,127 $29,298 $0 $0 $29,298 $290,829
$780,798 $35,978 $0 $0 $35,978 $744,820
$95,789 $95,789 $0 $0 $95,789 $0
$685,009 $54,892 $0 $25,000 $79,333 $605,117
$1,561,596 $0 $0 $0 $0 $1,561,596
$2,732,794 $880,464 $0 $10,000 $802,950 $1,842,330
$780,798 $2,433 $0 $0 $2,433 $778,365
$176,981 $0 $0 $0 $0 $176,981
$26,027 $0 $0 $0 $0 $26,027
$236,842 $0 $0 $0 $0 $236,842
$471,082 $0 $0 $0 $0 $471,082
$650,665 $25,845 $0 $0 $25,845 $624,820
$8,198,381 $1,095,401 $0 $35,000 $1,042,328 $7,067,980
$236,842 $0 $0 $0 $0 $236,842
$260,266 $0 $0 $0 $0 $260,266
$330,538 $0 $0 $0 $0 $330,538
$330,538 $0 $0 $0 $0 $330,538
$260,266 $0 $0 $0 $0 $260,266
$1,418,450 $0 $0 $0 $0 $1,418,450
$22,787,243 $0 $0 $0 $0 $22,787,243
$1,239,362 $0 $0 $0 $0 $1,239,362
$24,026,605 $0 $0 $0 $0 $24,026,605
$34,000,000 $1,124,699 $0 $35,000 $1,071,626 $32,840,301
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJ/E of Record

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

El Cerrito HS
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$7,591 $0 $0 $0 $0 $7,591
$10,121 $3,600 $0 $0 $3,600 $6,521
$5,061 $0 $0 $0 $0 $5,061
$15,842 $0 $0 $0 $0 $15,842
$38,615 $3,600 $0 $0 $3,600 $35,015
$48,444 $0 $0 $0 $0 $48,444
$29,000 $4,000 $0 $25,000 $28,847 $0
$216,888 $0 $0 $0 $0 $216,888
$843,291 $30,860 $0 $812,431 $780,615 $0
$43,025 $43,000 $0 $0 $43,000 $25
$8,615 $0 $0 $0 $0 $8,615
$7,895 $0 $0 $0 $0 $7,895
$15,428 $3,730 $0 $0 $0 $11,698
$15,925 $14,876 $0 $0 $14,876 $1,049
$1,228,511 $96,466 $0 $837,431 $867,338 $294,614
$22,895 $0 $0 $0 $0 $22,895
$36,148 $0 $0 $0 $0 $36,148
$45,908 $0 $0 $0 $0 $45,908
$15,908 $0 $0 $0 $0 $15,908
$36,148 $0 $0 $0 $0 $36,148
$157,007 $0 $0 $0 $0 $157,007
$5,398,672 $0 $0 $0 $0 $5,398,672
$172,134 $0 $0 $0 $0 $172,134
$5,570,806 $0 $0 $0 $0 $5,570,806
$7,000,000 $100,066 $0 $837,431 $870,938 $6,062,503
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DRAFT

Pre-Design Services

Site Surveys
Geotechnical Report
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency
Temporary Housing

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Gompers
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$32,987 $32,987 $0 $0 $32,926 $0
$265,084 $264,976 $0 $108 $175,121 $0
$105,100 $105,100 $0 $0 $105,100 $0
$403,171 $403,063 $0 $108 $313,146 $0
$1,123,502 $718,940 $0 $0 $589,744 $404,562
$182,450 $117,592 $0 $25,000 $148,657 $39,858
$2,247,005 $1,268,863 $0 $0 $758,708 $978,142
$4,593,417 $3,257,035 $0 $1,336,382 $3,835,598 $0
$221,334 $195,727 $0 $25,607 $143,240 $0
$222,809 $184,217 $0 $0 $184,217 $38,592
$40,074 $0 $0 $0 $0 $40,074
$6,111 $6,111 $0 $0 $5,927 $0
$377,846 $369,720 $0 $1,490 $279,272 $6,637
$307,109 $302,084 $0 $5,025 $252,364 $0
$9,321,658 $6,420,289 $0 $1,393,504 $6,197,727 $1,507,865
$536,465 $536,465 $0 $0 $24,391 $0
$77,043 $26,000 $0 $0 $2,525 $51,043
$425,616 $250,340 $0 $0 $130,606 $175,276
$125,616 $60,000 $0 $0 $53,945 $65,616
$15,000 $5,524 $0 $3,290 $8,815 $6,185
$1,179,739 $878,329 $0 $3,290 $220,282 $298,120
$58,311,426 $57,899,704 $0 $0 $7,023,637 $411,721
$2,694,368 $0 $0 $474,446 $474,446 $2,219,922
$1,087,002 $1,068,619 $0 $18,383 $1,074,445 $0
$62,092,795 $58,968,323 $0 $492,829 $8,572,527 $2,631,643
$72,997,363 $66,670,005 $0 $1,889,731 $15,303,682 $4,437,628
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Kennedv HS
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$12,146 $0 $0 $0 $0 $12,146
$16,194 $0 $0 $0 $0 $16,194
$8,097 $0 $0 $0 $0 $8,097
$34,702 $1,201 $0 $0 $1,201 $33,501
$71,139 $1,201 $0 $0 $1,201 $69,938
$173,511 $0 $0 $0 $0 $173,511
$173,511 $0 $0 $0 $0 $173,511
$347,021 $0 $0 $0 $0 $347,021
$607,287 $4,700 $0 $0 $4,700 $602,587
$173,511 $0 $0 $0 $0 $173,511
$39,329 $0 $0 $0 $0 $39,329
$5,784 $0 $0 $0 $0 $5,784
$52,632 $0 $0 $0 $0 $52,632
$104,685 $0 $0 $0 $0 $104,685
$144,592 $750 $0 $0 $750 $143,842
$1,821,863 $5,450 $0 $0 $5,450 $1,816,413
$52,632 $0 $0 $0 $0 $52,632
$57,837 $0 $0 $0 $0 $57,837
$73,453 $70,588 $0 $0 $70,588 $2,865
$73,453 $0 $0 $0 $0 $73,453
$57,837 $0 $0 $0 $0 $57,837
$315,212 $70,588 $0 $0 $70,588 $244,624
$5,508,275 $61,158 $0 $6,517 $52,637 $5,440,600
$275,414 $0 $0 $0 $0 $275,414
$5,783,689 $61,158 $0 $6,517 $52,637 $5,716,014
$8,000,000 $138,397 $0 $6,517 $129,876 $7,855,086
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

Pinole Vallev HS

1/18/2013

A B D F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$69,804 $48,329 $0 $75 $42,370 $21,401
$616,982 $611,982 $0 $5,000 $570,324 $0
$228,950 $13,440 $0 $0 $13,440 $215,510
$329,248 $0 $0 $0 $0 $329,248
$1,244,984 $673,751 $0 $5,075 $626,134 $566,158
$2,271,867 $26,872 $0 $0 $26,872 $2,244,995
$2,726,240 $297,645 $0 $75,000 $289,368 $2,353,595
$4,543,733 $38,455 $0 $0 $38,455 $4,505,278
$9,087,467 $8,939,506 $0 $29,100 $5,780,032 $118,861
$1,590,307 $122,908 $0 $0 $5,989 $1,467,399
$617,948 $0 $0 $0 $0 $617,948
$90,875 $0 $0 $0 $0 $90,875
$826,959 $4,146 $0 $0 $4,146 $822,813
$1,644,832 $17,880 $0 $0 $17,880 $1,626,952
$681,560 $173,933 $0 $28,100 $136,232 $479,528
$24,081,788 $9,621,345 $0 $132,200 $6,298,975 $14,328,243
$826,959 $4,542 $0 $0 $4,542 $822,417
$372,586 $0 $0 $0 $0 $372,586
$1,154,108 $0 $0 $0 $0 $1,154,108
$1,154,108 $0 $0 $0 $0 $1,154,108
$290,799 $0 $0 $0 $0 $290,799
$3,798,560 $4,542 $0 $0 $4,542 $3,794,018
$86,547,303 $640,304 $0 $44,461 $684,765 $85,862,537
$4,327,365 $0 $0 $0 $0 $4,327,365
$90,874,668 $640,304 $0 $44,461 $684,765 $90,189,902
$120,000,000 $10,939,942 $0 $181,736 $7,614,415 $108,878,322
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJ/E of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction

1/18/2013

Richmond HS
A B D E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$45,547 $0 $0 $0 $0 $45,547
$60,729 $0 $0 $0 $0 $60,729
$30,364 $0 $0 $0 $0 $30,364
$130,133 $0 $0 $0 $0 $130,133
$266,773 $0 $0 $0 $0 $266,773
$650,665 $0 $0 $0 $0 $650,665
$650,665 $0 $0 $0 $0 $650,665
$1,301,330 $0 $0 $0 $0 $1,301,330
$2,277,328 $263,000 $0 $905,143 $468,031 $1,109,185
$650,665 $0 $0 $0 $0 $650,665
$147,484 $0 $0 $0 $0 $147,484
$21,689 $0 $0 $0 $0 $21,689
$197,368 $0 $0 $0 $0 $197,368
$392,568 $0 $0 $0 $0 $392,568
$542,221 $0 $0 $0 $0 $542,221
$6,831,983 $263,000 $0 $905,143 $468,031 $5,663,840
$197,368 $0 $0 $0 $0 $197,368
$216,888 $0 $0 $0 $0 $216,888
$275,448 $0 $0 $0 $0 $275,448
$275,448 $0 $0 $0 $0 $275,448
$216,888 $0 $0 $0 $0 $216,888
$1,182,040 $0 $0 $0 $0 $1,182,040
$30,656,038 $307,000 $0 $0 $179,204 $30,349,038
$1,032,802 $0 $0 $0 $0 $1,032,802
$31,688,840 $307,000 $0 $0 $179,204 $31,381,840
$40,000,000 $570,000 $0 $905,143 $647,234 $38,524,857
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DRAFT

Pre-Design Services

Site Surveys

Geotechnical Report
CCTV Sewer/Drain Lines
Other Design Costs
Subtotal: (Pre-Design)

Design Phase Services

Bond Program Manager

Design Manager

Construction Manager

AJE of Record

Specialty Consultants

Division of State Architect (DSA) Fe
CA Dept. of Education Fees
Reproduction Costs

Hazardous Materials and IH Monitorin
Other Planning Costs

Subtotal: (Design Phase Services)

Construction Phase Services

Material Testing

Special Inspections

DSA Inspectors

Contract Compliance

Security

Subtotal: (Construction Phase Services)

Modernization / New Construction

General Construction
Construction Contingency

Subtotal: (Modernization / New Construction)

Measure D2010 Modernization and New Construction
Hercules Mid/Hiah

1/18/2013

A B E F
(A-(B+C+D))

Approved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance
$18,219 $0 $0 $0 $0 $18,219
$24,291 $0 $0 $0 $0 $24,291
$12,146 $0 $0 $0 $0 $12,146
$52,053 $0 $0 $0 $0 $52,053
$106,709 $0 $0 $0 $0 $106,709
$260,266 $0 $0 $0 $0 $260,266
$260,266 $7,000 $0 $0 $7,000 $253,266
$520,532 $0 $0 $0 $0 $520,532
$910,931 $179,382 $0 $0 $167,475 $731,549
$260,266 $25,500 $0 $0 $17,459 $234,766
$58,994 $0 $0 $0 $0 $58,994
$8,676 $0 $0 $0 $0 $8,676
$78,947 $0 $0 $0 $0 $78,947
$157,027 $0 $0 $0 $0 $157,027
$216,888 $0 $0 $0 $0 $216,888
$2,732,793 $211,882 $0 $0 $191,935 $2,520,911
$78,947 $50,000 $0 $0 $35,488 $28,947
$86,755 $0 $0 $0 $0 $86,755
$110,179 $0 $0 $0 $0 $110,179
$110,179 $0 $0 $0 $0 $110,179
$86,755 $0 $0 $0 $0 $86,755
$472,815 $50,000 $0 $0 $35,488 $422,815
$8,262,416 $0 $0 $0 $0 $8,262,416
$413,121 $0 $0 $0 $0 $413,121
$8,675,537 $0 $0 $0 $0 $8,675,537
$12,000,000 $261,882 $0 $0 $227,423 $11,738,118
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DRAFT

Coronado ES
Highland ES
Fairmont ES

Stege ES

Valley View ES
Wilson ES
Gompers

Pinole Valley HS
Richmond HS
Hercules Mid/High
Program

Technology
Technology
Technology
Technology
Technology
Technology
Technology
Technology
Technology
Technology

Security Cameras
Totals (Network Telecom Technology E-Rate Projects):

Network Telecom Technology and Security Projects

1/18/2013

97

A B E F
(A-(B+C+D))
Approved Pending Approved Budget
Budgeted Commitments Commitments CO's Invoiced Balance
$400,000 $0 $0 $0 $0 $400,000
$400,000 $0 $0 $0 $0 $400,000
$400,000 $0 $0 $0 $0 $400,000
$400,000 $0 $0 $0 $0 $400,000
$400,000 $0 $0 $0 $0 $400,000
$400,000 $0 $0 $0 $0 $400,000
$800,000 $0 $0 $0 $0 $800,000
$1,000,000 $0 $0 $0 $0 $1,000,000
$500,000 $0 $0 $0 $0 $500,000
$300,000 $0 $0 $0 $0 $300,000
$5,000,000 $633,625 $0 $0 $633,625 $4,366,375
$10,000,000 $633,625 $0 $0 $633,625 $9,366,375



DRAFT Furniture and Equipment 1182013
A B C D E F
(A-(B+C+D))

Appr_oved Pending Approved Budget

Budgeted Commitments Commitments CO's Invoiced Balance

Coronado ES Furniture and Equipment $400,000 $171,240 $0 $0 $167,107 $228,760
Highland ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000
Fairmont ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Peres ES Furniture and Equipment $50,000 $24,257 $0 $0 $21,721 $25,743

Stege ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000

Valley View ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000
Wilson ES Furniture and Equipment $400,000 $0 $0 $0 $0 $400,000
Gompers Furniture and Equipment $800,000 $129,410 $0 $0 $112,388 $670,590

Kennedy HS Furniture and Equipment $100,000 $99,845 $0 $0 $99,845 $155
Pinole Valley HS Furniture and Equipment $900,000 $34,473 $0 $2,110 $36,520 $863,417
Richmond HS Furniture and Equipment $450,000 $78,095 $0 $0 $78,095 $371,905
Hercules Mid/High Furniture and Equipment $300,000 $365 $0 $0 $0 $299,635
Totals (Furniture and Equipment): $5,000,000 $537,686 $0 $2,110 $515,675 $4,460,204
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DRAFT Program Coordination 1/18/2013

Site 615/Central Account
Summary by Cost Type
Measure D2010

A B Cc D E
(A-(B+C))

Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance

Legal/Bond Finance
Bond Issuance $650,000 $617,635 $0 $617,635 $32,365
Fiscal Audit $75,000 $13,000 $0 $13,000 $62,000
Legal Fees Bond Program $240,000 $197,109 $0 $197,109 $42,891
Bond Finance Consultant $10,000 $0 $0 $0 $10,000
Legal/Bond Finance Totals: $975,000 $827,744 $0 $827,744 $147,256

Master Planning
Master Planning Costs $230,000 $216,399 $0 $216,399 $13,601
Master Planning Totals: $230,000 $216,399 $0 $216,399 $13,601
Office Expenses

Office Supplies $105,000 $94,144 $0 $94,144 $10,856
Security $55,000 $5,228 $0 $5,228 $49,772
Office Equipment $5,000 $4,819 $0 $4,819 $181
Administrative Support Staff $775,000 $761,248 $0 $761,248 $13,752
Office Expenses Totals: $940,000 $865,439 $0 $865,439 $74,561

Operating Expenses
Travel & Conference $2,768 $1,973 $0 $1,973 $795
Telephone and Fax $30,000 $25,222 $0 $25,222 $4,778
Legal Advertising $25,000 $7,015 $0 $7,015 $17,985
Office Repairs $4,000 $2,649 $0 $2,649 $1,351
Postage & Delivery $25,000 $7,802 $0 $7,802 $17,198
Printing $203,232 $202,336 $0 $202,336 $896
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DRAFT

Program Coordination
Site 615/Central Account

Summary by Cost Type
Measure D2010

1/18/2013

A B C D E
(A-(B+C))
Approved Pending Budget
Budgeted Commitments Commitments Invoiced Balance
Communications $90,000 $82,053 $0 $82,053 $7,947
Operating Expenses Totals: $380,000 $329,049 $0 $329,049 $50,951
Reimbursables
WLC Reimbursables $30,000 $10,000 $0 $10,000 $20,000
Reimbursables Totals: $30,000 $10,000 $0 $10,000 $20,000
Salaries/Benefits
Regional Project Planner $250,000 $111,865 $0 $111,865 $138,135
Sr. Director of Bond Finance $250,000 $80,461 $0 $80,461 $169,539
Engineering Officer $275,000 $90,497 $0 $90,497 $184,503
Director of Restricted Programs $250,000 $59,562 $0 $59,562 $190,438
Director Bond Facilities $250,000 $64,710 $0 $64,710 $185,290
Bond Network Planner $100,000 $69,048 $0 $69,048 $30,952
Bond Fiscal Fund Supervisor $254,000 $112,352 $0 $112,352 $141,648
Administrative Support Staff $150,000 $73,368 $0 $73,368 $76,632
Salaries/Benefits Totals: $1,779,000 $661,863 $0 $661,863 $1,117,137
Specialty Consultants
Technology/Networking Consultant $690,000 $635,015 $0 $635,015 $54,985
Cost Estimating, GC Pre-Qualificatio $1,290,000 $1,269,234 $0 $1,269,234 $20,766
Demographic Consulting $1,000 $0 $0 $0 $1,000
OPSC Consultant $290,000 $283,248 $0 $283,248 $6,752
Performance Auditor $125,000 $66,843 $0 $66,843 $58,157
Scheduling $1,245,000 $1,237,906 $0 $1,237,906 $7,094
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DRAFT

Program Coordination
Site 615/Central Account

Summary by Cost Type
Measure D2010

1/18/2013

A B c D E
(A-(B+CQ)

Approved Pending Budget
Budgeted Commitments ~ Commitments Invoiced Balance

Community Outreach $25,000 $0 $0 $0 $25,000

Specialty Consultants Totals: $3,666,000 $3,492,246 $0 $3,492,246 $173,754

Totals (Measure D2010): $8,000,000 $6,402,739 $0 $6,402,739 $1,597,261
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1/18/2013

DRAFT
Measure D2010 Deferred Capital Projects
Summary of School
A B c D E F
(A-(B+C+D))
CAppl’_(ived t Pending Appro.ved Budget

School Project Budgeted ommitments — Commitments CO’s Invoiced Balance
Collins ES Defered Capital Proj $547,668 $515,780 $0 $31,888 $493,693 $0
Grant ES Defered Capital Proj $560,697 $419,528 $0 $612 $380,441 $140,557
Program Defered Capital Proj $1,191,635 $0 $0 $0 $0 $1,191,635

$2,300,000 $935,308 $0 $32,500 $874,134 $1,332,191

Totals:
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